

Change Number P-08-16-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date April 18, 2016
Originator Ray Corey		Phone 376-0108
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
Change Title Updated 105/109-N Reactor Buildings' Status In HFFACO Table 8-1		
Description/Justification of Change <p>This change control form updates the status of the 105-N Reactor and 109-N Heat Exchanger Building (105/109-N) in HFFACO Table 8-1 to reflect that the buildings are in Interim safe storage with surveillance and maintenance being performed.</p> <p>Beginning on the next page deletion of text from HFFACO Table 8-1 (specifically page 8-4) is shown as strikeout and addition of text is shown as <u>double underline</u>.</p> <p><i>Continued on page 2.</i></p>		
Impact of Change No work schedules or milestones are impacted by this change.		
Affected Documents Hanford Federal Facility Agreement and Consent Order, Section 8.0 (Facility Disposition Process). This change is being processed in conjunction with change control form J-15-01.		
Approvals R.J. Corey <u><i>RAC</i></u> _____ <u>11/2/16</u> <input checked="" type="checkbox"/> Approved _____ Disapproved DOE Date D.A. Faulk <u><i>N/A</i></u> _____ _____ Approved _____ Disapproved EPA Date A.K. Smith <u><i>amp Smith</i></u> _____ <u>11/9/16</u> <input checked="" type="checkbox"/> Approved _____ Disapproved Ecology Date		Page 1 of 2

Facility	Status
Production Reactor Buildings (continued)	
105-DR	In Interim safe storage with S&M performed in accordance with Surveillance and Maintenance Plan For 105-DR Reactor Safe Storage Enclosure (DOE/RL-2002-28). Final disposition to be determined (M-93 milestones).
105-F	In Interim safe storage with S&M performed in accordance with Surveillance and Maintenance Plan For 105-F Reactor Safe Storage Enclosure (DOE/RL-2003-45). Final disposition to be determined (M-93 milestones).
105-H	In Interim safe storage with S&M performed in accordance with Surveillance and Maintenance Plan For 105-H Reactor Safe Storage Enclosure (DOE/RL-2005-67). Final disposition to be determined (M-93 milestones).
105-KE 105-KW	To be dispositioned in accordance with Removal Action Work Plan for 105-KE/KW Reactor Facilities and Ancillary Facilities (DOE/RL-2005-26). Completion schedules to be established in accordance with Action Plan Section 11.6. (M-93 milestones)
105/109-N	<p>To be dispositioned in accordance with Removal Action Work Plan for 105-N/109-N Buildings Interim Safe Storage and Related Facilities (DOE/RL-2005-43).</p> <p>Completion schedules to be established in accordance with Action Plan Section 11.6. (M-93 milestones).</p> <p><u>In Interim safe storage with S&M performed in accordance with Surveillance and Maintenance Plan for the 105-N/109-N Reactor Safe Storage Enclosure (DOE/RL-2011-106). Final disposition to be determined (M-93 milestones).</u></p>
Others	
PFP (234-5Z and 236Z)	Demolition of above ground structures in accordance with Non-Time Critical Removal Action Memorandum for PFP Above Ground Structures (DOE/RL-2005-13). Completion schedules have been established in accordance with Action Plan Section 11.6. (M-83 milestones)
FFTF	S&M being performed in accordance with Surveillance and Maintenance Plan for the Fast Flux Test Facility (DOE/RL-2009-26) in accordance with milestone M-081-00A.