



Department of Energy  
 Richland Operations Office  
 P.O. Box 550  
 Richland, Washington 99352

01-RCA-252

APR 19 2001

Mr. Douglas R. Sherwood  
 Hanford Project Manager  
 U.S. Environmental Protection Agency  
 712 Swift Boulevard, Suite 5  
 Richland, Washington 99352

RECEIVED  
 MAY 16 2001

EDMC

Dear Mr. Sherwood:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE REQUEST (CR) M-13-01-01

The enclosed CR proposes a six-month extension for the completion of Tri-Party Agreement Interim Milestone M-13-26, "Submit Plutonium/Organic-Rich Process Waste Group (200-PW-1) Work Plan." This extension is necessary due to the expansion of the workplan to include investigation of the dispersed carbon tetrachloride plume.

Please direct your comments or questions to Alex Teimouri, of the Regulatory Compliance and Analysis Division, on (509) 376-6222; or Bryan Foley, of the Environmental Restoration Division, (509) 376-7087.

Sincerely,

Clifford E. Clark, Acting Program Manager  
 Office of Regulatory Liaison

RCA:AET

Enclosure

cc w/encl:

D. A. Faulk, EPA  
 T. E. Logan, BHI  
 R. Gay, CTUIR  
 R. F. Stanley, Ecology  
 J. S. Hertzfel, FHI  
 T. Martin, HAB  
 P. Sobotta, NPT  
 M. L. Blazek, Oregon Energy  
 R. Jim, YN  
 Administrative Record