




EXTENSION AT THE PROJECT MANAGER LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-89-16-01

The U.S. Department of Energy, Richland Operations Office (RL) initiated the Tri-Party Agreement dispute resolution process with the Washington State Department of Ecology (Ecology) in RL letter 16-AMRP-0156 "INITIATION OF DISPUTE RESOLUTION REGARDING DISAPPROVAL OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE CONTROL FORM M-89-16-01" dated April 21, 2016. Change Control Form M-89-16-01 requested a revision to the M-089-06 milestone permit modification class language and schedule for the 324 building.

RL and Ecology wish to continue discussions on this matter and to address this dispute at the Project Manager level. Therefore according to Article XVI, Resolution of Disputes, RL and Ecology hereby agree to extend the period of dispute resolution at the Project Manager level until

June 6, 2016

 5/19/16
Mark French, date
U.S. Department of Energy
Richland Operations Office

 5/19/16
Stephanie Schleif, date
Washington State Department of Ecology
Nuclear Waste Program

cc:

D. B. Bartus, EPA
J. V. Borghese, CHPRC
L. J. Cusack, CHPRC
D. A. Faulk, EPA
T. Q. Howell, CHPRC
C. P. Noonan, MSA
R. E. Piippo, MSA

J. Price, Ecology
B. W. Simes, Ecology
A. K. Smith, Ecology
M. J. Turner, MSA
Administrative Record (M-089-06, 300-
FF-2)
Environmental Portal