

1238797  
 [0074501H]

<b>Change Number</b> M-85-16-01	<b>Federal Facility Agreement and Consent Order Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> 05/16/2016
------------------------------------	--	---------------------------

<b>Originator</b> R. J. Corey	<b>Phone</b> 376-0108
----------------------------------	--------------------------

**Class of Change**

I - Signatories                       II - Executive Manager                       III - Project Manager

**Change Title**  
Extension Of Dual Lead Regulatory Agency TPA Milestone M-085-01

**Description/Justification of Change**

The change package includes:

- Extension of four years to establish date for major milestone M-085-00


These changes align with the revised and reprioritized milestones developed through negotiations. Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead Regulatory Agency," are denoted by using ~~strikeout~~ to indicate text deletions and double underline to indicate text additions.


Number	Milestone	Due Date
M-085-01 Lead <u>Regulatory Agency: Dual</u>	Submit a change package to establish a date for major milestone M-085-00 <u>consistent with schedules established in approved RD/RA work plans.</u>	<del>09/30/2022</del> <u>06/30/2026</u>

**Impact of Change**  
Extends the due date to establish the M-085-00 major milestone.

**Affected Documents**  
The Hanford Federal Facility Agreement and Consent Order Appendix D and J, as amended, and Hanford Site internal planning management, and budget documents (e.g., DOE and DOE contractor baseline change control documents, project management plans).

**Approvals**

R.J. Corey DOE		5/20/16	X	Approved	Disapproved
D.A. Faulk EPA		5/23/16	✓	Approved	Disapproved
A.K. Smith Ecology		5/20/16	X	Approved	Disapproved



1238696