


EXTENSION AT THE INTERAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT) LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-16-15-08

The U.S. Department of Energy, Richland Operations Office (RL) initiated the Tri-Party Agreement dispute resolution process with the U.S. Environmental Protection Agency (EPA) in RL letter 16-AMRP-0060 "Initiation of Dispute Resolution Regarding Disapproval of Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Change Control Form M-16-15-08" dated December 21, 2015. Change Control Form M-16-15-08 requested a modification to Milestone M-016-149 for the 600-349 Gable Mountain waste site. Subsequently, the dispute was elevated to the IAMIT level, and the Statement of Dispute was transmitted to EPA in RL letter 16-AMRP-0084 on the mutually agreed upon date of January 21, 2016.

RL and EPA wish to continue discussions on this matter and to address this dispute at the IAMIT level. Therefore according to Article XVI, Resolution of Disputes, RL and EPA hereby agree to extend the period of dispute resolution at the IAMIT level until

5/31/16

  
Ray J. Corey,  
Assistant Manager for the River and Plateau  
U.S. Department of Energy  
Richland Operations Office

3/17/16  
date

  
Dennis Faulk,  
Program Manager  
U.S. Environmental Protection Agency  
Hanford Project Office

3/17/16  
date

cc:

J. V. Borghese, CHPRC  
C. J. Guzzetti, EPA  
J. A. Hedges, Ecology  
T. Q. Howell, CHPRC  
J. L. Lerch, WCH  
N. M. Menard, Ecology  
C. P. Noonan, MSA

R. E. Piippo, MSA  
J. Price, Ecology  
M. J. Turner, MSA  
Administrative Record (M-016-149, 100-  
IU-2/6)  
Environmental Portal