



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

16-AMRP-0079

MAR 03 2016

Mr. D. A. Faulk, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
309 Bradley Boulevard, Suite 115
Richland, Washington 99352

Dear Mr. Faulk:

REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) WORK PLAN 200-WA-1
AND 200-BC-1 OPERABLE UNITS, DOE/RL-2010-49, DRAFT B

This letter is in response to the U.S. Environmental Protection Agency's (EPA) November 23, 2015, comments regarding the RI/FS Work Plan for 200-WA-1 and 200-BC-1 Operable Units, DOE/RL-2010-49, Draft B.

The U.S. Department of Energy Richland Operations Office (RL) is requesting an extension for delivery of the work plan to August 15, 2016, to accommodate additional scope to coordinate the completion of waste sites located by U plant. This request is in accordance with the Tri-Party Agreement Section 9.2. This additional scope and the need for the extension was discussed with Craig Cameron of your staff.

Please advise RL if there are any concerns with this request for extension.

If you have any questions, please contact me, or your staff may contact, Mike Cline, of my staff, on (509) 376-6070.

Sincerely,

A handwritten signature in black ink, appearing to read "Ray J. Corey".

Ray J. Corey, Assistant Manager
for the River and Plateau

AMRP:JPS

cc: See page 2

Mr. D. A. Faulk
16-AMRP-0079

-2-

MAR 03 2016

cc: G. Bohnee, NPT
J. V. Borghese, CHPRC
R. Buck, Wanapum
M. E. Byrnes, CHPRC
C. E. Cameron, EPA
M. E. Day, CHPRC
M. H. Doornbos, CHPRC
J. A. Hedges, Ecology
S. Hudson, HAB
R. Jim, YN
R. A. Lobos, EPA
N. M. Menard, Ecology
K. Niles, ODOE
C. P. Noonan, MSA
R. E. Piippo, MSA
D. Rowland, YN
R. Skeen, CTUIR
M. J. Turner, MSA
Administrative Record
Environmental Portal