



Department of Energy  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

15-AMRP-0238

OCT 29 2015

Mr. D. A. Faulk, Program Manager  
Office of Environmental Cleanup  
Hanford Project Office  
U.S. Environmental Protection Agency  
309 Bradley Boulevard, Suite 115  
Richland, Washington 99354

Dear Mr. Faulk:

COMPLETION OF HANFORD FEDERAL FACILITY AND CONSENT ORDER  
(TRI-PARTY AGREEMENT) INTERIM MILESTONE M-016-69, "COMPLETE ALL  
INTERIM 300 AREA REMEDIAL ACTIONS," DUE SEPTEMBER 30, 2015

This letter provides U.S. Department of Energy Richland Operations Office notification of completion of Tri-Party Agreement interim milestone M-016-69 on September 17, 2015. The milestone description requires completion of all 300 Area interim remedial actions with the exception of 618-10 and 618-11 Burial Grounds, as well as those associated with the retained 300 Area facilities and utility corridors subject to approved Remedial Design/Remedial Action Work Plans.

Attached is the list of completed interim remedial action waste sites. The waste sites are listed with their corresponding Waste Site Reclassification Form numbers and dates of acceptance by the U.S. Environmental Protection Agency. In addition, the list identifies the waste sites that met the cleanup levels required by the final 300 Area Record of Decision issued November 2013.

An interim remedial action report summarizing completed remedial action for the 300-FF-2 Operable Unit will be prepared. Remaining 300 Area waste site remediation work associated with retained facilities will be scheduled once the facilities are decommissioned. If you have any questions, please contact me, or your staff may contact John Neath, of my staff, at (509) 372-0649.

Sincerely,

A handwritten signature in cursive script that reads "Mark S. French".

Mark S. French, Director  
River Corridor Division

AMRP:JPN

Attachment

cc: See page 2

Mr. D. A. Faulk  
15-AMRP-0238

-2-

OCT 29 2015

cc w/attach:

G. Bohnee, NPT  
J. V. Borghese, CHPRC  
R. Buck, Wanapum  
R. H. Engelmann, CHPRC  
A. L. Espinoza, MSA  
J. A. Hedges, Ecology  
T. Q. Howell, WCH  
S. Hudson, HAB  
R. Jim, YN  
N. M. Menard, Ecology  
K. Niles, ODOE  
C. P. Noonan, MSA  
R. E. Piippo, MSA  
J. B. Price, Ecology  
A. J. Ramirez, CHPRC  
D. Rowland, YN  
S. N. Schleif, Ecology  
C. J. Simiele, CHPRC  
D. G. Singleton, Ecology  
R. Skeen, CTUIR  
E. R. Skinnarland, Ecology  
M. J. Turner, MSA  
Administrative Record (300-FF-2)  
Environmental Portal

## TPA Milestone M-016-69 Completed Waste Sites

	Waste Site	Reclass Status	WSRF #	Reclass Date
1	300 RLWS:1	Final Closed Out	2015-031	9/9/2015
2	300 RLWS:2	Final Closed Out	2015-032	9/9/2015
3	300 RRLWS:1	Final Closed Out	2015-033	9/9/2015
4	300-4	Final Closed Out	2015-026	7/28/2015
5	300-11	Final No Action	2014-112	1/15/2015
6	300-15:2	Interim Closed Out	2012-120	3/21/2013
7	300-15:3	Final Closed Out	2015-047	9/9/2015
8	300-15:4	Final No Action	2013-117	7/28/2015
9	300-15:5	Final No Action	2015-022	5/13/2015
10	300-15:6	Final Closed Out	2015-054	9/9/2015
11	300-16:1	Final Closed Out	2014-029	5/12/2014
12	300-16:2	Final Closed Out	2014-030	5/12/2014
13	300-16:3	Final Closed Out	2014-031	5/12/2014
14	300-24	Final Closed Out	2014-030	5/12/2014
15	300-28	Final Closed Out	2014-031	5/12/2014
16	300-29	Final No Action	2014-010	2/18/2014
17	300-33	Final Closed Out	2014-017	2/18/2014
18	300-34	Final Closed Out	2015-048	9/9/2015
19	300-40	Final Closed Out	2014-033	5/12/2014
20	300-43	Final Closed Out	2014-031	5/12/2014
21	300-46	Final Closed Out	2014-034	5/12/2014
22	300-48	Final Closed Out	2014-031	5/12/2014
23	300-214:1	Final Closed Out	2015-030	9/9/2015
24	300-224	Final Closed Out	2014-035	5/12/2014
25	300-251	Final Closed Out	2014-036	5/12/2014
26	300-255	Final Closed Out	2015-046	8/7/2015
27	300-256	Final Closed Out	2014-017	2/18/2014
28	300-257	Final No Action	2014-037	5/12/2014
29	300-258	Final Closed Out	2014-038	5/12/2014
30	300-259	Final Closed Out	2014-014	2/20/2014
31	300-260	Final No Action	2014-016	3/18/2014
32	300-262	Final Closed Out	2014-020	3/10/2014
33	303-M SA	Final Closed Out	2014-018	2/18/2014
34	303-M UOF	Final Closed Out	2014-018	2/18/2014
35	313 ESSP	Final Closed Out	2014-039	5/12/2014
36	340 COMPLEX	Final Closed Out	2015-018	7/10/2015
37	UPR-300-4	Final Closed Out	2014-049	5/12/2014
38	UPR-300-17	Final Closed Out	2014-018	2/18/2014
39	UPR-300-38	Final Closed Out	2014-039	5/12/2014
40	UPR-300-39	Final Closed Out	2014-033	5/12/2014
41	UPR-300-40	Final Closed Out	2014-033	5/12/2014
42	UPR-300-45	Final Closed Out	2014-033	5/12/2014
43	UPR-300-46	Final Closed Out	2014-018	2/18/2014
44	300 VTS	Final Closed Out	2014-013	2/18/2014
45	300-8	Final Closed Out	2014-013	2/18/2014
46	300-18	Final Closed Out	2014-015	2/18/2014
47	600-47	Final Closed Out	2014-015	2/18/2014
48	600-259	Final Closed Out	2014-015	2/18/2014
49	300-2	Final No Action	2014-027	5/12/2014
50	300-7	Final Closed Out	2014-109	6/29/2015
51	300-9	Final Closed Out	2015-010	5/13/2015
52	300-22	Final Closed Out	2015-046	8/7/2015
53	300-80	Final Closed Out	2014-030	5/12/2014
54	300-109	Final Closed Out	2014-014	2/20/2014

## TPA Milestone M-016-69 Completed Waste Sites

	Waste Site	Reclass Status	WSRF #	Reclass Date
55	300-110	Final Closed Out	2014-017	2/18/2014
56	300-263	Final Closed Out	2015-050	9/17/2015
57	300-268	Final Closed Out	2014-028	5/12/2014
58	300-270	Final Closed Out	2014-039	5/12/2014
59	316-3	Final Closed Out	2015-049	9/17/2015
60	331 LSLDF	Final Closed Out	2014-019	3/10/2014
61	333 ESHWSA	Final Closed Out	2014-018	2/18/2014
62	UPR-300-5	Final Closed Out	2015-046	8/7/2015
63	618-1	Final Closed Out	2015-069	8/7/2015
64	618-2	Final Closed Out	2015-071	8/7/2015
65	618-3	Final Closed Out	2015-072	8/7/2015
66	618-5	Final Closed Out	2014-015	2/18/2014
67	618-7	Final Closed Out	2014-013	2/18/2014
68	618-8	Final Closed Out	2014-014	2/20/2014
69	618-13	Final Closed Out	2014-013	2/18/2014
70	300-279	Final No Action	2014-042	5/12/2014
71	300-281	Final No Action	2014-043	5/12/2014
72	300-283	Final No Action	2014-044	5/12/2014
73	300-286	Final No Action	2014-045	5/12/2014
74	300-288:1	Final No Action	2014-105	12/15/2014
75	300-290	Final No Action	2014-113	1/23/2015
76	300-291	Final No Action	2014-106	12/15/2014
77	300-293:1	Final No Action	2014-046	5/12/2014
78	300-293:2	Final No Action	2014-047	5/12/2014
79	300-294	Final No Action	2014-107	1/6/2015
80	300-6	Final Closed Out	2014-028	5/12/2014
81	300-32	Final Closed Out	2014-032	5/12/2014
82	300-41	Final Closed Out	2014-017	2/18/2014
83	300-123	Final Closed Out	2014-028	5/12/2014
84	300-218	Final Closed Out	2014-030	5/12/2014
85	300-219	Final Closed Out	2014-035	5/12/2014
86	300-273	Final Closed Out	2014-028	5/12/2014
87	300-274	Final Closed Out	2014-040	5/12/2014
88	300-275	Final Closed Out	2014-015	2/18/2014
89	300-276	Final Closed Out	2014-041	5/12/2014
90	333 WSTF	Final Closed Out	2014-035	5/12/2014
91	3712 USSA	Final Closed Out	2014-048	5/12/2014
92	UPR-300-42	Final Closed Out	2014-028	5/12/2014
93	300-280	Final Closed Out	2015-045	7/9/2015
94	300-284	Final Closed Out	2014-100	12/16/2014
95	300-287	Final Closed Out	2014-108	11/19/2014
96	300-289	Final Closed Out	2015-017	5/13/2015
97	UPR-600-22 *	Final Closed Out	2015-044	8/14/2015
98	600-386	Interim Closed Out	2012-061	8/23/2012

\* Waste site UPR-600-22 awaits the planting season to complete revegetation.