



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

15-AMRP-0348

SEP 30 2015

Mr. D. A. Faulk, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
825 Jadwin Avenue, Suite 210
Richland, Washington 99352

Dear Mr. Faulk:

REMEDIAL DESIGN/REMEDIAL ACTION WORK PLAN FOR THE 200-CW-5, 200-PW-1, 200-PW-3, AND 200-PW-6 OPERABLE UNITS, DOE/RL-2015-23, DRAFT B, SAMPLING AND ANALYSIS PLAN FOR THE 200-CW-5, 200-PW-1, AND 200-PW-6 OPERABLE UNITS, DOE/RL-2015-22, DRAFT A, AND HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER, DRAFT CHANGE CONTROL FORM, CHANGE NUMBER M-16-15-07, DATED SEPTEMBER 21, 2015

This letter transmits to following draft documents:

1. Remedial Design/Remedial Action Work Plan for the 200-CW-5, 200-PW-1, 200-PW-3, and 200-PW-6 Operable Units, DOE/RL-2015-23, Draft B;
2. Sampling and Analysis Plan for the 200-CW-5, 200-PW-1, and 200-PW-6 Operable Units, DOE/RL-2015-22, Draft A; and
3. Hanford Federal Facility Agreement and Consent Order, Draft Change Control Form, Change Number M-16-15-07, dated September 21, 2015.

Transmittal of the Draft Remedial Design/Remedial Action Work Plan meets Tri-Party Agreement Milestone M-016-125, due September 30, 2015.

In accordance with the primary document review process described in Section 9.2 of the Tri-Party Agreement, please provide comments within 45 days of receipt of this letter. Alternatively, the lead regulatory agency may extend the comment period for a specified period by written notice to the U.S. Department of Energy Richland Operations Office prior to the end of the initial comment period. The lead regulatory agency is the U.S. Environmental Protection Agency.

Mr. D. A. Faulk
15-AMRP-0348

-2-

SEP 30 2015

If you have any questions, please contact me or your staff may contact Al Farabee, of my staff, on (509) 376-8089.

Sincerely,

A handwritten signature in black ink that reads "Ray J. Corey" with "FOR" written in smaller letters to the right.

Ray J. Corey, Assistant Manager
for the River and Plateau

AMRP:RLL

Attachments

cc w/attachs:

G. Bohnee, NPT
R. Buck, Wanapum
J. A. Hedges, Ecology
S. Hudson, HAB
R. Jim, YN
E. Laija, EPA
N. M. Menard, Ecology
K. Niles, ODOE
D. Rowland, YN
R. Skeen, CTUIR
Administrative Record (200-CW-5, 200-PW-1,
200-PW-3, 200-PW-6 Operable Units)
Environmental Portal

cc w/o attachs:

P. A. Baynes, CHPRC
J. V. Borghese, CHPRC
K. K. Dickerson, CHPRC
M. H. Doornbos, CHPRC
M. N. Jaraysi, CHPRC
C. P. Noonan, MSA
R. E. Piippo, MSA
M. J. Turner, MSA

Change Number M-16-15-07	Federal Facility Agreement and Consent Order Change Control Form DRAFT <small>Do not use blue ink. Type or print using black ink.</small>	Date September 21, 2015									
Originator R. J. Corey		Phone (509) 373-9971									
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager											
Change Title Establish a Milestone for 200-CW-5, 200-PW-1, 200-PW-3, and 200-PW-6 Remedial Actions											
Description/Justification of Change <p>This Change Control Form establishes a new milestone. The new milestone is being added to require the submittal of a change package that would establish a schedule for the 200-CW-5, 200-PW-1, 200-PW-3, and 200-PW-6 Remedial Actions as described in the Remedial Design/Remedial Action Work Plan (DOE/RL-2015-23).</p> <p>Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead Regulatory Agency," are denoted by using strikeout to indicate text deletions and <u>double underline</u> to indicate text additions.</p> <table border="1" style="width:100%; border-collapse: collapse; margin-top: 10px;"> <tr> <td style="width:25%; padding: 5px;"> <u>M-016-210</u> <u>Lead Regulatory Agency: EPA</u> </td> <td style="width:55%; padding: 5px;"> <u>Submit a Change Package to establish a schedule for 200-CW-5, 200-PW-1, 200-PW-3, and 200-PW-6 Remedial Actions</u> </td> <td style="width:20%; padding: 5px;"> <u>12/31/2019</u> </td> </tr> </table>			<u>M-016-210</u> <u>Lead Regulatory Agency: EPA</u>	<u>Submit a Change Package to establish a schedule for 200-CW-5, 200-PW-1, 200-PW-3, and 200-PW-6 Remedial Actions</u>	<u>12/31/2019</u>						
<u>M-016-210</u> <u>Lead Regulatory Agency: EPA</u>	<u>Submit a Change Package to establish a schedule for 200-CW-5, 200-PW-1, 200-PW-3, and 200-PW-6 Remedial Actions</u>	<u>12/31/2019</u>									
Impact of Change This Change Control Form creates the new milestone M-016-210 to submit a schedule to establish milestones for 200-CW-5, 200-PW-1, 200-PW-3, and 200-PW-6 Remedial Actions.											
Affected Documents The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change Control documents, Project Management Plans).											
Approvals <table style="width:100%; border-collapse: collapse;"> <tr> <td style="width:35%; border-bottom: 1px solid black;">DOE</td> <td style="width:15%; border-bottom: 1px solid black;">Date</td> <td style="width:15%; text-align: center;">_____ Approved _____ Disapproved</td> </tr> <tr> <td style="border-bottom: 1px solid black;">EPA</td> <td style="border-bottom: 1px solid black;">Date</td> <td style="text-align: center;">_____ Approved _____ Disapproved</td> </tr> <tr> <td style="border-bottom: 1px solid black;">N/A Ecology</td> <td style="border-bottom: 1px solid black;">Date</td> <td style="text-align: center;">_____ Approved _____ Disapproved</td> </tr> </table>		DOE	Date	_____ Approved _____ Disapproved	EPA	Date	_____ Approved _____ Disapproved	N/A Ecology	Date	_____ Approved _____ Disapproved	Page 1 of 1
DOE	Date	_____ Approved _____ Disapproved									
EPA	Date	_____ Approved _____ Disapproved									
N/A Ecology	Date	_____ Approved _____ Disapproved									