



**Department of Energy**  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

14-AMRP-0053

NOV 29 2013

Mr. D. A. Faulk, Program Manager  
Office of Environmental Cleanup  
Hanford Project Office  
U.S. Environmental Protection Agency  
309 Bradley Boulevard, Suite 115  
Richland, Washington 99352

Dear Mr. Faulk:

**COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-015-77**

This letter notifies the U.S. Environmental Protection Agency (EPA) of the completion of Tri-Party Agreement Interim Milestone M-015-77. Tri-Party Agreement Interim Milestone M-015-77 requires installation of additional aquifer tubes as specified in the revised 100-BC-1, 100-BC-2, and 100-BC-5 Remedial Investigation/Feasibility Study Work Plan and Sampling and Analysis Plan, by November 30, 2013. Field work to install these tubes was completed on October 14, 2013.

Field conditions encountered during the installation of the planned aquifer tubes required some changes from the original plan. The U.S. Department of Energy Richland Operations Office and EPA agreed on changes from the original plan and modified the Sampling and Analysis Plan accordingly with the approval of Tri-Party Agreement Change Notice TPA-CN-602 on November 6, 2013.

If you have any questions, please contact me or your staff may contact Briant Charboneau, of my staff, on (509) 373-6137.

Sincerely,

A handwritten signature in black ink, appearing to read "Ray J. Corey".

Ray J. Corey, Assistant Manager  
for the River and Plateau

AMRP:GLS

cc: See Page 2

Mr. D. A. Faulk  
14-AMRP-0053

-2-

NOV 29 2013

cc: G. Bohnee, NPT  
R. Buck, Wanapum  
L. C. Buelow, EPA  
P. A. Burke, CHPRC  
L. M. Dittmer, CHPRC  
M. Doornbos, CHPRC  
S. Harris, CTUIR  
J. A. Hedges, Ecology  
S. Hudson, HAB  
R. Jim, YN  
R. A. Kaldor, MSA  
N. M. Menard, Ecology  
K. Niles, ODOE  
T. W. Noland, MSA  
R. E. Piippo, MSA  
D. Rowland, YN  
Administrative Record  
Environmental Portal