



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

14-AMRP-0082

JAN 15 2014

Ms. J. A. Hedges, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton
Richland, Washington 99354

Dear Ms. Hedges:

REQUEST FOR ADDITIONAL EXTENSION FOR COMMENT RESPONSE AND PLAN FOR DOCUMENT UPDATE: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR THE 100-DR-1, 100-DR-2, 100-HR-1, 100-HR-2, AND 100-HR-3 OPERABLE UNITS, DOE/RL-2010-95, DRAFT A AND PROPOSED PLAN FOR REMEDIATION OF THE 100-DR-1, 100-DR-2, 100-HR-1, 100-HR-2, AND 100-HR-3 OPERABLE UNITS, DOE/RL-2011-111, DRAFT A

On March 12, 2013, the U.S. Department of Energy Richland Operations Office (RL) received State of Washington Department of Ecology (Ecology) comments on the subject Remedial Investigation/Feasibility Study (RI/FS).

On April 10, 2013, and July 8, 2013, and October 8, 2013, in accordance with Section 9.2.1 of the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement), 89-10, Revision 8, RL requested 90-day extensions to the Tri-Party Agreement requirement to either update the documents within 45 days of receipt of the comments, or prepare responses to Ecology's comments and provide a plan for document update within 30 days (13-AMRP-0153, 13-AMRP-0249, and 14-AMRP-0007).

During this 270-day period, RL and contractor personnel have been working closely with Ecology staff on resolution of the comments. To date, RL has provided proposed responses to approximately 93 percent of the more than 700 comments on the RI/FS document. RL and Ecology have reached agreement on resolution of approximately 87 percent of the comments. Due to the complex nature of the RI/FS document, there remain outstanding issues that require further discussion with Ecology staff and management.

Accordingly, RL is requesting an additional 90-day extension to April 8, 2014, to prepare responses to Ecology's comments and provide a plan for document update. RL continues to meet with Ecology staff regularly to work through issues. This extension request has been discussed with Nina Menard of your staff. Please advise RL as soon as possible if there are any concerns with this request for extension.

Ms. J. A. Hedges
14-AMRP-0082

-2-

JAN 15 2014

If you have any questions, please contact me, or your staff may contact Briant Charboneau, of my staff, on (509) 376-6137.

Sincerely,



Ray J. Corey, Assistant Manager
for the River and Plateau

AMRP:JPH

cc: G. Bohnee, NPT
J. V. Borghese, CHPRC
A. L. Boyd, Ecology
R. Buck, Wanapum
P. A. Burke, CHPRC
R. E. Day, CHPRC
L. M. Dittmer, CHPRC
D. E. Dooley, CHPRC
D. A. Faulk, EPA
C. J. Guzzetti, EPA
S. Harris, CTUIR
S. Hudson, HAB
R. Jim, YN
R. A. Kaldor, MSA
N. M. Menard, Ecology
K. Niles, ODOE
R. E. Piippo, MSA
D. Rowland, YN
M. K. Stewart, CHPRC
K. R. Welsch, Ecology
Administrative Record
Environmental Portal