



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

10-AMCP-0027

NOV 09 2009

Mr. D. A. Faulk, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U. S. Environmental Protection Agency
309 Bradley Boulevard, Suite 115
Richland, Washington 99352

Dear Mr. Faulk:

SUBMITTAL OF SIGNED HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE FORM M-15-09-05 "REVISE
NEAR-TERM MILESTONES FOR 200-MW-1 AND 200-BC-1 OPERABLE UNIT
FEASIBILITY STUDIES/PROPOSED PLANS DURING NEGOTIATIONS ON CENTRAL
PLATEAU CLEANUP COMPLETION STRATEGY"

The U. S. Department of Energy (DOE), the U.S. Environmental Protection Agency (EPA) and the State of Washington Department of Ecology (Ecology) approved an Agreement in Principle (AIP) in February 2009. The primary objective of the AIP was to develop a Central Plateau Cleanup Completion Strategy that covers the overall cleanup of the Central Plateau including waste site operable units, excess facilities and groundwater remediation.

While ongoing near term milestones will be addressed as part of the development of the final Central Plateau Strategy, additional time is necessary in order to conduct the necessary negotiations and to properly address your agency inputs. Therefore, the attached change form will address the need to effectively direct resources toward the successful implementation of the Strategy.

If you have any questions, please contact me, or your staff may contact Briant Charboneau, of my staff, on (509) 373-6137.

Sincerely,


Matthew S. McCormick, Assistant Manager
for the Central Plateau

AMCP:MSM

Attachment

cc: See Page 2

Mr. D. A. Faulk
10-AMCP-0027

-2-

NOV 09 2009

cc w/attach:

G. Bohnee, NPT

L. Buck, Wanapum

C. E. Cameron, EPA

S. Harris, CTUIR

J. A. Hedges, Ecology

R. Jim, YN

S. L. Leckband, HAB

M. L. Mandis, Ecology

R. D. Morrison, YAH

K. Niles, ODOE

R. E. Piippo, CHPRC

J. B. Price, Ecology

J. G. Vance, FFS

Administrative Record (200-MW-1 and 200-BC-1)

Environmental Portal

Description/Justification of Change, continued

Changes to milestones are indicated by Double Underline to indicate addition of text and by ~~Strikeout~~ to indicate deletion of text.

Milestone	Description	Date
M-015-44B	Submit 200-MW-1 OU Feasibility Study Report and Proposed Plan to EPA.	02/28/2010
M-015-51	Submit a revised Feasibility Study report and Proposed Plan for the 200 BC Cribs and Trenches for the new OU 200-BC-1 to EPA, that will include the results of the treatability tests for 200 BC Cribs and Trenches.	09/30/2010 <u>12/31/2010</u>