



STATE OF WASHINGTON  
DEPARTMENT OF ECOLOGY

3100 Port of Benton Blvd • Richland, WA 99354 • (509) 372-7950

June 27, 2008

RECEIVED  
JUL 01 2008  
EDMC

Mr. David A. Brockman, Manager  
Richland Operations Office  
United States Department of Energy  
P.O. Box 550, MSIN: A7-50  
Richland, Washington 99352

Re: Hanford Federal Facility Agreement and Consent Order Change Control  
Number M-91-08-03

Dear Mr. Brockman:

This letter transmits the signed Hanford Federal Facility Agreement and Consent Order (HFFACO) Change Control Number M-91-08-03. This change package authorizes an update to the HFFACO for the modification of the two interim milestones, M-91-45 and M-91-03.

If you have any questions, please contact me at 509-372-7924, or Deborah Singleton at 509-372-7923.

Sincerely,

Ron Skinnarland  
Waste Management Section Manager  
Nuclear Waste Program



pll

Enclosure

cc: Larry Romine, USDOE  
Greg Sinton, USDOE  
Steve Weil, USDOE  
Rob Piippo, FH  
Stuart Harris, CTUIR  
Gabriel Bohnee, NPT

Russell Jim, YN  
Susan Leckband, HAB  
Ken Niles, ODOE  
Administrative Record: M-91  
Environmental Portal



<b>Change Number</b> M-91-08-03	<b>Federal Facility Agreement and Consent Order</b>  <b>Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> 5/30/2008
<b>Originator</b> Mark French		<b>Phone</b> (509) 373-9863
<b>Class of Change</b> <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager		
<b>Change Title</b> Modification of Hanford Federal Facility Agreement and Consent Order Interim Milestones M-91-45 and M-91-03		
<b>Description/Justification of Change</b>  This change package authorizes an update to the Hanford Federal Facility Agreement and Consent Order for the modification of two interim milestones. The complete scope of the M-91-45 interim milestone for an annual report for work relating to remote handled waste and large containers of remote handled and contact handled waste will be moved into the annual submittal of the M-91-03 project management plan. The integration of the M-91-45 scope into a single annual submittal eliminates a duplication of administrative effort in preparing and submitting two individual documents. The complete scope from M-91-45 will be moved to M-91-03.		
<b>Impact of Change</b> No impact to the environment or health and safety of the workforce. The change eliminates the duplication of administrative documentation. The information previously provided in September of each year through a separate M-91-45 report will now be consolidated into a single report, the M-91-03 project management plan that addresses all M-91 activities and is submitted annually in June.		
<b>Affected Documents</b> The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended and Hanford Site internal planning management, and budget documents (e.g., USDOE contractor Baseline Change Control documents; M-91-03 Hanford Site TRU mixed/mixed low level waste Project Management Plan, and LDR Report) as required.		
<b>Approvals</b>		
Ecology 	6/25/08 <sup>JS*</sup> Date	X Approved    ___ Disapproved
DOE-RL 	6/11/08 Date	X Approved    ___ Disapproved
N/A	Date	___ Approved    ___ Disapproved
EPA	Date	___ Approved    ___ Disapproved