



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

09-AMCP-0157

JUN 10 2009

Mr. D. A. Faulk, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
309 Bradley Boulevard, Suite 115
Richland, Washington 99352

RECEIVED
JUN 15 2009
EDMC

Dear Mr. Faulk:


HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE FORM M-15-09-03, "MODIFICATION TO HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER INTERIM MILESTONE M-015-44B"

This letter transmits the Tri-Party Agreement Change Form M-15-09-03, "Modification to Hanford Federal Agreement and Consent Order Interim Milestone M-015-44B," for your approval.

This change package incorporates a delay in the submittal of the 200-MW-1 Operable Unit Feasibility Study from September 30, 2009, to December 31, 2011, and deletes the Proposed Plan. This change is being made to align the Feasibility Study with current priorities for cleanup of Central Plateau Operable Units.

If you have any questions, please contact me, or your staff may contact Briant Charboneau, of my staff, on (509) 373-6137.

Sincerely,


Matthew S. McCormick, Assistant Manager
for the Central Plateau

AMCP:FMR

Attachment

cc: See Page 2

Mr. D. A. Faulk
09-AMCP-0157

-2-

JUN 10 2009

cc w/attach:

L. D. Arnold, FHI

G. Bohnee, NPT

L. Buck, Wanapum

C. E. Cameron, EPA

M. H. Doornbos, CHPRC

D. L. Foss, CHPRC

S. Harris, CTUIR

J. A. Hedges, Ecology

M. N. Jaraysi, CHPRC

R. Jim, YN

S. L. Leckband, HAB

M. L. Mandis, Ecology

R. D. Morrison, YAH

R. E. Piippo, CHPRC

J. B. Price, Ecology

K. Niles, ODOE

J. E. Rasmussen, YAH

E. R. Skinnarland, Ecology

J. G. Vance, FFS

Administrative Record (200-MW-1)

Environmental Portal

Change Number M-15-09-03	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date June 9, 2009
------------------------------------	--	-----------------------------

Originator B. L. Charboneau	Phone (509) 373-6137
---------------------------------------	--------------------------------

Class of Change

I - Signatories II - Executive Manager III - Project Manager

Change Title

Modification to Hanford Federal Facility Agreement and Consent Order Interim Milestone M-015-44B

Description/Justification of Change

This change package modifies Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) interim milestone M-015-44B for the 200-MW-1 Operable Unit to remove the Proposed Plan and delay the date for the Feasibility Study to 12/31/2011. This change is being made to align this study with current priorities for cleanup of Central Plateau operable units.

Changes to the Tri-Party Agreement are displayed by Highlighting to indicate addition of text and by Strikeout to indicate deletion of text.

M-015-44B	SUBMIT 200-MW-1 OU FEASIBILITY STUDY REPORT AND PROPOSED PLAN TO EPA.	09/30/2009 12/31/2011
-----------	--	-------------------------------------


Impact of Change

Delays submittal of 200-MW-1 Feasibility Study and deletes Proposed Plan from the interim milestone.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended.

Approvals

DOE  Date 6/10/09 Approved Disapproved

EPA _____ Date _____ Approved Disapproved

Ecology N/A Date _____ Approved Disapproved