

<b>Change Number</b> M-15-09-03	<b>Federal Facility Agreement and Consent Order Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> June 9, 2009
------------------------------------	--	-----------------------------

<b>Originator</b> B. L. Charboneau	<b>Phone</b> (509) 373-6137
---------------------------------------	--------------------------------

**Class of Change**

I - Signatories                       II - Executive Manager                       III - Project Manager

**Change Title**

Modification to Hanford Federal Facility Agreement and Consent Order Interim Milestone M-015-44B

**Description/Justification of Change**

This change package modifies Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) interim milestone M-015-44B for the 200-MW-1 Operable Unit to remove the Proposed Plan and delay the date for the Feasibility Study to 12/31/2011. This change is being made to align this study with current priorities for cleanup of Central Plateau operable units.

Changes to the Tri-Party Agreement are displayed by Highlighting to indicate addition of text and by Strikeout to indicate deletion of text.

M-015-44B	SUBMIT 200-MW-1 OU FEASIBILITY STUDY REPORT <del>AND PROPOSED PLAN TO EPA.</del>	<del>09/30/2009</del> 12/31/2011
-----------	--	-------------------------------------


**Impact of Change**

Delays submittal of 200-MW-1 Feasibility Study and deletes Proposed Plan from the interim milestone.

**Affected Documents**

The Hanford Federal Facility Agreement and Consent Order, as amended.

**Approvals**

DOE		6/10/09	X	Approved	Disapproved
EPA	 for DAF	6/11/09		Approved	X Disapproved
Ecology	N/A			Approved	Disapproved

**RECEIVED**  
JUN 17 2009  
EDMC