



STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

3100 Port of Benton Blvd • Richland, WA 99354 • (509) 372-7950

July 29, 2009

Mr. Matthew S. McCormick
Richland Operations Office
United States Department of Energy
P.O. Box 550, MSIN: A5-11
Richland, Washington 99352

Re: Completion of Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Major Milestone M-081-001, "Complete FFTF Facility Transition and Initiate the Surveillance and Maintenance Plan," and Target Date M-01-00A-T05, "Complete Auxiliary Plant Systems Deactivation"

The Department of Ecology (Ecology) received your letter, 09-AMCP-0175, dated July 16, 2009. This letter notified us of the completion of the Tri-Party Agreement Major Milestone M-081-00A, "Complete FFTF Facility Transition and Initiate the Surveillance and Maintenance Phase," and Target Date milestone M-81-00A-T05, "Complete Auxiliary Plant Systems Deactivation." 0082563

Ecology acknowledges that milestone M-081-00A was completed on June 1, 2009, ahead of its due date February 28, 2011. In addition, Target Date milestone M-081-00A-T05 was completed on April 28, 2009, ahead of its due date February 28, 2011. Based on the information provided in the milestone completion letter, Ecology concurs that Milestones M-081-00A and M-081-00A-T05 are complete.

If you have any questions, please contact me at 509-372-7885 or Jeff Ayres at 509-372-7881.

Sincerely,

Rick Bond
Transition Project Manager
Nuclear Waste Program

ja/pll

cc: Al Farabee, USDOE
Stuart Harris, CTUIR
Gabriel Bohnee, NPT
Russell Jim, YN

Susan Leckband, HAB
Ken Niles, ODOE
Administrative Record: M-081
Environmental Portal

RECEIVED
AUG 03 2009
EDMC