

Meeting Minutes Transmittal

0082940

Purgewater
Project Managers Meeting
825 Jadwin/Room 340
Richland, Washington
July 23, 2009

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with the content only and are not intended to imply agreement to any commitments.

Frederick H. Bond Date: 8-27-09
Project Manager Representative, Ecology

R. Dwayne Hildebrand Date: 8-27-09
Project Manager Representative, RL

Robert Oldham Date: 8/27/09
Project Manager Representative, CHPRC

Purgewater Administrative Record	H6-08
RD Hildebrand	A6-38
FW Bond	H0-57
RW Oldham	R3-50
JA Winterhalder	R3-60

RECEIVED
SEP 01 2009
EDMC

PURGEWATER PROJECT MANAGERS MEETING MINUTES
825 Jadwin/Room 340/700 Area
Richland, Washington

July 23, 2009

- I. Approval of June 25, 2009 Purgewater Project Managers Meeting Minutes (Ecology/DOE-RL/CHPRC).
 - A. The PMM minutes were approved by RL and CHPRC. Ecology attended the meeting via telephone, and will sign the minutes at a later date.
- II. Operational Status
 - A. Brian Dixon (CHPRC) reported that 23,500 gallons of purgewater were sent to ETF, and 12,508 gallons of purgewater were delivered to the Purgewater Storage and Treatment Facility (PSTF) in June. The freeboard is at approximately three feet, and water is being added as needed to keep the sediment mound under water. The three new deep extraction wells are still under construction in 200 West at ZP-1, and planning is being finalized to begin drilling six additional ZP-1 extraction wells.
- III. Status of Previous Agreements and Commitments
 - A. There were no previous agreements or commitments to status.
- IV. New Agreements and Commitments
 - A. There were no new agreements or commitments.
- V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
 - A. Modutank Replacement

The action memorandum for construction and operation of Unit 2 under CERCLA authority has been revised in response to public comments. The action memo and response summary was provided to RL on July 14, 2009. Doug Hildebrand (RL) stated that the action memo has been updated since the July 14 submittal, and draft B of the action memo was sent to Ecology and EPA on July 21, 2009.

The closure plan for Unit 1 is nearing completion of revision in response to the latest comments and is expected to be submitted to RL today. Internal comments are being incorporated into the SEPA checklist for Unit 1 D&D. Kathy Conaway (Ecology) inquired about the need for a SEPA checklist for closure of Unit 1. Mr. Hildebrand responded that the SEPA checklist is routinely prepared for closures. Ms. Conaway requested a copy of the SEPA checklist when RL transmits the closure plan, the sampling analysis plan and the RCR forms to Ecology.

The radioactive air emissions Notice of Construction for Unit 1 D&D is pending final approval by the Department of Health, and approval is expected. The air monitoring plan for Unit 2 will be included in the removal action work plan.

Mr. Hildebrand reported that the liner for Unit 2 has been installed, and the unit is ready to receive water. The liner for Unit 3 has been ordered, and should be received in six to eight weeks. Ms. Conaway inquired about Unit 3. Mr. Hildebrand explained that in 1990, six spaces were cleared and prepped for tanks,

four foundations were laid, and the first two units were constructed. Unit 3 is located west of Unit 2, and will be constructed on one of the existing four foundations. Both Units 2 and 3 ^{two} will be used to receive purgewater, and load-off stations are being built into at least ^{two} of the four corners.

VI. Approved Changes Signed off in Accordance with TPA Section 12.2
 A. There were no changes to sign.

VII. General Discussion
 A. There were no items for general discussion.

VIII. Actions

Description	Status	Date
CHPRC will formally transmit the Modutanks closure plan package to RL	RL is reviewing the draft closure plan	9/25/08
	CHPRC revised and is re-reviewing the draft closure plan	10/30/08
	No change in status	1/22/09
	Closure plan will need to be revised to be consistent with the path forward	2/26/09
	No change in status	3/26/09
	RL will transmit draft closure plan to Ecology by May 2, 2009	4/23/09
	Ecology received draft closure plan and is developing Comments	5/28/09
	Ecology sent comments on draft closure plan to RL/CHPRC. RL/CHPRC will transmit proposed comment resolution to Ecology in July 2009	6/25/09
	RL/CHPRC have incorporated comments into the closure plan and will transmit the draft closure plan to Ecology today	7/23/09

IX. Documents for submittal to the Administrative Record
 A. There were no documents identified.

X. Next Project Managers Meeting - 9:00 a.m. on August 27, 2009.

PURGEWATER PROJECT MANAGERS MEETING
825 Jadwin/Room 340
Richland, Washington
July 23, 2009

9:00 a.m. to 9:30 a.m.

Agenda

- I. Approval of June 25, 2009 Purgewater PMM Minutes (Ecology/DOE-RL/CHPRC)
- II. Operational Status
- III. Status of Previous Agreements and Commitments
- IV. New Agreements and Commitments
- V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
 - A. Modutank Replacement
- VI. Approved Changes signed off in Accordance with TPA Section 12.2
- VII. General Discussion
- VIII. Actions

Description	Status	Date
CHPRC will formally transmit the Modutanks closure plan package to RL.	RL is reviewing the draft closure plan	9/25/08
	CHPRC revised and is re-reviewing the draft closure plan	10/30/08
	No change in status	1/22/09
	Closure plan will need to be revised to be consistent with the path forward	2/26/09
	No change in status	3/26/09
	RL will transmit draft closure plan to Ecology on May 2, 2009	4/23/09
	Ecology received draft closure plan and is developing comments	5/28/09

- IX. Documents for Submittal to the Administrative Record
- X. Next Project Managers Meeting - 9:00 a.m. August 27, 2009

PURGE WATER MONTHLY REPORT 2009

Purge Water Generated	MONTH ENDING	
	gallons	kg's
JAN ETF	25,166.0000	95,169.3361
JAN MODUTANKS	7,259.0000	27,451.0932
FEB ETF	20,207.0000	76,416.0683
FEB MODUTANKS	5,010.0000	18,946.1326
MAR ETF	33,217.5000	125,617.3973
MAR MODUTANKS	5,141.0000	19,441.5305
APR ETF	149,812.0000	566,538.5273
APR MODUTANKS	87,160.0000	329,609.7645
MAY ETF	10,691.0000	40,429.7613
MAY MODUTANKS	17,403.0000	65,812.2847
JUNE ETF	23,500.0000	88,869.0852
JUNE MODUTANKS	12,508.0000	47,301.0433
JULY ETF		
JULY MODUTANKS		
AUGUST ETF		
AUGUST MODUTANKS		
SEPTEMBER ETF		
SEPTEMBER MODUTANKS		
OCTOBER ETF		
OCTOBER MODUTANKS		
NOVEMBER ETF		
NOVEMBER MODUTANKS		
DECEMBER ETF		
DECEMBER MODUTANKS		
2009 GRAND TOTAL TO DATE	397,074.5000	1,501,602.0243
2009 GRAND TOTAL TO DATE FOR MODUTANKS	134,481.0000	508,561.8488
2009 GRAND TOTAL TO DATE FOR ETF	262,593.5000	993,040.1755

PW Sign-Up Sheet

<u>Name</u>	<u>Org</u>	<u>Phone</u>	<u>Signature</u>
K. P. Clouse	CHARC	376-2377	K Clouse
Kathy Kay	Kim Court Reporting	946-5535	
RD Hildebrand	DOE-TL	373-9626	RD Hildebrand
Tony Miskeln	CHARC	376-7313	
Joel Williams J.	CHARC	376-4782	Joel Williams
HC Boynton	CHARC	372-0478	HC Boynton
Brian Dixon	CHARC	376-7053	Brian Dixon
Kathy Conway	Ecology	(by conference call)	