



Meeting Minutes Transmittal

Purgewater
Project Managers Meeting
825 Jadwin/Room 340
Richland, Washington
August 27, 2009

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with the content only and are not intended to imply agreement to any commitments.

 Date: 9/24/09
Project Manager Representative, Ecology

 Date: 9/24/09
Project Manager Representative, RL

 Date: 9/24/09
Project Manager Representative, CHPRC

Purgewater Administrative Record	H6-08
RD Hildebrand	A6-38
FW Bond	H0-57
RW Oldham	R3-50
JA Winterhalder	R3-60

RECEIVED
OCT 08 2009
EDMC

PURGEWATER PROJECT MANAGERS MEETING MINUTES
825 Jadwin/Room 340/700 Area
Richland, Washington

August 27, 2009

- I. Approval of July 23, 2009 Purgewater Project Managers Meeting Minutes (Ecology/DOE-RL/CHPRC).
 - A. The PMM minutes were approved. A change to the minutes was penned in and initialed during approval. The last paragraph under item V, Modutank replacement, was changed to read ...load-off stations are being built into at least two of the four corners.
- II. Operational Status
 - A. Rick Oldham (CHPRC) reported that 17,886 gallons of purgewater were sent to ETF, and 63,237 gallons were sent to the modutank. There are six extraction wells being drilled in ZP-1, and one each in 100-K and 100-H. The liner for Unit 3 is expected to be received on site next week. The liner for Unit 2 has been installed and is going through the construction acceptance inspection process.
- III. Status of Previous Agreements and Commitments
 - A. There were no previous agreements or commitments to status.
- IV. New Agreements and Commitments
 - A. There were no new agreements or commitments.
- V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
 - A. Modutank Replacement
Comments on the closure plan and sampling analysis plan have been received from Ecology, and CHPRC is dispositioning the comments. The notice of construction (NOC) for D&D of Unit 1 has been approved by the Department of Health (DOH) and accepted by RL. The NEPA categorical exclusion (CX) for Unit 1 closure has been approved by RL. However, RL submitted two comments on the SEPA checklist, which CHPRC is resolving. The action memorandum for construction and operation of Unit 2 under CERCLA authority has been approved by Ecology and EPA. Internal comments are being resolved on the removal action work plan.

Kathy Conaway (Ecology) inquired about the status of groundwater monitoring for the next four years. Doug Hildebrand (RL) responded that the action memo states that for the first five years the Modutanks will operate as is. During year four, an assessment will be made whether to continue operating the Modutanks. If the decision is to continue with the Modutanks, then new monitoring wells will be installed in year five or shortly thereafter. Mr. Hildebrand noted that EPA has the lead on this action.

VI. Approved Changes Signed off in Accordance with TPA Section 12.2

A. There were no changes to sign.

VII. General Discussion

A. There were no topics for general discussion.

VIII. Actions

Description	Status	Date
CHPRC will formally transmit the Modutanks closure plan/SAP to RL	RL is reviewing the draft closure plan	9/25/08
	CHPRC revised and is re-reviewing the draft closure plan	10/30/08
	No change in status	1/22/09
	Closure plan will need to be revised to be consistent with the path forward	2/26/09
	No change in status	3/26/09
	RL will transmit draft closure plan to Ecology by May 2, 2009	4/23/09
	Ecology received draft closure plan and is developing Comments	5/28/09
	Ecology sent comments on draft closure plan to RL/CHPRC. RL/CHPRC will transmit proposed comment resolution to Ecology in July 2009	6/25/09
	RL/CHPRC have incorporated comments into the closure plan and will transmit the draft closure plan to Ecology today	7/23/09
	This action was revised to identify the sampling analysis plan (SAP) as part of the closure plan package (see action description above). The draft closure plan/SAP was transmitted to Ecology on 7/23/09. Ecology reviewed and submitted comments on the closure plan/SAP to RL. RL/CHPRC are responding to Ecology's comments on the closure plan/SAP. The SEPA checklist is in RL/CHPRC review.	8/27/09

IX. Documents for submittal to the Administrative Record

A. The action memo was identified (DOE/RL-2009-39, Rev. 0, "*Investigation Derived Waste Purgewater Management Action Memorandum.*")

X. Next Project Managers Meeting - 9:00 a.m. on September 24, 2009.

PURGEWATER PROJECT MANAGERS MEETING
825 Jadwin/Room 340
Richland, Washington
August 27, 2009

9:00 a.m. to 9:30 a.m.

Agenda

- I. Approval of July 23, 2009 Purgewater PMM Minutes (Ecology/DOE-RL/CHPRC)
- II. Operational Status
- III. Status of Previous Agreements and Commitments
- IV. New Agreements and Commitments
- V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
 - A. Modutank Replacement
- VI. Approved Changes signed off in Accordance with TPA Section 12.2
- VII. General Discussion

VIII. Actions

Description	Status	Date
CHPRC will formally transmit the Modutanks closure plan package to RL.	RL is reviewing the draft closure plan	9/25/08
	CHPRC revised and is re-reviewing the draft closure plan	10/30/08
	No change in status	1/22/09
	Closure plan will need to be revised to be consistent with the path forward	2/26/09
	No change in status	3/26/09
	RL will transmit draft closure plan to Ecology on May 2, 2009	4/23/09
	Ecology received draft closure plan and is developing comments	5/28/09
	Ecology sent comments on draft closure plan to RL/CHPRC. RL/CHPRC will transmit proposed comment resolution to Ecology in July 2009	6/25/09
	RL/CHPRC have incorporated comments into the closure plan and will transmit the draft closure plan to Ecology today.	7/23/09

IX. Documents for Submittal to the Administrative Record

X. Next Project Managers Meeting - 9:00 a.m. September 24, 2009

PURGE WATER MONTHLY REPORT 2009

Purge Water Generated	MONTH ENDING	
	gallons	kg's
JAN ETF	25,166.0000	95,169.3361
JAN MODUTANKS	7,259.0000	27,451.0932
FEB ETF	20,207.0000	76,416.0683
FEB MODUTANKS	5,010.0000	18,946.1326
MAR ETF	33,217.5000	125,617.3973
MAR MODUTANKS	5,141.0000	19,441.5305
APR ETF	149,812.0000	566,538.5273
APR MODUTANKS	87,160.0000	329,609.7645
MAY ETF	10,691.0000	40,429.7613
MAY MODUTANKS	17,403.0000	65,812.2847
JUNE ETF	23,500.0000	88,869.0852
JUNE MODUTANKS	12,508.0000	47,301.0433
JULY ETF	17,886.0000	67,638.8280
JULY MODUTANKS	63,237.0000	239,141.0358
AUGUST ETF		
AUGUST MODUTANKS		
SEPTEMBER ETF		
SEPTEMBER MODUTANKS		
OCTOBER ETF		
OCTOBER MODUTANKS		
NOVEMBER ETF		
NOVEMBER MODUTANKS		
DECEMBER ETF		
DECEMBER MODUTANKS		
2009 GRAND TOTAL TO DATE	478,197.5000	1,808,381.8881
2009 GRAND TOTAL TO DATE FOR MODUTANKS	197,718.0000	747,702.8846
2009 GRAND TOTAL TO DATE FOR ETF	280,479.5000	1,060,679.0035

[illegible]