

**Meeting Minutes Transmittal**

**Purgewater  
Project Managers Meeting  
825 Jadwin/Room 340  
Richland, Washington  
November 12, 2009**

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with the content only and are not intended to imply agreement to any commitments.

*Fredrick T. Bond* Date: Jan, 28, 2010  
Project Manager Representative, Ecology

*R. Pagan Haleh* Date: 1-28-2010  
Project Manager Representative, RL

*R. W. Oldham* Date: 1-28-2010  
Project Manager Representative, CHPRC

Purgewater Administrative Record	H6-08
RD Hildebrand	A6-38
FW Bond	H0-57
RW Oldham	R3-50
JA Winterhalder	R3-60

**RECEIVED**  
FEB 24 2010

**EDMC**

**PURGEWATER PROJECT MANAGERS MEETING**

**825 Jadwin/Room 340**

**Richland, Washington**

**November 12, 2009**

**9:00 a.m. to 9:30 a.m.**

**Agenda**

- I. Approval of September 24, 2009 Purgewater PMM Minutes (Ecology/DOE-RL/CHPRC)
- II. Operational Status
- III. Status of Previous Agreements and Commitments
- IV. New Agreements and Commitments
- V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
  - A. Modutank Replacement
- VI. Approved Changes signed off in Accordance with TPA Section 12.2
- VII. General Discussion
- VIII. Actions

Description	Status	Date
CHPRC will formally transmit the Modutanks closure plan package to RL.	RL is reviewing the draft closure plan	9/25/08
	CHPRC revised and is re-reviewing the draft closure plan	10/30/08
	No change in status	1/22/09
	Closure plan will need to be revised to be consistent with the path forward	2/26/09
	No change in status	3/26/09
	RL will transmit draft closure plan to Ecology on May 2, 2009	4/23/09
	Ecology received draft closure plan and is developing comments	5/28/09
	Ecology sent comments on draft closure plan to RL/CHPRC. RL/CHPRC will transmit proposed comment resolution to Ecology in July 2009	6/25/09
	RL/CHPRC has incorporated comments into the closure plan and will transmit the draft closure plan to Ecology today.	7/23/09

	<p>This action was revised to identify the sampling analysis plan (SAP) as part of the closure plan package (see action description above). The draft closure plan/SAP was transmitted to Ecology on 7/23/09. Ecology reviewed and submitted comments on the closure plan/SAP to RL. RL/CHPRC are responding to Ecology's comments on the closure plan/SAP. The SEPA checklist is in RL/CHPRC review.</p>	8/27/09
	<p>RL/CHPRC are developing a list of issues for discussion with Ecology before transmitting the revised closure plan</p>	9/24/09

IX. Documents for Submittal to the Administrative Record

X. Next Project Managers Meeting - TBD

# PURGE WATER MONTHLY REPORT 2009

Purge Water Generated	MONTH ENDING	
	gallons	kg's
JAN ETF	25,166.0000	95,169.3361
JAN MODUTANKS	7,259.0000	27,451.0932
FEB ETF	20,207.0000	76,416.0683
FEB MODUTANKS	5,010.0000	18,946.1326
MAR ETF	33,217.5000	125,617.3973
MAR MODUTANKS	5,141.0000	19,441.5305
APR ETF	149,812.0000	566,538.5273
APR MODUTANKS	87,160.0000	329,609.7645
MAY ETF	10,691.0000	40,429.7613
MAY MODUTANKS	17,403.0000	65,812.2847
JUNE ETF	23,500.0000	88,869.0852
JUNE MODUTANKS	12,508.0000	47,301.0433
JULY ETF	17,886.0000	67,638.8280
JULY MODUTANKS	83,017.0000	313,942.3339
AUGUST ETF	19,396.0000	73,349.1394
AUGUST MODUTANKS	5,111.0000	19,328.0806
SEPTEMBER ETF	15,631.0000	59,111.1775
SEPTEMBER MODUTANKS	6,716.5000	25,399.5409
OCTOBER ETF		
OCTOBER MODUTANKS		
NOVEMBER ETF		
NOVEMBER MODUTANKS		
DECEMBER ETF		
DECEMBER MODUTANKS		
<b>2009 GRAND TOTAL TO DATE</b>	<b>544,832.0000</b>	<b>2,060,371.1246</b>
2009 GRAND TOTAL TO DATE FOR MODUTANKS	229,325.5000	867,231.8042
2009 GRAND TOTAL TO DATE FOR ETF	315,506.5000	1,193,139.3204

PURGEWATER PROJECT MANAGERS MEETING MINUTES  
825 Jadwin/Room 340/700 Area  
Richland, Washington

November 12, 2009

- I. Approval of September 24, 2009 Purgewater Project Managers Meeting Minutes (Ecology/DOE-RL/CHPRC).
  - A. The PMM minutes were approved. A PMM was not scheduled for October 2009.
  
- II. Operational Status
  - A. Rick Oldham (CHPRC) reported that in October, 21,510 gallons of purgewater were sent to ETF, and 6,753 gallons were sent to the modutanks. The freeboard in Unit No. 1 is currently at 1.45 feet, and in Unit No. 2 (CERCLA Unit No. 1) the freeboard is at 4.45 feet. Two of the six new wells to be drilled in 200 West this year have been completed, and the remaining four are in process. In 200 East, drilling of the M well in BP-5 has been started. A kick-off meeting for the K and L wells is scheduled for this morning. One well is being drilled in 100-D, and two wells are being drilled in 100-B/C. In 100-N, 14 of the 171 shallow barrier wells have been completed, and preparations are being made for installation of those wells at one or two per day. The cultural review for the two wells at 100-K is under way.  
  
The walls are up in Modutank Unit No. 3 (CERCLA Unit No. 2), and the liner is installed. A walk-through inspection was completed yesterday, and there is some work that remains to be done on the load-in/load-out platform.
  
- III. Status of Previous Agreements and Commitments
  - A. There were no previous agreements or commitments to status.
  
- IV. New Agreements and Commitments
  - A. There were no new agreements or commitments.
  
- V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
  - A. Modutank Replacement  
Mr. Oldham stated that the parties continue to work on the closure plan for Unit 1.
  
- VI. Approved Changes Signed off in Accordance with TPA Section 12.2
  - A. There were no changes to sign.
  
- VII. General Discussion
  - A. Mr. Oldham initiated a discussion regarding the frequency of the Purgewater PMMs. It was agreed to schedule the next PMM for January 28, 2010.  
  
Mr. Bond initiated a discussion regarding the Investigative Derived Waste (IDW)

strategy. Tony Miskho (CHPRC) is taking the lead on revising the IDW. A meeting was held two weeks ago, and a path forward was identified which outlined all of the documents that will need to be modified for completion of the IDW. Kathy Conaway (Ecology) suggested establishing a schedule for completion of the documents. Mr. Miskho indicated that a redline strikeout of the IDW would be available next week for review.

#### VIII. Actions

Description	Status	Date
CHPRC will formally transmit the Modutanks closure plan/SAP to RL	RL is reviewing the draft closure plan	9/25/08
	CHPRC revised and is re-reviewing the draft closure plan	10/30/08
	No change in status	1/22/09
	Closure plan will need to be revised to be consistent with the path forward	2/26/09
	No change in status	3/26/09
	RL will transmit draft closure plan to Ecology by May 2, 2009	4/23/09
	Ecology received draft closure plan and is developing Comments	5/28/09
	Ecology sent comments on draft closure plan to RL/CHPRC. RL/CHPRC will transmit proposed comment resolution to Ecology in July 2009	6/25/09
	RL/CHPRC have incorporated comments into the closure plan and will transmit the draft closure plan to Ecology today	7/23/09
	This action was revised to identify the sampling analysis plan (SAP) as part of the closure plan package (see action description above). The draft closure plan/SAP was transmitted to Ecology on 7/23/09. Ecology reviewed and submitted comments on the closure plan/SAP to RL. RL/CHPRC are responding to Ecology's comments on the closure plan/SAP. The SEPA checklist is in RL/CHPRC review.	8/27/09
	RL/CHPRC are developing a list of issues for discussion with Ecology before transmitting the revised closure plan	9/24/09
	A workshop is scheduled for today to discuss issues list	11/12/09

IX. Documents for submittal to the Administrative Record  
A. There were no documents identified.

X. Next Project Managers Meeting – January 28, 2010, at 9:00 a.m.

