


Meeting Minutes Transmittal

PURGEWATER
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
January 28, 2010

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

 Date: Feb. 25, 2010
 Project Manager, Ecology

 Date: Feb 25, 2010
 Project Manager Representative, RL

 Date: 2/25/10
 Project Manager Representative, CHPRC

Purgewater Administrative Record	H6-08
FW Bond	H0-57
RD Hildebrand	A6-38
RW Oldham	R3-50
JA Winterhalder	E6-35

RECEIVED
 MAR 02 2010

EDMC

PURGEWATER PROJECT MANAGERS MEETING MINUTES
825 Jadwin/Room 340/700 Area
Richland, Washington

January 28, 2010

- I. Approval of November 12, 2009 Purgewater Project Managers Meeting Minutes (Ecology/DOE-RL/CHPRC).
 - A. The PMM minutes were approved. A PMM was not scheduled for December 2009.

- II. Operational Status
 - A. Rick Oldham (CHPRC) reported that in December, 11,315 gallons of purgewater were sent to ETF, and 3,002 gallons were sent to the modutanks. The total amount of purgewater sent to the modutanks in 2009 was 242,733 gallons, and the total sent to ETF was 368,636 gallons. CERCLA Units No. 1 and No. 2 were put in use since the last PMM in November 2009. However, CERCLA Unit No. 1 is undergoing structural repair and no purgewater is currently being sent there. CERCLA Unit No. 2 is still in use and receiving purgewater. The freeboard in Unit No. 1 is at 1.5 feet.

- III. Status of Previous Agreements and Commitments
 - A. There were no previous agreements or commitments to status.

- IV. New Agreements and Commitments
 - A. There were no new agreements or commitments.

- V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
 - A. Modutank Replacement
Brian Dixon (CHPRC) noted that the agenda should be revised, since CERCLA Units 1 and 2 are in place. Mr. Dixon initiated a discussion regarding the TSD unit and the status of closure. Kathy Conaway (Ecology) stated that Ecology's review of the dangerous waste management closure plan (draft F) is about 95 percent complete, and it should be ready for transmittal to RL next week. Following a review presentation to RL, if draft F is accepted it will be formally transmitted to Ecology as Rev. 0. Ecology will then send an issuance letter to RL.

- VI. Approved Changes Signed off in Accordance with TPA Section 12.2
 - A. There were no changes to sign.

- VII. General Discussion
 - A. Mr. Dixon initiated a discussion regarding the frequency of the Purgewater PMMs. It was agreed to schedule a PMM next month, February 25, 2010.

- B. Mr. Bond inquired about the status of the Investigative Derived Waste (IDW) strategy. Tony Miskho (CHPRC) responded that the contractor review on a proposed change to the IDW strategy has been completed, and the next step is to incorporate RL's comments and then share the revised IDW strategy with Ecology.
- C. Mr. Miskho requested an action for notification to Ecology of the modutank closure. A discussion ensued regarding the intent of Section 610 in draft F, which Mr. Miskho and Ms. Conaway agreed needed clarification. Ms. Conaway stated that she will review the closure guidance and Section 610 to determine what is required.

VIII. Actions

Description	Status	Date
CHPRC will formally transmit the Modutanks closure plan/SAP to RL	RL/CHPRC are developing a list of issues for discussion with Ecology before transmitting the revised closure plan	9/24/09
	Draft F of the closure plan/SAP provided to Ecology for final check	1/28/10
RL/CHPRC to provide Ecology written notification of closure within 60 days prior to the final shipment.		1/28/10

- IX. Documents for submittal to the Administrative Record
 - A. Mr. Dixon will follow up on the action memo that has been signed.
- X. Next Project Managers Meeting – February 25, 2010, at 9:00 a.m.

PURGEWATER PROJECT MANAGERS MEETING
825 Jadwin/Room 340
Richland, Washington
January 28, 2010

Agenda

- I. Approval of November 12, 2009, Purgewater PMM Minutes (Ecology/DOE-RL/CHPRC)
- II. Operational Status
- III. Status of Previous Agreements and Commitments
- IV. New Agreements and Commitments
- V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
 - A. Modutank Replacement
- VI. Approved changes signed off in Accordance with TPA Section 12.2
- VII. General Discussion
- VII. Actions

Description	Status	Date
CHPRC will formally transmit the Modutanks closure plan package to RL	RL/CHPRC are developing a list of issues for discussion with Ecology before transmitting the revised closure plan	9/24/2009

- IX. Documents for Submittal to the Administrative Record
- X. Next Project Managers Meeting - TBD

PURGE WATER MONTHLY REPORT 2009

Purge Water Generated	MONTH ENDING	
	gallons	kg's
JAN ETF	25,166.0000	95,169.3361
JAN MODUTANKS	7,259.0000	27,451.0932
FEB ETF	20,207.0000	76,416.0683
FEB MODUTANKS	5,010.0000	18,946.1326
MAR ETF	33,217.5000	125,617.3973
MAR MODUTANKS	5,141.0000	19,441.5305
APR ETF	149,812.0000	566,538.5273
APR MODUTANKS	87,160.0000	329,609.7645
MAY ETF	10,691.0000	40,429.7613
MAY MODUTANKS	17,403.0000	65,812.2847
JUNE ETF	23,500.0000	88,869.0852
JUNE MODUTANKS	12,508.0000	47,301.0433
JULY ETF	17,886.0000	67,638.8280
JULY MODUTANKS	83,017.0000	313,942.3339
AUGUST ETF	19,396.0000	73,349.1394
AUGUST MODUTANKS	5,111.0000	19,328.0806
SEPTEMBER ETF	15,631.0000	59,111.1775
SEPTEMBER MODUTANKS	6,716.5000	25,399.5409
OCTOBER ETF	21,510.0000	81,343.5754
OCTOBER MODUTANKS	6,753.0000	25,537.5716
NOVEMBER ETF	20,305.0000	76,786.6713
NOVEMBER MODUTANKS	3,653.0000	13,814.4157
DECEMBER ETF	11,315.0000	42,789.5191
DECEMBER MODUTANKS	3,002.00	11,352.5529
2009 GRAND TOTAL TO DATE	611,370.0000	2,311,995.4306
2009 GRAND TOTAL TO DATE FOR MODUTANKS	242,733.5000	917,936.3444
2009 GRAND TOTAL TO DATE FOR ETF	368,636.5000	1,394,059.0862

