

Change Number M-15-10-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 2/19/2010
------------------------------------	--	--------------------------

Originator Matt McCormick **Phone** (509) 373-9971

Class of Change

[] I - Signatories [X] II - Executive Manager [] III - Project Manager


Change Title

Extension of *Hanford Federal Facility Agreement and Consent Order* M-015-40E Interim Milestone

Description/Justification of Change

The U.S. Department of Energy (DOE), the U.S. Environmental Protection Agency (EPA) and the State of Washington Department of Ecology (Ecology) (Parties) signed *Agreement in Principle, Negotiation of Hanford Federal Facility Agreement and Consent Order Revisions to Address CERCLA/RCRA Integration, Integration of Facility Disposition with Remediation of Geographically Associated Waste Sites, Central Plateau Cleanup Completion Strategies and Dispute Resolution Provisions* in February 2009. The primary objective of the Agreement-In-Principle (AIP) was to develop a Central Plateau Cleanup Completion Strategy that covers the overall cleanup of the Central Plateau including waste site operable units, excess facilities and groundwater remediation.

While technical discussions have been initiated and are continuing to develop implementing Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) modifications, additional time is necessary in order to complete the necessary negotiations. Therefore, the Parties agree to extend Interim Milestone M-015-40E to provide the Parties additional time to finalize discussions on Tri-Party Agreement modifications.



Continued on Page 2

Impact of Change **EDMC**

This change provides additional needed time for the Parties to continue discussions regarding the Central Plateau Cleanup Completion Strategy.

Affected Documents

The *Hanford Federal Facility Agreement and Consent Order*, as amended and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents, and Project Management Plans).

Approvals

	2/25/10	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/> Disapproved
Ecology	Date			
	2/23/2010	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/> Disapproved
DOE/RL	Date			
	2/25/10	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/> Disapproved
EPA	Date			

Description/Justification, Continued from Page 1

Modifications to existing Tri-Party Agreement milestone M-015-40E are denoted with ~~strikeout~~ to indicate text to be deleted; and with double underline to indicate text to be added.

M-015-40E	The Parties will complete negotiations and DOE will submit a change package for new Interim Milestones that set forth a schedule to complete the RI/FS process for 200-SC-1, 200-PW-2, 200-PW-4, 200-TW-1, 200-PW-5, 200-TW-2, 200-LW-1, 200-LW-2, And 200-BP-5 Operable Units. The Parties will also complete negotiations and DOE will submit a change package for the M-015-00 and M-015-00C milestones.	02/28/2010 <u>03/31/2010</u>
-----------	---	--