

Meeting Minutes Transmittal

WESF
 Project Managers Meeting
 825 Jadwin/Room 340
 Richland, Washington
 June 24, 2010

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with the content only and are not intended to imply agreement to any commitments.

Frederick A. Bond Date: 7-22-10
 Project Manager Representative, Ecology

Amy (Not @ meeting) Date: 7-22-10
 Project Manager Representative, RL

Cathy A. Mink for P.L. Flyckt Date: 7/22/10
 Project Manager Representative, CHPRC

WESF Administrative Record	H6-08
FW Bond	H0-57
KA Conaway	H0-57
DL Flyckt	T4-10
MR Kembel	S5-31
SK Moy	A6-38
FM Simmons	H8-45

RECEIVED
 JUL 30 2010
 EDMC

WESF PROJECT MANAGERS MEETING MINUTES
825 Jadwin/Room 340/700 Area
Hanford, Washington

June 24, 2010

- I. Approval of April 29, 2010 WESF Project Managers Meeting Minutes (Ecology/DOE-RL/CHPRC)
 - A. The PMM meeting minutes were approved by Ecology. Approval by Sen Moy (RL) will be obtained at a later time.

- II. Administrative Issues
 - A. There were no administrative issues to discuss.

- III. Project Specific Issues
 - A. Fen Simmons (CHPRC) reported that the capsule heat exchange project was canceled, and space heaters are being used for heating. The roof repairs are ongoing.
 - B. Tony Miskho (CHPRC) stated that a meeting was held May 21 with Ecology, and the issue of container labeling/etching and how it will be maintained was resolved. During the meeting the permitting text for the labeling/etching and maintenance was revised and agreed to. The facility signs have been modified by adding the word chemical to the signs. Mr. Miskho stated that Kathy Conaway (Ecology) was to draft the one remaining permit condition regarding operational constraints, which applies to the WESF, LERF/ETF, and the 242-A Evaporator permits. The operational constraints will be additional requirements for facility operation that are not addressed in the regulations. RL/CHPRC are awaiting transmittal of the WESF permit from Ecology for a final review. Rick Bond (Ecology) noted that the current date for permit renewal is October 2010, but it is likely that date will be extended another six months.

- IV. New Topics
 - A. There were no new topics for discussion.

- V. New Action Items
 - A. There were no new actions established.

- VI. Documents for Submittal to the Administrative Record
 - A. There were no documents identified.

- VII. Next Project Managers Meeting
 - A. The next PMM was scheduled for July 22, 2010.

WESF PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington
June 24, 2010

10:00 a.m. to 10:15 a.m.

Agenda

- I. Approval of April 29, 2010 WESF Project Meeting Minutes
(Ecology/DOE-RL/CHPRC)
- II. Administrative Issues
- III. Project Specific Issues
- IV. New Topics
- V. New Action Items
- VI. Documents for Submittal to the Administrative Record
- VII. Next Project Managers Meeting

