

Meeting Minutes Transmittal

**LERF/200 Area ETF and WESF
Project Managers Meeting
825 Jadwin/Room 554
Richland, Washington
February 24, 2011**


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with the content only and are not intended to imply agreement to any commitments.

Frederick T Bond Date: 3-24-11
Project Manager Representative, Ecology

SK Moy Date: 3-24-11
Project Manager Representative, RL

Bob Brown Date: 3/24/11
Project Manager Representative, CHPRC

ETF Administrative Record	H6-08
LERF Administrative Record	H6-08
WESF Administrative Record	H6-08
FW Bond	H0-57
HC Boynton	S5-31
DL Flyckt	T4-10
MR Kembel	S5-31
SK Moy	A6-38
S Nichols	H0-57
FM Simmons	H8-45



LERF/200 Area ETF and WESF
Project Managers Meeting Minutes
825 Jadwin/Room 554/700 Area
Richland, Washington

February 24, 2011

- I. Approval of January 27, 2011 LERF and 200 Area ETF and WESF Project Manager Meeting Minutes (Ecology/DOE-RL/CHPRC).
 - A. The PMM minutes were approved.

- II. Operational Status
 - A. Fen Simmons (CHPRC) stated that there was no change on the status at WESF. The roof repairs remain on hold until the weather warms up. Rick Bond (Ecology) asked about the tanker shipment from MASF. Fen Simmons (CHPRC) responded that last year special permission was granted to discharge to the ground; however, one constituent was too high and it was sent to ETF, and this tanker was another of the same batch. Mr. Simmons stated that the 90,000 gallon tank is running now and there won't be any more of those batches shipped to ETF. Mr. Bond inquired about the 100-N wastewater shipment. Harlan Boynton (CHPRC) will provide more detail at the next PMM.

LERF Basin Liquid Level, Inventory and Waste Received January 2011			
	Basin 42	Basin 43	Basin 44
Basin Liquid Level and Inventory (as of 1/31/2011)	20.7 ft. and 6.93 Mgal	14.3 ft and 3.91 Mgal	18.8 ft and 5.93 Mgal
Received 3 tanker shipments from AdvanceMed during January			~900 gallons
Received 11 tanker shipments of MWBT leachate during January			~77,000 gallons
Received 37 tanker shipments from GW during January			~18,500 gallons
Received 4 tanker shipments from the Modutank during January			~9,600 gallons
Received 1 tanker shipment of simulant from MASF during January			~4,000 gallons
Received 2 tanker shipments of wastewater from 100-N during January			~8,000 gallons

Received 1 tanker shipment of Landfill Lysimeter effluent from the Solid Waste Landfill during January		~300 gallons	
ERDF transfer during January			~78,960 gallons
UP-1 transfer during January		970,240 gallons	

*The volumes in this table are estimated and do not account for precipitation gains or evaporation losses or other system variables. Tanker shipment volumes are estimated by multiplying the number of shipments by the capacity of the tanker being used.

Effluent Treatment Facility – Treated Basin 43 (batch 35) wastewater total during January ~2,344,779 gal
200 Area Treated Effluent Disposal Facility – receiving wastewater at ~17.8 gpm during January (based on TEDF Flow Summary Datasheet)

III. Status of Previous Agreements and Commitments

A. There were no previous agreements or commitments to status.

IV. New Agreements and Commitments

A. There were no new agreements or commitments to status.

V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)

A. LERF/200 Area ETF Dangerous Waste Permit Status

Mr. Bond stated that all of the changes have been accepted on the permit, so it is considered final on Ecology's access data base. There has been internal discussion in Ecology about whether the permit should be put on Share Point. Mr. Bond indicated that the decision was made to put the permit on Share Point to allow access for review; however, Ecology will not be taking any comments until the formal public review process. Mr. Bond referenced discussion with Gus Aljure (CHPRC) regarding the Class 1 Prime permit modification to incorporate the in-load tank into the permit. RL/CHPRC requested a copy of Ecology's proposed permit renewal addenda already incorporating these changes into the Class 1 Prime rather than waiting for Revision 9, but Mr. Bond indicated that his management prefers to focus on Rev. 9 of the permit rather than spending time and resources updating the current permit. Mr. Bond added that Ecology is in agreement with submitting the Class 1 Prime, but not submitting all the addenda to update the current permit. Tony Miskho (CHPRC) stated that other operational flexibilities could be realized by including the in-load tank as a RCRA permitted tank, and Monica Kembel (CHPRC) concurred. Mr. Miskho stated that the training plan, inspections, process description, schematics and the tank system for

the in-load tank have been updated, and it will take more time and effort to extract the in-load tank changes from the files versus rolling over the files that Ecology has into the current Permit Rev 8C. Mr. Bond suggested that Cliff Clark (RL) take the request to Ecology during the meeting scheduled this afternoon.

Mr. Clark stated that Ecology is in the process of setting up a folder on Share Point that will have unlocked files. There will be one point of contact that will have access to the folder (Suzette Thompson-MSA). Ms. Thompson will be able to transmit a file to CHPRC so that editing can be done, and the file will then be transmitted back to Ms. Thompson to place back into a locked file in Share Point. Ecology has indicated the new procedure will be implemented by the end of this week.

Tony Miskho (CHPRC) initiated a discussion regarding the status of the purgewater strategy and the intent to discontinue it and replace it with the Investigation Derived Waste (IDW) strategy. Mr. Clark stated that the IDW strategy is on the agenda for the meeting scheduled this afternoon with Ecology. Doug Hildebrand (RL) stated that a meeting is scheduled next week with Ecology and EPA to discuss finalizing the IDW strategy. Mr. Miskho noted that under the purgewater strategy, the purgewater is not managed as a listed waste. However, when the IDW strategy replaces the purgewater strategy, the contractors will have to be prepared to manage purgewater as a listed waste.

Mr. Clark stated that the Class 3 permit modification for the LERF groundwater plan (Addendum D) that was submitted to Ecology will be discussed during the meeting with Ecology this afternoon. Mr. Clark indicated that RL believes that a letter from Ecology with language confirming that Ecology will not take enforcement action on groundwater monitoring until the provisions of the Class 3 modifications have been incorporated into the permit would preclude independent action by RL.

B. WESF Dangerous Waste Permit Status

Mr. Aljure reported that a meeting with Ecology was held subsequent to last month's PMM to review the contingency plan addendum for changes that had been made regarding "will" and "shall," etc., and the contingency plan was corrected to its original state. Mr. Clark stated that discussions with Ecology are ongoing regarding the protection of official use only (OUO) information and how it is to be disseminated. Mr. Clark noted that contingency plans are OUO, and the parties are working out a way for Ecology to review the plan and then indicate in the permit that the plan has been reviewed without using excerpts from the plan. Mr. Clark stated that the public is not allowed to view OUO information.

C. ST4500 Permit Status

Mr. Bond stated that there was no change in status for the ST4500 permit.

- D. ST4502 Permit Status
No change in status.

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2

- A. There were no approved changes identified.

VII. General Discussion

- A. Mr. Clark stated that as a result of a meeting with Ecology a few weeks ago, a status report has been developed for the elements of each permit, and a weekly status report update will be given by CHPRC and Ecology to Ms. Thompson. Mr. Clark stated that Ecology has indicated several parts of a permit are considered final, and RL/CHPRC do not know what final means. As a result, RL has asked Ecology to make those parts that it considers final available for review, not necessarily for comment, unless there ~~is~~ a major issue is noted that needs to be raised.
FWS

VIII. Actions

- A. The path forward for the LERF Class 3 permit modification groundwater plan (Addendum D) will be tracked. A meeting is scheduled this afternoon with RL and Ecology, and this topic will be discussed.

IX. Documents for Submittal to the Administrative Record

- A. There were no documents identified.

X. Next Project Managers Meeting

- A. The next PMM was scheduled for March 24, 2011.

**ETF, LERF, and WESF
PROJECT MEETING
825 Jadwin/Room 554
Hanford, Washington
February 24, 2011**

9:15 a.m. to 10:00 a.m.

Agenda

- I. Approval of January 27, 2011 LERF and WESF Project Meeting Minutes (Ecology/DOE-RL/CHPRC)
- II. Operational Status
- III. Status of Previous Agreements and Commitments
- IV. New Agreements and Commitments
- V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
 - A. ETF/LERF Dangerous Waste Permit Status
 - B. WESF Dangerous Waste Permit Status
 - C. ST4502 Permit Status
 - D. ST4500 Permit Status
- VI. Approved Changes Signed Off in Accordance with TPA Section 12.2
- VII. General Discussion
- VIII. Actions
- IX. Documents for Submittal to the Administrative Records
- X. Next Project Managers Meeting



**JANUARY 2011 OPERATIONS REPORT FOR THE
FEBRYARY 24, 2011 PMM**

LERF Basin Liquid Level, Inventory and Waste Received*			
	Basin 42	Basin 43	Basin 44
Basin Liquid Level and Inventory (as of 1/31/2011)	20.7 ft. and ~6.93 Mgal	14.3 ft and ~3.91 Mgal	18.8 ft and ~5.93 Mgal
Received 3 tanker shipments from AdvanceMed during January			~900 gallons
Received 11 tanker shipment of MWBT Lechate during January			~77,000 gallons
Received 37 tanker shipments from GW during January			~18,500 gallons
Received 4 tanker shipments from the Modutank during January			~9,600 gallons
Received 1 tanker shipment of simulate from MASF during January			~4,000 gallons
Received 2 tanker shipments of Wastewater from 100-N during January			~8000 gallons
Received 1 tanker shipment of Landfill Lysimeter effluent from the Solid Waste Landfill during January		~300 gallons	
ERDF Transfer during December			~78,960 gallons
UP-1 Transfer during January		~970,240 gallons	

* The volumes in this table are estimated and do not account for precipitation gains or evaporation losses or other system variables. Tanker shipment volumes are estimated by multiplying the number of shipments by the capacity of the tanker being used.

Effluent Treatment Facility – Treated Basin 43 (batch 35) wastewater total during January ~2,344,779 gal.
200 Area Treated Effluent Disposal Facility – receiving wastewater at ~17.8 gpm during January (based on TEDF Flow Summary Datasheet)

ETF, LERF, and WESF
 Project Managers Meeting
 825 Jadwin/Room 554
 Hanford, Washington

February 24, 2011

Attendance List

Name	Organization	Phone Number
Kathy Clouse	CHPRC	376-2377
Kathy Knox	Knox Reporting	946-5535
HC Boynton	CHPRC	372-0478
SK MOY	RL	376 8372
GUS ALJURE	CHPRC	376-7644
Thomas J. Dutton	CHPRC	376-7644
Rick Bond	Ecology	372-7885
Far Simms	CHPRC	372-0413
Jim Rasmussen	Rasmussen Env.	376-7574
R Douglas H/Debra	DOE-RL	373-9626
Tony Miskho	CHPRC	376-7313
Cliff Clark	RL-EMD	376-9333
A. Course	CHPRC	376-3143
Michael Collins	DOE-RL	376-6536
— morica Kenbell —	Antelocson	—