




Change Number M-93-12-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 03/23/2012
Originator Thomas K. Teynor Phone (509) 376-6363		
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
Change Title Correction of Description of <i>Hanford Federal Facility Agreement and Consent Order</i> (HFFACO) Interim Milestone M-093-22.		
Description/Justification of Change <p>This change package corrects the description of Interim Milestone M-093-22. The milestone, which was modified by Change Request M-93-08-01, indicates that the 105-KE Reactor will undergo Interim Safe Storage (ISS) in accordance with the remedial design/remedial action work plan. This change package changes the description to indicate that the ISS of 105-KE Reactor will be conducted in accordance with DOE/RL-2005-26, <i>Removal Action Work Plan for 105-KE/105-KW Reactor Facilities and Ancillary Facilities</i>.</p> <p><i>(continued on page 2)</i></p>		
Impact of Change This change package associates the performance of the ISS of 105-KE Reactor with the correct project work plan.		
Affected Documents The <i>Hanford Federal Facility Agreement and Consent Order</i> , as amended, DOE/RL-2005-26, <i>Removal Action Work Plan for 105-KE/105-KW Reactor Facilities and Ancillary Facilities</i> , and Hanford Site internal planning, management, and budget documents (e.g., USDOE contractor Baseline Change Control documents).		
Approvals		
N/A Ecology	Date	____ Approved ____ Disapproved
 DOE-RL	3. 22. 12 Date	X Approved ____ Disapproved
 for DAC EPA	3/23/12 Date	✓ Approved ____ Disapproved



Description/Justification, Continued from Page 1

The following milestone description is modified for milestone M-093-22 to reflect the appropriate project work plan for conducting ISS of 105-KE Reactor.

Modifications to existing Tri-Party Agreement milestones are denoted with ~~strikeout~~; new milestones/text are denoted with double underline.

M-093-22	Complete 105-KE Reactor Interim Safe Storage in accordance with the remedial- design/remedial <u>removal</u> action work plan.	07/31/2014
----------	---	------------