








Change Number M-90-12-02	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date November 19, 2012																														
Originator Thomas W. Fletcher, DOE-ORP		Phone (509) 376-3434																														
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager																																
Change Title Establish TPA Interim Milestone M-090-13																																
Description/Justification of Change This change package establishes TPA Interim Milestone M-090-13, which resulted from the negotiations required by TPA milestone M-090-11. DOE-ORP will submit to Ecology a Conceptual Design Report package (Critical Decision-1) for the Interim Hanford Storage Project (storage of the first two years of Hanford Site Immobilized High Level Waste from WTP operations) no later than 09/30/2014. At the time that this Conceptual Design Report package is submitted, ORP will submit a TPA change package to establish dates for delivery of a Preliminary Design Report package (Critical Decision-2). These documents are consistent with the requirements of DOE Order 413.3B, "Program and Project Management for the Acquisition of Capital Assets."																																
Impact of Change TPA Interim Milestone M-090-13 completes TPA milestone M-090-11 negotiations, and supports work necessary for storage of the first two years of Hanford Site Immobilized High Level Waste from Waste Treatment Plant operations, per TPA Milestone M-090-00.																																
Affected Documents The HFFACO as amended and Hanford Site internal planning, management, and budget documents (e.g., River Protection Project System Plan, Baseline Control documents, and related work authorizations and directives).																																
Approvals <table border="0" style="width: 100%;"> <tr> <td style="width: 35%;"></td> <td style="width: 15%; text-align: center;">11/19/12</td> <td style="width: 10%; text-align: center;">Y</td> <td style="width: 15%; text-align: center;">Approved</td> <td style="width: 15%; text-align: center;">Disapproved</td> </tr> <tr> <td>DOE, Thomas Fletcher</td> <td style="text-align: center;">Date</td> <td></td> <td></td> <td></td> </tr> <tr> <td style="text-align: center;">N/A</td> <td></td> <td></td> <td style="text-align: center;">Approved</td> <td style="text-align: center;">Disapproved</td> </tr> <tr> <td>EPA</td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td></td> <td style="text-align: center;">11/19/2012</td> <td style="text-align: center;">X</td> <td style="text-align: center;">Approved</td> <td style="text-align: center;">Disapproved</td> </tr> <tr> <td>Ecology, Jane Hedges</td> <td style="text-align: center;">Date</td> <td></td> <td></td> <td></td> </tr> </table>				11/19/12	Y	Approved	Disapproved	DOE, Thomas Fletcher	Date				N/A			Approved	Disapproved	EPA						11/19/2012	X	Approved	Disapproved	Ecology, Jane Hedges	Date			
	11/19/12	Y	Approved	Disapproved																												
DOE, Thomas Fletcher	Date																															
N/A			Approved	Disapproved																												
EPA																																
	11/19/2012	X	Approved	Disapproved																												
Ecology, Jane Hedges	Date																															



Specific changes to Tri-Party Agreement Appendix D are displayed with double underline to indicate addition of text and by ~~strikeout~~ to indicate deletion of text.

<p><u>M-090-13</u></p>	<p><u>Submit to Ecology, a Conceptual Design Report package (Critical Decision-1) for the Interim Hanford Storage Project (storage of the first two years of Hanford Site Immobilized High Level Waste from WTP operations) and a TPA Change Request (in accordance with TPA Action Plan Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2).</u></p> <p><u>The Conceptual Design Report package shall include the system specification outline, preliminary drawings, the preliminary hazard analysis, preliminary cost estimate, site development plan, and preliminary schedule for the design, construction, and operation of the facility. These documents are consistent with the requirements of DOE Order 413.3B, "Program and Project Management for the Acquisition of Capital Assets."</u></p> <p><u><i>The preliminary schedule for the design, construction and operation of the facility referred to in the paragraph above shall not be enforceable.</i></u></p>	<p><u>09/30/2014</u></p>
------------------------	---	--------------------------