




EXTENSION AT THE INTERAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT) LEVEL FOR THE HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) DISPUTE REGARDING DISAPPROVAL OF CHANGE CONTROL FORM M-16-14-02 "EXTEND MILESTONE DUE DATE FOR TPA INTERIM MILESTONE M-016-175"

The U.S. Department of Energy, Richland Operations Office (RL) initiated the Tri-Party Agreement (TPA) dispute resolution with the U.S. Environmental Protection Agency (EPA) in RL letter 15-AMRP-0014 "Initiation of Dispute Resolution Regarding Disapproval of Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Change Control Form M-16-14-02" dated October 21, 2014. Subsequently, the dispute was elevated to the IAMIT level by transmittal of the Statement of Dispute to EPA in RL letter 15-AMRP-0031, dated December 3, 2014. The dispute resolution, per the TPA is currently being conducted at the IAMIT level.

RL and EPA wish to continue discussions on this matter and to address this dispute at the IAMIT level. Therefore according to Article XVI, Resolution of Disputes, RL and EPA hereby agree to extend the period of dispute resolution at the IAMIT until April 30, 2015.

 FOR
3-31-15
date
Ray J. Corey,
Assistant Manager for the River and Plateau
U. S. Department for Energy
Richland Operations Office

 3/31/15
date
Dennis Faulk,
U.S. Environmental Protection Agency
Hanford Project Office

cc:

J. V. Borghese, CHPRC
L.C. Cusack, CHPRC
D. A. Faulk, EPA
J. A. Hedges, Ecology
D. E. McKenney, CHPRC
R. E. Piippo, MSA
J. B. Price, Ecology
Administrative Record
Environmental Portal

