



9513339.0542

0040343
007362**Department of Energy**Richland Operations Office
P.O. Box 550
Richland, Washington 99352

DEC 19 1994

Mr. Steve M. Alexander
Perimeter Areas Section Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 West Fourth Avenue
Kennewick, Washington 99336-6018

Mr. Douglas R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Dear Messrs. Alexander and Sherwood:

N-SPRINGS EXPEDITED RESPONSE ACTION; FULFILLMENT OF HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-16-12B-T2

This letter is to document that Milestone M-16-12B-T2, defined in Tri-Party Agreement Change Request Number M-15-94-04, has been met. This milestone ✓ established for the N-Springs Barrier Wall required the U.S. Department of Energy to "begin site preparation, e.g., preparation of the shoreline road," by December 31, 1994. Site work preparation began on November 23, 1994, for the barrier wall shoreline road. The initial work consisted of regrading the existing earthen berm along the southwestern end of the barrier wall alignment. Additional site preparation work will include minor regrading along the shoreline road, placing clean fill along the road as a work pad, and setup of the subcontractor staging area.

If you have any questions, please call Mr. Paul M. Pak on 376-4798.

Sincerely,

Paul M. Pak
for Julie K. Erickson, Director
River Sites Restoration Division

RSD:DEO

cc: M. J. Lauterbach, BHI

