

# START

9513334.0521

0039856

9500403



## Department of Energy

Richland Field Office

P.O. Box 550

Richland, Washington 99352

DEC 21 1994

94-LWB-079

Mr. Douglas R. Sherwood  
Hanford Project Manager  
U.S. Environmental Protection Agency  
712 Swift Boulevard, Suite 5  
Richland, Washington 99352

Mr. Roger F. Stanley, Director  
Tri-Party Agreement Implementation  
State of Washington  
Department of Ecology  
P. O. Box 47600  
Olympia, Washington 98504-7600



Dear Messrs. Sherwood and Stanley:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER INTERIM MILESTONE M-24-33

This letter is to advise that the Hanford Federal Facility Agreement and Consent Order Interim Milestone M-24-33 for Resource Conservation and Recovery Act (RCRA) wells installation was completed ahead of schedule. The milestone, "Install 1 additional RCRA well by the U-12 Crib (5 total)," was completed on November 16, 1994, 45 days before it was due. This is the agreed interim milestone for RCRA well installation, therefore, the annual major milestone, M-24-00F, is completed early as well.


If there are any questions, please contact me at (509) 376-6340.

Sincerely,

Steven H. Wisness  
Hanford Project Manager

WPD:MJF

cc: L. D. Arnold, WHC  
R. R. Thompson, WHC



**CORRESPONDENCE DISTRIBUTION COVERSHEET**

Author: S. H. Wisness, RL  
 Addressee: D. R. Sherwood, EPA  
 R. F. Stanley, Ecology  
 Correspondence No.: Incoming: 9500403  
 Subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-24-33

**INTERNAL DISTRIBUTION**

Approval	Date	Name	Location	w/att
		Correspondence Control	R1-03	
		President's Office	B3-01	
		L. D. Arnold	B2-35	
		P. J. Mackey	B3-15	
		S. R. Moreno	B3-06	
		R. R. Thompson	H6-32	
		R. E. Traister, Sr. Staff	B3-63	
		T. B. Veneziano, Assignee	H6-10	
		J. L. Waite	B2-35	
		EPIC	H6-06	

EDMC

H6-08

*[Handwritten signatures and initials]*

