

START

9 13317.0002

0039471

Meeting Minutes Transmittal - Approved

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 1416
Richland, Washington

Meeting Held October 18, 1994
From 8:30 to 9:30 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Ellen Mattlin Date: 12/2/94
Ellen M. Mattlin, Unit Manager, RL

NOT PRESENT

Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Fenggang Ma Date: 12/2/94
Fenggang Ma, Unit Manager, Washington State Department of Ecology

218 E-8 Borrow Pit Demolition Site Closure Plan, WHC Concurrence

Fred A. Ruck III Date: 12/2/94
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
Attachment 5 - Fiscal Year 1995 Budget for Support of RCRA Closure of Demolition Sites



Attachment 1

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 1416
Richland, Washington

Meeting Held October 18, 1994
From 8:30 to 9:30 a.m.

Agenda

1. Approval of Past UMM Minutes
2. Status Action Items
-Open action item
9-20-94:1
3. Status Closure Activities
-Status of NOD (Notice of Deficiency) Comments
4. New Business
-Open Discussion
5. Set Next Meeting Date

Attachment 2

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 1416
Richland, Washington

Meeting Held October 18, 1994
From 8:30 to 9:30 a.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The September 20, 1994, Unit Managers' Meeting Minutes were reviewed and signed by the Unit Managers.

2. Status Action Items:

-Open Action Items

9-20-94:1 RL Operations Unit Manager will verify and discuss funding for next fiscal year concerning the demolition sites .

Closed: On October 18, 1994, MACTEC (P. J. Macbeth) representing RL Operations Unit Manager gave a brief summary on funding for FY 95 of the Demolition sites. MACTEC stated that the total 1995 financial budget for RCRA closure of all the Demolition Sites is \$ 445,000. (See Attachment 5 for handout)

3. Status Closure Activities:

-Status NOD Comments (On Schedule)

WHC (D. M. Korematsu-Olund) stated that RL has received the validated data for the 218 E-8 Borrow Pit Demolition Site (218 E-8) sampling effort and is currently reviewing the data package. Additional time was needed to finish the data validation review for the 200 West Area Ash Pit Demolition (Ash Pit) sampling effort. WHC just received the validated data package and it is currently being duplicated for distribution to RL.

WHC (D. M. Korematsu-Olund) stated that Ecology received the 200 West Area Ash Pit Demolition Site (Ash Pit) Notice of Deficiency (NOD) comment response resolution table with the closure plan revision on October 6, 1994. The 218 E-8 NOD comment response resolution table was reviewed and agreed upon by WHC and the Ecology unit manager on October 12, 1994. The NOD comment response resolution table will be transmitted to Ecology on October 21, 1994, along with the revision 1 closure plan.

Ecology (F. Ma) asked when Ecology would receive the validated data and the Part A permits, Form 3, from RL. Ecology stated that those things would be needed before Ecology could sign-off on the closure plans. Ecology would like to have the closure plans completed so that they can be incorporated into this year Hanford Facility Dangerous Waste Permit (Site-Wide Permit) modification. WHC (F. A. Ruck) explained that the three closure plans that are currently in the Site-Wide Permit (2727-S, 300 ASE, and 183-H) didn't have their sampling data packages, data evaluations or certification completed before they were placed in the Site-Wide Permit. If Ecology wants to place a closure plan in the Site-Wide Permit that is not completely finished, Ecology can stipulate specific prerequisites as permit conditions before the unit is approved for final closure (i.e. completed and approved data evaluation report by a specified date). Approval of the closure plan means approval of the plan to implement. WHC or RL then have so many days after the Site-Wide Permit modification becomes effective to complete the closure plan activities. However, the Part A, Form 3, and the validated data package should be transmitted to Ecology soon. Ecology (F. Ma) stated Ecology would prefer to receive the Part A, Form 3, and the validated data before the closure plans were placed in the Site-Wide Permit modification.

4. New business:

-Open discussion

No new business

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for November 30, 1994 8:30-10:00 a.m. Richland, WA.

Attachment 4

**Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 1416
Richland, Washington**

**Meeting Held October 18, 1994
From 8:30 to 9:30 a.m.**

Action ItemsAction Item #Description

9-20-94:1

RL Operations Unit Manager will verify and discuss funding for next fiscal year concerning the demolition sites .

MACTEC (P. J. Macbeth) representing RL Operations Unit Manager gave a brief summary on funding for FY 95 of the Demolition sites.

CLOSED 10-18-94

FY-1995 Budget for Support of RCRA Closure of Demolition Sites

Performing Organization	Full-Time Equivalents	Total Budgeted Amount (\$k)
87640 - SWAT	0.3	197.3
88210 - RCRA UNIT CLOSURES	0.2 - HPADS 0.2 - APDS 0.2 - BPDS	79.5 79.5 79.5
38620 - ENVIRONMENTAL QA	0.02 - HPADS 0.02 - APDS 0.02 - BPDS	2.4 2.4 2.4
88500 - ENVIRONMENTAL POLICY	0.02 - APDS	2.1
TOTALS	0.98	445.1

Distribution

J. K. Bartz	GSSC	R3-82
R. E. Bolls	WHC	T3-04
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA-Seattle	HW-106
D. M. Korematsu-Olund	WHC	H6-23
J. G. Lucas	BHI	H6-01
F. Ma	Ecology	B5-18
E. D. Macalister	RL	S7-55
P. J. Macbeth	MACTEC	R3-82
P. J. Mackey	WHC	B3-15
E. M. Mattlin	RL	A5-15
R. D. Pierce	WHC	T3-04
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	T3-04
F. A. Ruck III	WHC	H6-23
J. L. Waite	WHC	B2-35
Field File Custodian	WHC	H6-08
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T-2-1
[Care of EDIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford File,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
(Record Center)-Mail Stop HW-074

Please send comments on distribution list to D. M. Korematsu-Olund (H6-23),
376-2628.