


# START

0039057

Charge Number M-15-94-11	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM <small>Do not use blue ink. Type or print using black ink.</small>	Date 10/12/94
Originator A. D. Krug		Phone 376-5634
Class of Change <input type="checkbox"/> I - Signatories (Section 13.0) <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager		
Change Title Consolidate Operable Units 100-KR-2 and 100-KR-3		
Description/Justification of Change The purpose of this change request is to make more efficient use of resources by combining the 100-KR-2 and 100-KR-3 Operable Units. This consolidation will, as a minimum, eliminate the costs of preparing one work plan, one limited field investigation report, one focused feasibility study, and one interim response measure proposed plan. A map (Attachment 1) showing the boundary of the new consolidated 100-KR-2 Operable Unit and the included wastesites (Attachment 2) is attached.		
Impact of Change No milestone for the preparation of the 100-KR-3 work plan has been previously set. The work will now be included in the 100-KR-2 operable unit work plan and a separate milestone will not be needed in the future.		
Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan, Appendices C and D.		
Approvals <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved		
<i>Robert S. Holt</i> DOE	<i>10/27/94</i> Date	
<i>Kevin Oute</i> EPA	<i>10/27/94</i> Date	
<i>[Signature]</i> Ecology	<i>for Roger Stanley</i> <i>10/27/94</i> Date	



Listing of 100-KR-3 Waste Sites Which are to be Consolidated Into the 100-KR-2 Operable Unit

120-KE-1	French Drain
120-KW-2	French Drain
120-KE-3	Trench
120-KE-2	French Drain
120-KW-5	Storage Tank
120-KE-6	Storage Tank
120-KE-9	Brine Pit
120-KW-1	French Drain
120-KW-7	Brine Pit
128-K-1	Burning Pit
128-K-2	Burning Pit
130-K-3	Storage Tank
1607-K1	Septic Tank
1607-K2	Septic Tank
1607-K3	Septic Tank
1607-K5	Septic Tank

**DON'T SAY IT --- Write It!**

DATE: November 1, 1994

TO: J. H. Anderson B3-62  
L. D. Arnold B2-35  
T. F. Demmitt H4-79  
H. D. Downey H4-84  
D. M. Eder B3-62  
W. C. Floberg G1-76  
R. D. Fox H6-07  
R. S. Hajner H4-79  
R. P. Henckel H6-01  
A. D. Krug H6-02  
D. L. Lenseigne S7-23  
P. J. Mackey B3-15  
H. A. Myers B3-75  
J. K. Patterson L0-18  
M. W. Rosenberry S7-57  
K. R. Rowe H6-29  
D. L. Sickle H4-79  
K. M. Thompson A5-19  
A. J. Watts B3-75  
N. A. Werdel A5-19  
EPIC H6-08

---

FROM: R. D. Morrison B2-35  
Telephone: 376-6574

---

cc: RDM File  
OSK File  
TPA File

SUBJECT: APPROVED HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER  
CHANGE REQUEST M-15-94-11

---

Attached for your information is an unofficial copy of approved Hanford Federal Facility Agreement and Consent Order change request "Consolidate Operable Units 100-KR-2 and 100-KR-3."

If you have any questions, please call me on 376-6574.

ceg

Attachment