

START

0039168

Meeting Minutes Transmittal

Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting
337 Building, Mt. Hood Room
Richland, Washington

September 21, 1994
2:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Randall N. Krekel Date: 11-10-94
Randall N. Krekel, Unit Manager, RL

Not Present Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Greta P. Davis Date: 10/19/94
Greta P. Davis, Unit Manager, Washington State Department of Ecology

Simulated High-Level Waste Slurry, PNL Concurrence

H. Wayne Slater Date: 10/19/94
H. Wayne Slater, Contractor Representative

Purpose: Discuss Revision of Closure Plan

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment #1 - Agenda
- Attachment #2 - Summary of Discussion
- Attachment #3 - Attendance List
- Attachment #4 - Action Items
- Attachment #5 - Draft Closure Plan Time Schedule



Attachment 1

Simulated High Level Waste Slurry Closure Plan Unit Managers Meeting 337 Building, Mt. Hood Room Richland, Washington

**September 21, 1994
2:00 p.m. to 4:00 p.m.**

Agenda

1. Approval of Past Unit Managers Meeting Minutes (Ecology/RL/PNL)
2. Introduction of New RL Unit Manager (RL)
3. Closure Plan Review Status (Ecology)
4. Separate EPA/State Identification Number Update (Ecology/RL/PNL)
5. SHLWS Legacy Equipment Removal Status (RL/PNL)
6. Soil Sampling Schedule (Ecology/RL/PNL)
7. Planning Schedule for Taking Closure Plan to Public (RL/PNL)
8. General Discussion (Ecology/RL/PNL)
9. Status Action Items (Ecology/RL/PNL)
 - New Action Items
10. Next Unit Managers Meeting (Ecology/RL/PNL)
 - Proposed dates during the week of October 17
 - Proposed Topics

Attachment 2

Simulated High Level Waste Slurry Closure Plan Unit Managers Meeting 337 Building, Mt. Hood Room Richland, Washington

September 21, 1994
2:00 p.m. to 4:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past Unit Managers Meeting Minutes

The August 18, 1994 Unit Manager Meeting minutes were approved.

2. Introduction of New RL Unit Manager

Mr. R. Krekel (RL) introduced Ms. E. Mattlin (RL) as the new DOE-RL unit manager.

3. Closure Plan Review Status

~~Ms. G. Davis (Ecology)~~ reported that she was in the process of reviewing the remaining portion of the closure plan, and that her review should be completed by next week.

4. Separate EPA/State Identification Number Update

Mr. Krekel stated that he had not received any new information from EPA regarding the ID number. RL sent a copy of the letter to Mr. D. Duncan (EPA) which provided the Notification of Waste Activity to Ecology for the three units. Ms. Davis stated that Ecology was informed by EPA that one of the reasons for the delay in making a decision was because there was no address for the unit, other than a post office box, and EPA did not want to issue a new ID number without an address. Mr. Krekel stated that he would discuss the issue with Mr. C. Clark (RL).

5. SHLWS Legacy Equipment Removal Status

Mr. W. Slater (PNL) reported that all of the pallets have been radiologically checked, and that there was no indication of radioactive contamination. Forty of the pallets have been moved to recycling, and a PNL letter will be generated for their files to document the 40 pallets were recycled. The areas which need to be removed on the remaining pallets have been marked. PNL plans to move the remaining pallets and begin the cutting up process next week. Mr. Slater stated that Mr. R. Fichter (PNL) indicated all of the pallets will be moved before sampling is initiated. The drip pans may still be at the unit when sampling takes place, but it should be possible to do the sampling around them.

6. Soil Sampling Schedule

Mr. C. Lindenmeier (PNL) stated that PNL is making an effort to determine whether or not the DATA CHEM contract meets all the requirements for analyzing the samples. PNL is also pursuing the use of a WHC contract that has previously met all the requirements. Mr. Lindenmeier stated that if the present (Data Chem) contract does not satisfy all of the agreements necessary for DOE and Ecology, then PNL will use the WHC contract. PNL is waiting to receive information from WHC regarding the labs used, the appropriate process, and turnaround times. Ms. Davis requested that Mr. Lindenmeier contact Mr. A. Stone (Ecology) when PNL receives the information. Ms. J. Bartz (GSSC) stated that she will be meeting with PNL's analyst to discuss the validation criteria for the ICP/MS data. Mr. Krekel stated that Mr. J. Yokel (Ecology) requested that RL informally transmit the recommended validation criteria for the 6020 method to Ecology, and that Mr. Yokel would respond with a letter providing his evaluation of the validation criteria.

Mr. Slater expressed concern regarding sample holding times. Ms. Bartz stated that the holding time for ICP-MS is six months. The sampling dates were set for October 11 & 12, 1994. Ms. Davis noted that the 20-day sampling notice Ecology previously requested had been changed to a 10-day notice.

7. Planning Schedule for Taking Closure Plan to Public

Mr. Krekel stated that PNL revised the planning schedule to incorporate RL comments, and RL is reviewing the schedule. Ms. Davis distributed copies of a draft closure plan time schedule (Attachment 5), and provided the status of her portion of the schedule. Ms. Davis stated that Ecology's response to the SHLWS closure plan is due to RL and PNL on September 29, 1994. Ms. Davis noted that the final revision of the closure plan has to be submitted to Ecology by November 15, 1994 in order to be incorporated into the Hanford Facility Permit modification in January 1995.

8. General Discussion

Mr. Krekel stated that RL received a letter from Ecology dated August 24, 1994, regarding the sampling and analysis plan (SAP).

Mr. Slater stated that Mr. L. Gaddis (a state of Washington registered Professional Engineer) of ICF Kaiser has been contracted by PNL and will be reviewing the closure plan. Mr. Gaddis will be present during sampling.

9. Status Action Items

- **New Action Items**

There were no new action items generated during the meeting.

10. Next Unit Managers Meeting

- **Proposed Dates During the Week October 17**

The next meeting was scheduled for October 19, 1994, at 2 p.m.

- **Proposed Topics**

There were no new proposed topics for the next meeting.

Attachment 4

**Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting
337 Building, Mt. Hood Room
Richland, Washington**

**September 21, 1994
2:00 p.m. to 4:00 p.m.**

Action Items

Action Item

Description

7-7-94:1

RL will arrange for a presentation regarding
Project 3000.
ACTION: R. Krekel (RL)

CLOSED

Attachment 5

**Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting
337 Building, Mt. Hood Room
Richland, Washington**

**September 21, 1994
2:00 p.m. to 4:00 p.m.**

Draft Closure Plan Time Schedule

Closure Plan Time Schedule

<u>Action</u>	<u>Closure Plans</u>
1. Ecology Review (Rev. 0) and NOD	90 days
2. DOE Response (NOD Response Table)	90 days
3. Ecology Review Response Table	90 days
4. Issue Resolution Workshops (6 months)	180 days
5. DOE Issue Revision 1 (final)	90 days
6. Ecology Review of Revision 1	60 days
7. DOE Response (NOD Response Table)	60 days
8. DOE Page Change Revisions	60 days
9. Ecology Final Review and Letter To DOE - (Stating the application is complete and accurate and ready to go for public review.)	60 days
10. Public Comment Period	45 - 60 days
11. Responsive Summary To Comments and Plan Approval and inclusion in Facility Wide Permit	30 - 60 days
12. DOE has 180 days to certify for closure.	180 days
13. Part A/Form 3 - These applications are pulled from the database and site is certified closed in Ecology/EPA records according to certification levels. The responsible owner/operator then walks away and the project is completed.	

Distribution:

C.M. Andersen	PNL	(P7-40)
J.K. Bartz	GSSC	(R3-82)
E.M. Bowers	RL	(K8-50)
R.C. Bowman	WHC	(H6-24)
D.S. Broussard	PNL	(K1-67)
R.M. Carosino	RL	(A4-52)
G.P. Davis	Ecology	(N1-05)
B.J. Day	PNL	(P7-68)
D.L. Duncan	EPA	(HW-106)
S.L. Jones	GSSC	(K8-50)
R.N. Krekel	RL	(A5-15)
E.M. Mattlin	RL	(A5-15)
F.A. Ruck	WHC	(H6-23)
M.A. Selby	Ecology	(N1-05)
H.W. Slater	PNL	(P7-35)
H.T. Tilden	PNL	(P7-79)
J.L. Waite	WHC	(B2-35)
RCRA Files/GHL	WHC	(H6-23)

ADMINISTRATIVE RECORD (Simulated High Level Waste Slurry
Treatment/Storage, TS-3-4) [Care of EPIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste
Hanford Files, P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
Mail Stop HW-074 (Records Center)