

START

0037910

Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting
337 Building, Mt. Rainier Room
Richland, Washington

July 7, 1994
2:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Randall N. Krekel Date: 8-18-94
Randall N. Krekel, Unit Manager, RL

Not Present Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Greta P. Davis Date: 8/18/94
Greta P. Davis, Unit Manager, Washington State Department of Ecology


Simulate High-Level Waste Slurry, PNL Concurrence

HW Slater Date: 8/18/94
HW Slater, Contractor Representative

Purpose: Discuss Revision of Closure Plan

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment #1 - Agenda
- Attachment #2 - Summary of Discussion
- Attachment #3 - Attendance List
- Attachment #4 - Action Items



9413286.0355

Attachment 1

**Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting
337 Building, Mt. Rainer Room
Richland, Washington**

**July 7, 1994
2:00 p.m. to 4:00 p.m.**

Agenda

1. Approval of Past Unit Managers Meeting Minutes (Ecology/RL/PNL)
2. Revised Closure Plan Submittal Schedule (RL/PNL)
 - Ecology review and approval of sampling and analysis portion of closure plan
3. Revised Part A (Form 3) Status Schedule (RL/PNL)
4. Separate EPA/State Identification Number Update (Ecology/RL/PNL)
5. Equipment Removal from SHLWS Unit (Ecology/RL/PNL)
6. Sampling Schedule (RL/PNL)
7. Project 3000 Status (RL/PNL)
8. Planning Schedule for Taking Closure Plan to Public (RL/PNL)
9. General Discussion (Ecology/RL/PNL)
10. Status Action Items (Ecology/RL/PNL)
 - New Action Items
11. Next Unit Managers Meeting (Ecology/RL/PNL)
 - Proposed dates during the week of August 15
 - Proposed Topics

9413286.0336

Attachment 2

**Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting
337 Building, Mt. Rainier Room
Richland, Washington**

**July 7, 1994
2:00 p.m. to 4:00 p.m.**

Summary of Discussion and Commitments/Agreements

1. Approval of Past Unit Managers Meeting Minutes

The May Unit Managers Meeting Minutes were approved by the Unit Managers. A Unit Managers Meeting was not held during the month of June by mutual agreement of the Unit Managers.

2. Revised Closure Plan Submittal Schedule

Mr. R. Krekel (RL) stated that the closure plan is in RL for concurrence, and it should be ready for distribution by next week.

• Ecology Review and Approval of Sampling and Analysis Portion of Closure Plan

Ms. G. Davis (Ecology) stated that her review of the sampling and analysis plan would take two weeks.

3. Revised Part A (Form 3) Status Schedule

Mr. Krekel stated that the revised Form 3 is in RL for concurrence, and he estimated it would take a minimum of three weeks to complete review, concurrence and certification of the document. Mr. Krekel noted that approval of the Form 3 will not delay submittal of the closure plan; and following completion of the revised Form 3, page changes will be incorporated into the closure plan to include the revised Form 3.

4. Separate EPA/State Identification Number Update

Mr. H. Tilden (PNL) indicated that at the present time EPA and Ecology have not agreed that separate EPA identification numbers are required.

5. Equipment Removal From SHLWS Unit

Mr. W. Slater (PNL) stated that a health and safety plan has been drafted. A compliance plan describing completion of the closure activity in compliance with RCRA requirements has been drafted.

9113286.0357

PNL is planning to conduct a preliminary radiological survey next week to determine whether a radiation work procedure will need to be written. Mr. Slater added that PNL is still planning to start removing material by the end of the month (July 1994).

6. Sampling Schedule

Mr. C. Lindenmeier (PNL) stated that once the sampling and analysis plan is accepted by Ecology, a sampling strategy will be provided in an effort to keep Ecology updated during sampling. Mr. Krekel added that PNL will need to coordinate with Ecology to provide Ecology the time to prepare for the sampling. Ms. Davis indicated that Ecology would require a minimum of 20 days' notice. Mr. Krekel estimated sampling would be initiated by the end of August 1994, and Ms. Davis and Mr. Lindenmeier agreed that would be acceptable.

7. Project 3000 Status

Mr. Slater indicated that most of the non-PNL equipment and material has been removed. Ms. Davis inquired about the scope of Project 3000, and Mr. Krekel took an action to arrange for a presentation regarding Project 3000 at the next Unit Managers Meeting.

8. Planning Schedule for Taking Closure Plan to Public

Mr. Krekel noted that the Hanford Facility permit is being issued the first of August 1994, and Ecology's position is that all closure plans will be included as permit modifications and will be presented to the public through modification of the permit. As a result, Mr. Krekel requested that PNL provide a planning schedule in an effort to reflect how the schedule corresponds with the Hanford Facility permit modification schedule. Mr. Krekel suggested that a status of PNL's schedule be provided at each Unit Managers Meeting.

9. General Discussion

Ms. Davis stated that she would probably remain as the unit manager for the SHLWS unit.

Mr. Lindenmeier requested that Ecology provide information regarding their process for reviewing the sampling data to ensure the process PNL follows is similar. Ms. Davis offered to set up a meeting with Ecology (Mr. A. Stone and Mr. J. Yoke) and Ms. J. Bartz (GSSC) to discuss sampling data validation procedures.

9403286.0338

Mr. Krekel suggested that if Ms. Davis has any questions, comments or changes that need to be made after she receives the sampling plan, to contact either RL (Mr. Krekel) or PNL (Mr. Day or Mr. Slater) in an effort to facilitate revision of the sampling plan, and then later formally identify the change as a notice of deficiency.

10. Status Action Items

- **New Action Items**

Mr. Krekel will arrange for a presentation regarding Project 3000.

11. Next Unit Managers Meeting

- **Proposed Dates During the Week August 15**

The next meeting was scheduled for August 18, 1994.

- **Proposed Topics**

Proposed topics include: a presentation on Project 3000, a status on the revised Form 3, the EPA/State ID numbers, equipment removal, the planning schedule to support public review, and Ecology review of the closure plan.

940818 16

Attachment 4

Simulated High Level Waste Slurry Closure Plan
Unit Managers Meeting
337 Building, Mt. Rainier Room
Richland, Washington

July 7, 1994
2:00 p.m. to 4:00 p.m.

Action Items

Action Item

Description

7-7-94:1

RL will arrange for a presentation regarding
Project 3000.
ACTION: R. Krekel (RL)

OPEN

940326.091

Distribution:

C.M. Andersen	PNL	(P7-40)
E.M. Bowers	RL	(K8-50)
R.C. Bowman	WHC	(H6-24)
D.S. Broussard	PNL	(K1-67)
R.M. Carosino	RL	(A4-52)
G.P. Davis	Ecology	(N1-05)
B.J. Day	PNL	(P7-68)
D.L. Duncan	EPA	(HW-106)
D.K. Jones	RL	(A5-90)
R.N. Krekel	RL	(A5-15)
F.A. Ruck	WHC	(H6-23)
M.A. Selby	Ecology	(N1-05)
H.W. Slater	PNL	(P7-68)
H.T. Tilden	PNL	(P7-68)
J.L. Waite	WHC	(B2-35)

ADMINISTRATIVE RECORD (Simulated High Level Waste Slurry
Treatment/Storage, TS-3-4) [Care of EPIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste
Hanford Files, P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
Mail Stop HW-074 (Records Center)

9413286.0342