

Change Number

## Federal Facility Agreement and Consent Order Change Control Form

Date

M-15-94-07

Do not use blue ink. Type or print using black ink.

May 3, 1994

Originator

Phone

Eric Goller

376-7326

Class of Change

[] [ - Signatories

[X] II - Project Manager

[ ] III - Unit Manager

Change Title

100-HR-2 Operable Unit RFI/CMS Interim Milestones

Description/Justification of Change

Three interim milestones are proposed to ensure that 100-HR-2 Operable Unit Work Plan activities are completed on schedule. They are as follows:

- 2. (M-15-18B) Submit the 100-HR-2 OU Focused Feasibility Study Report to Ecology and the EPA. Completion date January 31, 1994.
- 3. (M-15-18C) Submit the 100-HR-2 OU IRM Proposed Plan to Ecology and the EPA. Completion date January 31, 1994.

Impact of Change

This change will not impact the current scope, schedule or investigative costs.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule.

RCRA Facility Investigation / Corrective Measures Study for the 100-HR-2 Operable Unit, Hanford Site, Richland, Washington (DOE/RL 93-20) Draft A.

Approvals

En John SHW

8-2-79

X Approved

Disaporove

makes I designed

9/2/94

Approved

- Disapprove

Keyer Tauley

3/2/94

Approved

Disapprove

AUB 1994
RECEIVED
EDMC

RECEIVED