

START

0017263 #5

August 14, 1991

Meeting Minutes Transmittal/Approval
Unit Managers Meeting: Aggregate Area Status
450 Hills Street, Room 47
Richland, Washington
June 19, 1991

From/
Appvl.: Allan C Harris Date: 8-15-91
Allan Harris, Unit Manager, DOE-RL (A5-19)

Appvl.: Charles L. Olive for LG Date: 8/15/91
Larry Goldstein, 100-HR-1/BC-1/BC-5/NR-1/KR-1 Unit Manager, WA
Department of Ecology

Appvl.: Pamela Innis for Date: 8-15-91
Douglas R. Sherwood, 100-HR-1/HR-3/DR-1/BC-1/BC-5 Unit Manager,
EPA (B5-01)

Meeting Minutes are attached. Minutes are comprised of the following:

- Attachment #1 - Meeting Summary/Summary of Commitments and Agreements
- Attachment #2 - Attendance List
- Attachment #3 - Commitments/Agreements Status List
- Attachment #4 - Current Work Plan Negotiations

Prepared by: Doug Fassett Date: 8/15/91
SWEC Support Services

Concurrence by: [Signature] Date: 9/19/91
WHC Coordinator



911235124

Aggregate Area Status
June 19, 1991

Distribution:

Pamela Innis, EPA (B5-01)
Donna Lacombe, PRC
Ward Staubitz, USGS
Diane Clark, DOE (A5-55)
Doug Fassett, SWEC (A4-35)
Mary Harmon, DOE-HQ (EM-442)

Tom Wintczak, WHC (B2-15)
Mel Adams, WHC (H4-55)
Merl Lauterbach, WHC (H4-55)
Linda Powers, WHC (B2-35)

Ronald D. Izatt (A6-95)
Director, DOE-RL, ERD
Ronald E. Gerton (A6-80)
Director, DOE-RL
Roger D. Freeberg (A6-95)
Chief, Rstr. Br., DOE-RL/ERD
Steven H. Wisness
Tri-Party Agreement, Prog. Mgr.
Richard D. Wojtasek (B2-15)
Prgm. Mgr. WHC

ADMINISTRATIVE RECORD: 100-HR-1, 100-HR-3, 100-DR-1, 100-BC-1, 100-BC-5,
100-KR-1, 100-KR-4, 100-NR-1, 100-NR-3; Care of Susan Wray, WHC (H4-51C)

Please inform Doug Fassett (SWEC) of deletions or additions to the
distribution list.

9
1
1
2
1
1
5
1
1
2
1
3
5

Attachment #1

Meeting Summary and Summary of Commitments and Agreements
Aggregate Area Status
June 19, 1991

Aggregate Area Negotiation Status

1. Alan Krug (WHC) gave an update on progress toward completing the Aggregate Area Management Strategy (see Attachment #4). Several activities that could not be worked out in time to be included in the TPA Change Package are identified in Attachment #4. One of these activities is the study of the effects of the Columbia River on the hydrology and contaminant migration within the 100 Areas. This study will pull together parts of five different work plans in order to produce on study from five previously planned studies. Merl Lauterbach (WHC) is in charge of the 100 area activities and Rich Carlson (WHC) is in charge of the 200 area activities. Changes were made in the work plan milestone dates and in which work plans were due. Also, the first ten 100 Area work plans will be rescoped. Mr. Lauterbach said that it must be determined whether or not work plans will be completed for each of these operable units.
2. Merl Lauterbach said the budget and schedule for drilling activities should be completed by the end of June 1991. The information will be included in the integrated schedule.

100 Area Wetlands

3. Steve Weiss (WHC) gave a presentation on the 100 Area Wetlands. Aquatic sampling of algae and Caddis Fly larvae is planned near the 100-HR-3 operable unit. This has been extremely difficult due to the river not being at the correct level. Therefore, it is planned that four samples be collected between mid-summer and winter when the river is at a lower level. Four samples of algae and Caddis Fly larvae are also planned to be collected from the N Springs Area. Due to high water levels only 2 samples have been collected.

9 1 1 2 0 5 1 2 2 6

Attachment #2
Attendance List
Aggregate Area Status
June 19, 1991

Name	Organization\Responsibility	Phone
Goller, Eric	DOE-RL RCRA Manager	509-376-7326
Harris, Allan	DOE-RL Unit Manager	509-376-4339
Pak, Paul	DOE-RL Unit Manager	509-376-4798
Shafer, David	DOE-RL Unit Manager	509-376-4670
Cline, Chuck	Ecology U.M. Hydrogeo.	206-438-7556
Hibbard, Richard	Ecology CERCLA Unit	206-493-9367
Innis, Pamela	EPA Unit Manager	509-376-4919
Lacombe, Donna	PRC EPA Contractor	206-624-2692
Fassett, Doug	SWEC GSSC	509-376-5011
Fryer, Bill	SWEC GSSC	509-376-9830
Knox, Kathy	SWEC GSSC	509-376-5011
Foote, Aldon	USACE Technical	509-522-6870
Drost, Brian	USGS EPA Support	206-593-6510
Day, R. E.	WHC HR-1	509-376-7602
Downey, Hal	WHC ER Programs	509-376-5539
Lauterbach, Merl	WHC Env. Eng.	509-376-5257
Weiss, Steve	WHC Eco. Inves.	509-376-1683

91127151997

Attachment #3

Commitments/Agreements Status List

Aggregate Area Status
June 19, 1991

Item No.	Action	Status
1BC.1	A presentation on the Environmental Restoration Document is planned for the next meeting. Action: Jim Patterson	Open (9/20/90)
1HR1.25	The HR and DR work plans will be reviewed by the regulators for incorporation of their comments. Public review is on hold pending DOE-RL review of cost estimates. DOE will provide a schedule for the cost estimates by the next operable unit manager meeting. Action: Jim Goodenough (10/17/90, HRI-UMM)	Open
1HR1.26	Provide a schedule to Ecology for the completion of the HR-1, HR-3 and DR-1 work plans. Action: Mike Thompson, Jim Goodenough (10/16/90, GT.UMM)	Open
1HR3.27	Determine the next critical date for completing the HR-3 work plan. Action: Bob Stewart (10/16/90, GT.UMM)	Open
1HR1.28	Determine when the topographic mapping will be available on HEIS, who is responsible for digitizing the mapping, and when it will be available. Action: Alan Krug (11/15/90)	Open
1HR3.29	Provide regulators with information about the situation concerning the cooling-water discharge pipeline/vent pipes on the island opposite D reactor. Action: Jim Goodenough (11/15/90)	Open
1HR1.30	Check previous UMM minutes to identify outstanding action items. Aggregate 100 area UMM minutes will be placed into the file of each 100 area operable unit included in the meeting. Action: Doug Fassett (SWEC) (12/19/90)	Open

9112151928

- IHR1.31 Resolve the question of DSHS agreement on the Process Effluent Pipeline Integrity Assessment/Air Compliance Finding. Action: L. Goldstein (1/15/90) Open
- IHR3.32 Regarding the removal of the vent pipes, WHC will: 1) Determine the need for an ACE permit; 2) obtain a letter from ACE that gives approval to begin work before the need for the permit is determined; and, 3) draft letters on the matter to the Natural Resources Trustees. Action: A. Krug (1/15/90) Open
- IHR1.33 Place Ecology's letter, regarding their nonacceptance of the concurrent review process, in the Administrative Record. Action: A. Krug (1/15/90) Open
- IHR3.34 Obtain concurrence from the regulators on proposed changes in scope to the 100-HR-3 Biotic Sampling Program. Action: A. Krug (WHC) 1/24/91) Open: A change request will be completed for the change in scope to the 100-HR-3 biotic sampling program.
- INR.3 Provide to Ecology (and EPA if desired) the DOE guidance documents that are needed. Action: P. Pak and K. M. Thompson (2/21/91) Open

9 1 1 2 1 5 1 2 2 9

CURRENT WORK PLAN NEGOTIATIONS

- **APPROVE "HANFORD PAST-PRACTICE INVESTIGATION STRATEGY" -
JUNE 30, 1991**
- **AGREE ON FOCUSED STUDY TO DETERMINE THE EFFECTS OF THE
COLUMBIA RIVER ON THE HYDROLOGY AND CONTAMINANT
MIGRATION WITHIN THE 100 AREA OPERABLE UNITS -
JUNE 30, 1991**
- **SUBMIT METHODOLOGY AND FORMAT FOR 200 AREA AAMSR -
JUNE 30, 1991**
- **FINALIZE 200 AREA AAMS STRATEGY - JULY 31, 1991**

CURRENT WORK PLAN NEGOTIATIONS**■ RESCOPE TEN 100 AREA WORK PLANS**

<u>OPERABLE UNIT</u>	<u>AGREEMENT DATE</u>
100-HR-1	JULY 31, 1991
100-DR-1	JULY 31, 1991
100-HR-3	JULY 31, 1991
100-BC-1	JULY 31, 1991
100-BC-5	JULY 31, 1991
100-KR-1	AUGUST 31, 1991
100-KR-4	AUGUST 31, 1991
100-FR-1	SEPTEMBER 30, 1991
100-NR-1	OCTOBER 31, 1991
100-NR-3	OCTOBER 31, 1991

■ DEVELOP 100 AREA INTEGRATED SCHEDULE - SEPTEMBER 30, 1991