



Department of Energy

9401768

Richland Operations Office  
P.O. Box 550  
Richland, Washington, 99352  
APR 13 1994

94-ERB-099

Mr. Dave C. Nylander  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
7601 W. Clearwater, Suite 102  
Kennewick, Washington 99336



Mr. Douglas R. Sherwood  
Hanford Project Manager  
U.S. Environmental Protection Agency  
712 Swift Boulevard, Suite 5  
Richland, Washington 99352

Dear Messrs. Nylander and Sherwood:

SUBMITTAL OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM #M-15-94-02, ESTABLISHMENT OF 200-UP-2 RESOURCE CONSERVATION AND RECOVERY ACT FACILITY INVESTIGATION/CORRECTIVE MEASURES STUDY WORK PLAN INTERIM MILESTONES

Enclosed for your approval is the proposed change control form to establish new interim milestones for the 200-UP-2 Source Operable Unit (OU) Limited Field Investigation (LFI) Work Plan. The selection of these proposed milestones is based on the assumption that activities associated with the 200-UP-2 OU will not extend past the issuance of the LFI report.

If you have any addition or deletion to the proposed milestones, please contact Mr. P. M. Pak on (509) 376-4798.

Sincerely,

*Steven H. Wisness* Actg

Steven H. Wisness  
Hanford Project Manager

END:PMP

Enclosure

cc w/o encl:

- ~~E. A. Austin, WHC~~
- H. D. Downey, WHC
- M. J. Galgoul, WHC
- M. K. Harmon, EM-442
- J. L. Monhart, EM-442
- R. Person, EM-442
- N. Uziemblo, Ecology
- T. M. Wintczak, WHC



940275200

Change Number <b>M-15-94-02</b>	<b>Federal Facility Agreement and Consent Order          Change Control Form</b> Do not use blue ink. Type or print using black ink.	Date <b>March 30, 1994</b>
Originator <b>T. M. Wintczak</b>		Phone <b>372-2314</b>
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager		
Change Title <b>200-UP-2 RFI/CMS WORK SCHEDULE INTERIM MILESTONES</b>		
Description/Justification of Change <p>Revise the Hanford Federal Facility Agreement and Consent Order Action Plan by adding new interim milestones as follows:</p> <ol style="list-style-type: none"> <li>1) M-15-15A            Submit validated chemical and radiochemical data for 200-UP-2 borings 299-W19-94, 95, 96, 97, and 98, 299-W22-78, 299-W23-231, 216-U-10 Pond Test Pit #2, and 216-U-8 Crib Effluent Pipeline Integrity Investigation in report form to the EPA and Ecology. <span style="float: right;">June 30, 1994</span></li> <li>2) M-15-15B            Submit the 200-UP-2 Limited Field Investigation Report to the EPA and Ecology. <span style="float: right;">June 30, 1995</span></li> </ol> <p style="text-align: center;">(continued on page 2)</p>		
Impact of Change <b>None.</b>		
Affected Documents <b>1. Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Table D and the Work Schedule.</b>		
Approvals  _____ Date      ___ Approved      ___ Disapproved DOE  _____ Date      ___ Approved      ___ Disapproved EPA  _____ Date      ___ Approved      ___ Disapproved Ecology		Page 1 of 2

2017 5/29/14 9446275.2102

DESCRIPTION/JUSTIFICATION AND IMPACT FOR CHANGE REQUEST PACKAGE  
NUMBER M-15-94-02  
ADDRESSING 200-UP-2 OPERABLE UNIT

DESCRIPTION (cont.)

The DOE/RL-91-19, 200-UP-2 RFI/CMS Work Plan, Revision 0 was approved by the State of Washington Department of Ecology (Ecology) in August 1993. The approval indicated that any changes to the document as a result of the public comments would be attached as an addendum to the documents. Ecology has completed their response to the public comments and no changes to the document have resulted.

JUSTIFICATION OF CHANGE

This change creates specific interim milestones for near term activities based on the DOE/RL-91-19, 200-UP-2 Operable Unit Project Schedule, Revision 0, Plate 2. Validated chemical and radiochemical data for 200-UP-2 borings 299-W19-94, 95, 96, 97, and 98, 299-W22-78, 299-W23-231, 216-U-10 Pond Test Pit #2, and the 216-U-8 Crib Effluent Pipeline Integrity Investigation will be provided to the regulators in report form by June 30, 1994. The 216-U-10 Pond Test Pit #1 has been changed from a test pit to boring 299-W23-231 based on the results of preliminary data from test pit #2.

Additional data collected as a result of other tasks within this investigation (for example that from borehole physical samples, spectral logging, air sampling, surface soil sampling results, or surface radiation surveys) will be provided to the regulators at the monthly Unit Managers Meetings as they become available. This practice is consistent with that negotiated for data deliverables in the 100 Areas.

94032752006

# CORRESPONDENCE DISTRIBUTION COVERSHEET

Author	Addressee	Correspondence No.
S. H. Wisness, RL (M. J. Galgoul, WHC)	D. C. Nylander, Ecology D. R. Sherwood, EPA	Incoming: 9401768 Xref: 9452485D

**Subject:** SUBMITTAL OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM #M-15-94-02, ESTABLISHMENT OF 200-UP-2 RESOURCE CONSERVATION AND RECOVERY ACT FACILITY INVESTIGATION/CORRECTIVE MEASURES STUDY WORK PLAN INTERIM MILESTONES

## INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		L. D. Arnold	B2-35	
		B. A. Austin	B2-35	
		R. A. Carlson	H6-03	
		W. T. Dixon	H6-21	
		H. D. Downey	H6-27	
		M. J. Galgoul	H6-04	
		G. C. Henckel III	H6-02	
		M. C. Hughes	X5-55	
		P. J. Mackey	B3-06	
		H. E. McGuire, Level 1	B3-63	
		S. R. Moreno	B3-06	
		R. D. Morrison	B2-35	
		J. A. Rivera	B2-16	
		T. M. Wintczak, Assignee	H6-27	
		EPIC	H6-08	
		200-UP-2 OU Project File	H6-08	
		MJG:LB		



Enclosures are the same as external letter #9452485D, kla.

9452485-2004