

START

0021324

Change Number M-02-92-02	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date
-----------------------------	--	------

Originator D. W. Lindsey	Phone 376-9668
-----------------------------	-------------------

Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager
--

Change Title
Tank Farm Infrastructure Upgrades

Description/Justification of Change:
This change package adds a target milestone to define the near-term upgrades to tank farm facilities to support the Tank Waste Remediation System (TWRS) related activities. This target date reflects the negotiated agreement reached during the recent negotiations between the U.S. Department of Energy, Richland Field Office and State of Washington Department of Ecology.

Number#	Milestone	Target Date
M-02-03-T1	Define scope and schedule for Tank Farm Infrastructure Upgrades needed to support Tank Waste Remediation System (TWRS). Near-term [through year 2000] upgrades will be defined.	Jan. 1993

Impact of Change
This milestone is consistent with work scopes identified in the TWRS Decision Plan.

Affected Documents
Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D (Table D-1 and Figure D-1 Work Schedule).

Approvals Approved Disapproved

DOE		4/29/92	Date
EPA		5/20/92	Date
Ecology		5/19/92	Date

9 2 1 2 5 7 9 2 1 7 9