


START

TASK AND SCHEDULE TIMELINE
Hanford Site-Wide Permit
December 31, 1991

Daily meetings at 9:00 to go over project status

| <u>Date</u> | <u>Task</u> |
|---------------------------|---|
| Jan 3, 1992 - | complete drafts of site-wide plans, permit, and fact sheet |
| Jan 3, 1992 - | begin development of public involvement plan |
| Jan 7, 1992 - | review complete of all drafts, begin revision |
| Jan 7, 1992 - | meet with DOE/WHC to go over 1/3/91 versions |
| Jan 8, 1992 - | administrative record review at Hanford |
| Jan 8/9 92 - | Meet with EPA management |
| Jan 9, 1992 - | brief Ecology management |
| Jan 9, 1992 - | draft SEPA determination complete |
| Jan 10, 1992 - | complete 2nd draft of site-wide plans, permit, and fact sheet. Complete public involvement plan; initiate |
| Jan 10, 1992 - | make final decision on 616 facility |
| Jan 13, 1992 - | brief management |
| Jan 15, 1992 - | issue public notice |
| Jan 15 to March 1, 1992 - | Public Comment Period |
| Mar 1 - 15 - | Develop responsiveness summary |
| Mar 15, 1992 - | issue permit |
| Apr 15, 1992 - | permit effective |



160 DEC 1991