

START

0025271 7

Final

Meeting Minutes Transmittal/Approval

Unit Managers Meeting
304 Concretion Facility Closure Plan
725 Stevens Center, Room 268
Richland, Washington

Meeting Held November 5, 1992

304 Concretion Facility Unit Managers' Approval

Randall N. Krekel Date: 12/8/92
Randall N. Krekel, RL, EAP/RPB, Regulatory Permit Branch, Unit Manager

Not Present

Date: _____
Daniel L. Duncan, EPA Region 10, RCRA Program Manager

Scott E. McKinney Date: 12/8/92
Scott E. McKinney, Washington State Department of Ecology, Unit Manager

304 Concretion Facility, WHC Concurrence


Fred Ruck III Date: 12/8/92
Fred Ruck III, WHC, Contractor Representative

Not Present

Date: _____
David J. Watson, WHC, Contractor Representative

Meeting Minutes are attached. Minutes are comprised of the following:

- Attachment #1 - Summary of Discussion
- Attachment #2 - Agenda for the Meeting
- Attachment #3 - Attendance List
- Attachment #4 - Commitments/Agreements Status List



93127530759

Attachment #1

Summary of Discussion

Unit Managers Meeting:
304 Concretion Facility Closure Plan

November 5, 1992

Status of Concrete Mixer Removal: Resampling is required. The sampling of the cement mixer oil is awaiting the availability of Maintenance to assist in the removal of the oil. No date given for receipt of sampling results.

Status of Policy C-1 Soil Cleanup/Remediation for Hanford Issue Resolution: Ecology received RL's letter dated 10/19/92 on October 26, 1992. They plan to request, in writing, an extension on the required 15-days allowed for response on issue resolution. Ecology is also planning to respond to RL's letter of April 1992 which provided comments on the policy. Ecology would like to move towards risk-based standards for closures. The interim policy has been established for use only until development of a formal standard for WAC 172-3303. The soil cleanup policy affects all closure plans. A discussion ensued on whether to defer remediation (except for Expedited Response Actions) to CERCLA. Ecology requested a list of the 300 Area CERCLA Operable Units (OUs) and a status on the progress of the work plans.

Action Item: WHC will provide Ecology with a list of the 300 Area CERCLA Operable Units and their status.

Status of Future Use of 304: J. Remaize (WHC, manager of fuel operations) explained the cleanup procedures and indicated that 26 containers will need to be concreted. Additional wastes will be accumulated because the equipment (lathes, etc.) to be cleaned is contaminated with uranium chips and fines. As a waste minimization technique decontamination is preferred so that the equipment does not have to be disposed of as mixed waste. The 304 facility will be required around the fourth quarter of F.Y. 1993 to concrete these wastes since this facility is still under interim status. Ecology will be kept informed on this process. WHC (F. Ruck) stated that sampling of the 304 Concretion Facility for closure would not take place until after completion of the concretion work.

New Business: There were no new items of business.

93127630760

Attachment #2

Agenda

Unit Managers Meeting:
304 Concretion Facility Closure Plan

November 5, 1992

- Status of Concrete Mixer removal
- Status of *Policy C-1 Soil Cleanup/Remediation for Hanford* Issue Resolution
- Status of the Future Use of 304
- New Business

93127530761

Attachment #3

Attendance
Unit Manager Meeting
304 Concretion Facility Closure Plan

November 5, 1992

Name (Please Print)	Organization	Role	Phone
<u>Randall N. Krekel</u>	<u>DOE</u>	<u>RCRA Unit Mgr.</u>	<u>(509) 376-4264</u>
<u>FA Rock III</u>	<u>WHC</u>	<u>RCRA Closure Mgr.</u>	<u>(509) 376-9876</u>
<u>D. L. Banning</u>	<u>WHC</u>	<u>Closure Lead</u>	<u>(509) 376-1057</u>
<u>E. A. Weakley</u>	<u>WHC</u>	<u>Fuel Supply Engrs</u>	<u>(509) 376-6122</u>
<u>J. A. REMAIZE</u>	<u>WHC</u>	<u>FUEL SUPPLY, MGR.</u>	<u>(509) 372-1462</u>
<u>S. E. McKinney</u>	<u>Ecology</u>	<u>Unit Mgr.</u>	<u>(206) 459-6725</u>
<u>Steve Lijek</u>	<u>SEC/Danohue</u>	<u>GLSSC</u>	<u>(509) 376-7829</u>
_____	_____	_____	() _____
_____	_____	_____	() _____
_____	_____	_____	() _____
_____	_____	_____	() _____
_____	_____	_____	() _____
_____	_____	_____	() _____
_____	_____	_____	() _____
_____	_____	_____	() _____
_____	_____	_____	() _____
_____	_____	_____	() _____
_____	_____	_____	() _____
_____	_____	_____	() _____
_____	_____	_____	() _____
_____	_____	_____	() _____
_____	_____	_____	() _____
_____	_____	_____	() _____
_____	_____	_____	() _____
_____	_____	_____	() _____

33127330762

Attachment #4

Commitments/Agreements Status List

Unit Managers Meeting
304 Concretion Facility Closure Plan
November 5, 1992

ACTION ITEM.

COMMITMENTS/AGREEMENTS STATUS LIST

5-7-91: 1 RL/WHC will send a letter to Ecology requesting approval of the sampling and analyses plan. Action: F. Ruck (WHC)

CLOSED 11/5/92

7-11-91: 1 Provide estimated date for sampling to take place on 303-K and 304 Concretion Facility. Action: F. Ruck (WHC)

CLOSED 11/5/92

11-21-91: 1 RL/WHC will give the status of the site-wide Health & Safety Plan (HASP). Action: F. Ruck (WHC)

OPEN

11-21-91: 2 RL/WHC will give Ecology an example of a Hazardous Waste Operating Permit. Action: F. Ruck (WHC)

OPEN

8-19-92: 1 RL/WHC will evaluate Ecology's proposal regarding concrete/asphalt testing for determination of waste designation. Action: F. Ruck (WHC)

CLOSED 11/5/92

9-17-92:1 Ecology will write a letter to RL/WHC stating that no future notice of deficiency (NOD) comments will be issued for 304 Concretion Facility and 303-K Facility Closure Plans pending the resolution of the Ecology Hanford Soil Cleanup Policy question. Action: S.E. McKinney (Ecology)

CLOSED 11/5/92

9-17-92:2 RL/WHC will investigate the analyses of the concrete mixer oil for PCBs and ensure that the oil is tested. RL/WHC will inform Ecology of the analyses for PCBs. Action: F. Ruck (WHC)

~~OPEN~~ 11/5/92

CLOSED

RAK
12/6/92

(continued)

93127630763

Attachment #4 (continued)

Commitments/Agreements Status List

Unit Managers Meeting
304 Concretion Facility Closure Plan

November 5, 1992

ACTION ITEM.

COMMITMENTS/AGREEMENTS STATUS LIST

9-17-92:3

Ecology will provide a letter to RL/WHC stating they have reviewed the removal, sampling, and disposition of the concrete mixer used for waste concretion activities in the 304 Facility and concur with the findings upon confirmation that the hydraulic oil is being analyzed for PCBs. Action: S.E. McKinney (Ecology)

CLOSED 11/5/92

9-17-92:4

RL/WHC will initiate the formal issue resolution process as specified in the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Handbook, Document No. RL-TPA-90-0001, Procedure No. TPA-MG-11 with Ecology concerning their *Policy C-1 Soil Cleanup/Remediation for Hanford* via a letter to Ecology. Action: R.N. Krekel (RL)

CLOSED 11/5/92

9-17-92:5

RL/WHC will supply Ecology with an approved schedule of N-Reactor Shutdown activities which includes the future use of the 304 Concretion Facility. Action: D.L. Banning (WHC)

OPEN

11-5-92:1

WHC will provide Ecology with a list of the 300 Area CERCLA Operable Units and their status. Action: F.A. Ruck (WHC)

NEW

93127530764

Distribution:

D.L. Banning	WHC	(H6-23)
A.V. Beard	RL	(A6-55)
R.M. Carosino	RL	(A4-52)
C.E. Clark	RL	(A5-15)
D.L. Duncan	EPA	(HW-106)
G.D. Forehand	WHC	(B2-35)
D.M. Korematsu- Olund	WHC	(H6-23)
R.N. Krekel	RL	(A5-15)
R.J. Landon	WHC	(H6-22)
P.J. Mackey	WHC	(B3-15)
S.E. McKinney	Ecology	
S.M. Price	WHC	(H6-23)
J.A. Remaize	WHC	(L6-18)
F.A. Ruck III	WHC	(H6-23)
D.J. Watson	WHC	(X0-41)
E.A. Weakley	WHC	(L6-26)

GSSC RCRA UMM File, A4-35 c/o S. Lijek

ADMINISTRATIVE RECORD (304 Concretion Facility) [Care of EDMC, WHC (H4-22)]

Washington State Department of Ecology, Nuclear and Mixed Waste Library, Mail
Stop PV-11

Environmental Protection Agency, Region 10, Seattle, WA, MS HW-074

Please send comments on distribution list to Steve Lijek (A4-35), 376-7829.

93127530765