





Control Number: BHI-00447	200 NPL Agreement/Change Control Form <input type="checkbox"/> Change <input checked="" type="checkbox"/> Agreement <input type="checkbox"/> Information Operable Unit: 200-ZP-1 Groundwater	Date Submitted: October 11, 1995 Date Approved:
Document Number/Title: N/A		Date Document Last Issued: N/A
Originator: J. Freeman-Pollard		Phone: 372-9347
Summary Description:		
Ecology, EPA, and DOE Unit Managers agree that ERC may proceed with the drilling activities associated with the first extraction well and the first injection well. In addition, site preparation activities (ie. clearing and grubbing and the installation of a road, and one drill pad) associated with the proposed location for the injection well(s) may also be completed prior to approval of the 200-ZP-1 Phase II and III Interim Remedial Measure Description of Work (BHI-00434).		
Justification and Impact of Change:		
Implementation of this NPL Agreement, prior to approval of 200-ZP-1 Phase II and III Interim Remedial Measure Description of Work (BHI-00434), permits ERC to begin drilling activities necessary to fulfilling the Phase II commitments as specified in DOE/RL-93-68, Rev. 3, and in the 200-ZP-1 Interim Action Record of Decision. A map denoting well locations is attached.		
ERC Project Manager 		Date 10/11/95
DOE Unit Manager 		Date 10/12/95
Ecology Unit Manager		Date
 Env. Protection Agency Unit Manager		10-12-95 Date
Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement Section 9.3.		

Control Number:	200 NPL Agreement/Change Control Form __ Change __X Agreement __ Information Operable Unit: 200-ZP-1 Groundwater	Date Submitted: October 11, 1995 Date Approved:
Document Number/Title: N/A	Date Document Last Issued: N/A	
Originator: J. Freeman-Pollard	Phone: 372-9347	
Summary Description: Ecology, EPA, and DOE Unit Managers agree that ERC may proceed with the drilling activities associated with the first extraction well and the first injection well. In addition, site preparation activities (ie. clearing and grubbing and the installation of a road, and one drill pad) associated with the proposed location for the injection well(s) may also be completed prior to approval of the 200-ZP-1 Phase II and III Interim Remedial Measure Description of Work (BHI-00434).		
Justification and Impact of Change: Implementation of this NPL Agreement, prior to approval of 200-ZP-1 Phase II and III Interim Remedial Measure Description of Work (BHI-00434), permits ERC to begin drilling activities necessary to fulfilling the Phase II commitments as specified in DOE/RL-93-68, Rev. 3, and in the 200-ZP-1 Interim Action Record of Decision. A map denoting well locations is attached.		
ERC Project Manager 	Date 10/11/95	
DOE Unit Manager 	Date 10/12/95	
Ecology Unit Manager 	Date 10/16/95	
Env. Protection Agency Unit Manager	Date	
Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement Section 9.3.		

200-ZP-1 PUMP AND TREAT

Legend

-  Improved Paved Road
-  Unimproved Paved Road
-  Unimproved & Gravel Road
-  Sidewalks & Parking Lots
-  Railroad
-  Other Structures
-  Tank Farm Facility
-  Fence
-  Waste Site (WIDS)
-  Waste Site (WIDS)
-  Wells
-  Proposed Wells
-  Building
-  Mobile Office



1994 ccl4 plume data in ogh

