


# START

0025913

Change Number M-15-92-09	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 11/17/92
Originator E. D. Goller	Phone 376-7326	
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager		
Change Title 100-KR-4 RI/FS Interim Milestones		
Description/Justification of Change Four interim milestones are proposed to ensure that 100-KR-4 Operable Unit Work Plan activities are completed on schedule. These four interim milestones are as follows: (The referenced sections refer to Sections in the approved 100-KR-4 work plan, DOE/RL 90-21, Rev. 0). 1. (M-15-11A) Submit validated data of all sampling activities associated with Section 5.1.1.6, "Groundwater Investigation," for 100-KR-4 OU to Ecology and EPA. Interim milestone completion date: March 12, 1993. 2. (M-15-11B) Submit the 100-KR-4 OU Limited Field Investigation Report to Ecology and EPA. Interim milestone completion date: January 12, 1994. 3. (M-15-11C) Submit the 100-KR-4 OU Focused Feasibility Study Report to Ecology and EPA. Interim milestone completion date: October 31, 1994. 4. (M-15-11D) Submit the 100-KR-4 OU IRM Proposed Plan to Ecology and EPA. Interim milestone completion date: October 31, 1994.		
Impact of Change This change will not impact the current scope, schedule or investigative costs.		
Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule.		
Approvals <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved		
DOE <i>[Signature]</i>	Date 1/21/93	
EPA <i>[Signature]</i>	Date 1/21/93	
Ecology <i>[Signature]</i>	Date 1/21/93	