

STAR

0028621



Department of Energy

Richland Field Office

P.O. Box 550

Richland, Washington 99352

93-RPS-210

MAY 14 1993

RECEIVED
F.A. RUCK III

MAY 25 1993

Mr. George C. Hofer
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
1200 Sixth Avenue, HW-124
Seattle, Washington 98101

ACTION _____
COPIES _____
ROUTE _____
FILE _____

Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504-7600

Dear Messrs. Hofer and Stanley:

SCHEDULING OF RESPONSES TO NOTICE OF DEFICIENCY COMMENTS FOR FIVE RECENTLY SUBMITTED CLOSURE PLANS

A 15-day extension to the due date for the 218-E-8 Borrow Pit (T-2-1) and 200 West Ash Pit (T-2-2) Notice of Deficiency (NOD) response tables submittal is being requested. This extension would enable a staggering of schedules for five closure plans that are currently on the same NOD comment response cycle. This staggering of the schedules for these closure plans was proposed at the February 17, 1993, Unit Managers' Meeting (UMM). Enclosed is a schedule showing the proposed due dates. The schedule dates were verbally agreed to by the State of Washington Department of Ecology Unit Manager at the April 15, 1993, UMM.

The extension would result in a more evenly distributed workload for all parties involved; it would change the due date for the two closure plan NOD response tables from June 15, 1993, to June 30, 1993.



93129310639


Messrs. Hofer and Stanley
93-RPS-210

-2-

MAY 14 1993

Should you have any questions, please contact Mr. R. N. Krekel of the U.S. Department of Energy, Richland Operations Office on (509) 376-4264 or Mr. F. A. Ruck III of the Westinghouse Hanford Company on (509) 376-9876.

Sincerely,



James E. Rasmussen, Acting Program Manager
Office of Environmental Assurance,
Permits, and Policy
DOE Richland Operations Office

EAP:RNK























R. E. Lerch, Deputy Director
Restoration and Remediation
Westinghouse Hanford Company

Enclosure:
Closure Plan Schedule

cc w/encl:
Administrative Records, H6-08
B. A. Austin, WHC
D. L. Duncan, EPA
R. E. Lerch, WHC
M. M. McCarthy, WHC
S. M. Price, WHC
F. A. Ruck III, WHC
M. A. Selby, Ecology
D. R. Sherwood, EPA
J. J. Wallace, Ecology

93129410660

**MODIFIED TRI-PARTY AGREEMENT PROCESS: PROPOSED SCHEDULE FOR REVIEW/RESPONSE
AND REVISION OF FIVE CLOSURE PLANS**

RCRA Closure Plans Review/Response Cycle	Duration (Days)	Start	End	1992		1993												1994					
				N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	
Hanford Patrol Academy Demolition Site																							
Ecology Review (Rev. 0)		11/25/92	3/17/93																				
DOE-RL Response	90	3/17/93	6/15/93																				
Ecology Review	90	6/15/93	9/13/93																				
Resolve Issues	60	9/13/93	11/12/93																				
DOE-RL Revise Document	90	11/12/93	2/10/94																				
218-E-8 Borrow Pit and																							
200 West Ashpit Demolition Sites																							
Ecology Review (Rev. 0)		11/25/92	3/17/93																				
DOE-RL Response	105	3/17/93	6/30/93																				
Ecology Review	90	6/30/93	9/28/93																				
Resolve Issues	60	9/28/93	11/29/93																				
DOE-RL Revise Document	90	11/29/93	2/28/94																				
Hexone Storage and Treatment Facility																							
Ecology Review (Rev. 0)		11/25/92	4/20/93																				
DOE-RL Response	90	4/20/93	7/19/93																				
Ecology Review	90	7/19/93	10/18/93																				
Resolve Issues	60	10/18/93	12/17/93																				
DOE-RL Revise Document	90	12/17/93	3/17/94																				
100-D Ponds																							
Ecology Review (Rev. 0)	90	2/26/93	5/27/93																				
DOE-RL Response	90	5/27/93	8/25/93																				
Ecology Review	90	8/25/93	11/23/93																				
Resolve Issues	60	11/23/93	1/24/94																				
DOE-RL Revise Document	90	1/24/94	4/25/94																				

CORRESPONDENCE DISTRIBUTION COVERSHEET

Author	Addressee	Correspondence No.
J. E. Rasmussen, RL R. E. Lerch, WHC (D. P. Butcher, WHC)	G. C. Hoffer, EPA R. F. Stanley, Ecology	Incoming 9302944 Xref 9353278D

Subject: SCHEDULING OF RESPONSES TO NOTICE OF DEFICIENCY COMMENTS FOR FIVE
RECENTLY SUBMITTED CLOSURE PLANS

INTERNAL DISTRIBUTION

Approval	Date	Name	Location	w/att
		Correspondence Control	A3-01	
		B. A. Austin	B2-35	
		R. K. Bhatia	H6-23	
		R. E. Bolls	N3-13	
		D. P. Butcher	H6-23	
		G. D. Carpenter	H6-30	
		C. K. DiSibio	B3-15	
		G. W. Jackson, Assignee	H6-21	
		R. J. Landon	H6-22	
		R. E. Lerch	B3-63	
		D. M. Korematsu-Olund	H6-23	
		P. J. Mackey	B3-15	
		H. E. McGuire, Level 1	B3-63	
		R. D. Pierce	N3-13	
		T. Powell	R3-82	
		S. M. Price	H6-23	
		M. R. Romsos	N3-11	
		F. A. Ruck III	H6-23	
		J. L. Waite	B1-59	
		B. W. Wyrick	H6-29	
		EDMC	H6-08	
		RCRA File/GHL	H6-23	
		DPB File/LB	H6-23	

93127410652