


Meeting Minutes Transmittal

CENTRAL WASTE COMPLEX
Project Managers Meeting
Federal Building, Room 554
Richland, Washington


October 1, 1996
10:00 a.m. to 12:00 p.m.


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above-dated Project Managers Meeting.

 Date: 11/12/96
Bernadette R. Kenworthy, Project Manager, DOE-RL

 Date: 11/12/96
Ted A. Wooley, Unit Manager, for Laura Cusack, Project Manager,
Washington State Department of Ecology

Not Present Date: _____
Contractor Representative, FDH

 Date: 11/12/96
Daniel G. Saueressig, Permitting Representative, RFSH
Central Waste Complex, RFSH Concurrence

 Date: 11/12/96
Richard D. Pierce, Contractor Representative, RFSH
(Represented by Nancy L. Weston, RFSH)

Purpose: Discuss permitting process.

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Action Items



Attachment 1

**CENTRAL WASTE COMPLEX
Project Managers Meeting
Federal Building, Room 554
Richland, Washington**

**October 1, 1996
10:00 a.m. to 12:00 p.m.**

AGENDA

CENTRAL WASTE COMPLEX

1. PREVIOUS MEETING MINUTES

2. PROGRAM STATUS

- Phase V - Project W-112 Status

3. PERMIT APPLICATION STATUS

- Part B NOD Workshop Schedule (D. Saueressig- RFSH)

4. RCRA TOPICS - NOD WORKSHOP

- Discussion on Interrelation of Contingency Plans
- Waste Analysis Plan

5. GENERAL TOPICS

- Past Action Items

3-21-96:3 Check to see if there is some type of
 quantifiable criteria.
ACTION: Mr. B. Barnes and Mr. M. Irwin

OPEN

5-31-96:1, WHC (M. Irwin) will provide Ecology (T. Wooley)
 documentation regarding resolution of Ecology's
 three comments pertaining to the definitive
 design and their incorporation into the
 definitive design document.
ACTION: Mr. Irwin

OPEN

5-31-96:2, WHC (B. Barnes) will provide Ecology (T. Wooley) the comparison between the unit specific BEP versus the Hanford Contingency Plan(s) at the next UMM.
ACTION: Mr. Barnes

OPEN

- New Action Items

6. SCHEDULE NEXT MEETING

- Tentative Date
- Proposed Topics

Attachment 2

CENTRAL WASTE COMPLEX Project Managers Meeting Federal Building, Room 554 Richland, Washington

**October 1, 1996
10:00 a.m. to 12:00 p.m.**

Summary of Discussion and Commitments/Agreements

1. PREVIOUS MEETING MINUTES

The August 29, 1996 Unit Manager Meeting (UMM) minutes were approved. Ms. B. Kenworthy (DOE-RL) was introduced as the new representative for DOE-RL's solid waste program. Mr. J. Winterhalder (RFSH) was introduced as the new manager of Rust Federal Services of Hanford, Inc., Environmental Services.

2. PROGRAM STATUS

- **Phase V - Project W-112 Status**

Mr. M. Irwin (RFSH) reported that the contractor completed the majority of the construction last week (9-27-96). A punchlist of the items that have not been completed is being prepared, such as the fixed air monitors, telephones, and the catwalk on the roof. As soon as the items on the punchlist are completed, turnover of the facility will begin.

Mr. T. Wooley (Ecology) inquired about the special protective coating and whether there was any bubbling. Mr. Irwin noted that Mr. K. McDonald (RFSH) had conducted a walk-down of the facility. Mr. McDonald stated that there were minor patches to be repaired, and there was no bubbling observed.

Mr. Wooley inquired about the time line for start-up of operations. Mr. Irwin responded that the milestone for operational readiness is 6-20-97. The milestone for turnover is December 1996, and the contractor is ahead of schedule.

3. PERMIT APPLICATION STATUS

- **Part B NOD Workshop Schedule**

Mr. D. Saueressig (RFSH) asked Mr. Wooley if Ecology had any comments regarding the draft schedule that was provided to Mr. Wooley at the 8-27-96 UMM. Mr. Wooley responded that his management had no input at this time. After discussion regarding the workshop schedule, the following agreements were made: Mr. Wooley would review the schedule and provide comments; Ms. N. Weston (RFSH) would determine whether or not the Part B Permit Application is fully

funded for FY '97; if funding is available, Mr. Saueressig and Ms. Weston would provide Ecology a revised Part B workshop schedule.

4. RCRA TOPICS - NOD WORKSHOP

- Discussion on Interrelation of Contingency Plans

Mr. Saueressig reported that the meeting scheduled with Ecology to provide information on the contingency plans was canceled. The parties agreed to reschedule the meeting with Ecology.

- Waste Analysis Plan

Mr. Saueressig stated that the Waste Analysis Plan (WAP) is finalized; however, transmittal of the WAP to Ecology is on hold until negotiations between Ecology and DOE-RL are concluded regarding WAP guidelines for solid waste. Mr. Wooley requested a copy of the WAP for his review. Ms. Weston will transmit an electronic copy this week (10-4-96).

5. GENERAL TOPICS

- Past Action Items

3-21-96:2, Check to see if there is some type of quantifiable criteria.

This action item is in regard to the Building Emergency Plan (BEP) and discussion of major and minor spills. Mr. Saueressig stated that all references to major and minor spills was removed from the BEP, that there is no designation between major and minor, and the procedure for handling all spills is the same. Mr. D. Lansing (DYN) pointed out that certain spills create a DOE emergency. A discussion ensued regarding emergency action levels (WHC-CM-4-43) and the step in the BEP that leads to WHC-CM-4-43. Mr. Lansing agreed to send a hard copy of the WHC-CM-4-43 manual and the hazardous assessment for CWC, which provide a basis for discussion at the meeting with Ecology regarding interrelation of contingency plans (see agenda item No. 4).

This action item was left open.

5-31-96:1, WHC will provide Ecology (T. Wooley) documentation regarding resolution of Ecology's three comments pertaining to the definitive design and their incorporation into the definitive design document.

This action item was closed.

5-31-96:2, WHC will provide Ecology (T. Wooley) the comparison between the unit specific BEP versus the Hanford Contingency Plan(s) at the next UMM.

A meeting will be rescheduled to discuss this topic with Ecology. This action item was left open.

- **New Action Items**

There were two new action items: Ms. Weston will determine the status of funding for preparation of the Part B Permit Application, and Mr. Saueressig will provide a draft schedule for incorporation into Mod D of the Hanford Facility Dangerous Waste Permit Application.

- Mr. Wooley posed a hypothetical question regarding verification of waste shipments (mixed waste) received at CWC, and asked if the waste failed at a five percent verification rate what the next step would be. Mr. McDonald responded that five percent failure automatically generates another five percent verification. If that fails, then the generator has failed at ten percent and is given the option to take the waste back or agree for CWC to verify at 100 percent. Mr. Irwin noted that the generator's past performance is also considered, and if the past performance has been poor, failure at the five percent verification rate automatically bumps it to 100 percent verification. Mr. Wooley asked if the five percent was based on a time frame or a per shipment basis. Ms. Weston indicated it was based on a monthly time frame. Mr. McDonald added that it was also based on the waste stream, noting that the generator may have three different waste streams. Mr. Wooley stated that Ecology is scrutinizing DOE-RL's verification exclusion principles. Mr. Wooley referred to a solid waste report comprised of several entities on site which indicated that verification was not being managed according to the written procedures. Mr. Irwin suggested that Mr. Wooley provide a list of questions, and he would set up a contact with the verification organization to answer Mr. Wooley's questions.

6. SCHEDULE NEXT MEETING

- **Tentative Date**

The next UMM was scheduled for November 12, 1996.

- **Proposed Topics**

Proposed topics may be forward to Mr. Saueressig.

Attachment 3

**CENTRAL WASTE COMPLEX
Project Managers Meeting
Federal Building, Room 554
Richland, Washington**

**October 1, 1996
10:00 a.m. to 12:00 p.m.**

Attendance List

Name	Organization	Phone #
Ted Wooley	Ecology	736-3012
Mike Ciminera	GSSC	946-3681
Craig Lansing	DYN	373-4308
Les Sutton	DYN	373-2258
Kathy Knox	Knox Court Reporting	946-5535
Dan Saueressig	RFSH	376-9739
Tony McKarns	DOE-EAP	376-8981
Nancy Weston	RFSH	372-0574
Paul Macbeth	GSSC	372-2289
B. R. Kenworthy	DOE-WM	372-3459
Matt Irwin	RFSH	373-5424
Kent McDonald	RFSH	373-4981
John Winterhalder	RFSH	372-8144
Stuart Arnold	RFSH	373-5613

Attachment 4

CENTRAL WASTE COMPLEX
Project Managers Meeting
Federal Building, Room 554
Richland, Washington

October 1, 1996
10:00 a.m. to 12:00 p.m.

Action Items

<u>Action Item #</u>	<u>Description</u>
3-21-96:3	Check to see if there is some type of quantifiable criteria. ACTION: Mr. B. Barnes and Mr. M. Irwin OPEN
4-23-96:1	Provide T. Wooley (Ecology) a status regarding contract discrepancies for W-112. ACTION: Mr. M. Irwin CLOSED
5-31-96:1	WHC will provide Ecology (T. Wooley) documentation regarding resolution of Ecology's three comments pertaining to the definitive design and their incorporation into the definitive design document. ACTION: M. Irwin CLOSED
5-31-96:2	WHC will provide Ecology (T. Wooley) the comparison between the unit specific BEP versus the Hanford Contingency Plan(s) at the next UMM. ACTION: B. Barnes OPEN
10-01-96:1,	Ms. N. Weston (RFSH) will provide T. Wooley (Ecology) a status regarding funding for the Part B Permit Application NOD workshop schedule. OPEN
10-01-96:2,	Mr. D. Saueressig (RFSH) will provide T. Wooley (Ecology) a draft Part B Permit Application NOD workshop schedule following the determination of funding availability. OPEN

Distribution:

W. D. Adair	FDH	(H6-21)*
R. R. Ames	RFSH	(T4-03)
L. D. Arnold	FDH	(B2-35)*
E. S. Aromi	RFSH	(T3-01)*
B. M. Barnes	RFSH	(T3-05)
R. C. Bowman	RFSH	(H6-24)*
B. J. Broomfield	RFSH	(T3-04)*
J. B. Buckley	RFSH	(T3-04)*
R. M. Carosino	RL	(A4-52)
C. E. Clark	RL	(A5-15)*
R. R. Durfee	RFSH	(T4-04)*
R. H. Engelmann	RFSH	(H6-26)*
E. G. Erpenbeck	FDNW	(G3-15)*
R. J. Giroir	RFSH	(T4-05)*
R. F. Guercia	RL	(S7-55)*
R. M. Irwin	RFSH	(T4-03)*
B. R. Kenworthy	RL	(S7-55)*
P. J. Macbeth	GSSC	(R3-82)*
K. M. McDonald	RFSH	(T4-04)*
A. C. McKarns	RL	(A5-15)
R. D. Pierce	RFSH	(T3-04)*
D. B. Powell, Jr.	RFSH	(T4-03)*
S. M. Price	FDH	(H6-23)*
D. G. Saueressig	RFSH	(H6-24)
H. T. Tilden II	PNL	(P7-79)
G. C. Triner	RFSH	(T3-05)*
B. D. Williamson	FDH	(B3-15)*
J. A. Winterhalder	RFSH	(H6-21)*
N. L. Weston	RFSH	(T3-05)
T. A. Wooley	Ecology	(B5-18)
M. T. Yasdick	RFSH	(H6-10)*
RCRA Files	RFSH	(H6-23)

*cc:Mail

ADMINISTRATIVE RECORD: Central Waste Complex, TS-2-4 [Care of EDMC,
FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 (Records Center)

Please send comments on distribution list to D. Saueressig, RFSH (H6-24), (509)
376-9739