



Tri-Party Agreement

February 20, 1997

Eight *30* *day*
~~THIRTY~~ DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY
 AGREEMENT AND CONSENT ORDER CHANGE REQUEST M-41-96-03

Change Request M-41-96-03, concerning Interim Milestone M-41-21, "Start Interim Stabilization of 2 Single Shell Tanks," is in the dispute resolution process of the Hanford Federal Facility Agreement and Consent Order. The end of the initial thirty (30) day period, during which the Project Managers seek resolution of the dispute is extended ~~seven (7)~~ *eight (8)* days. This extends the end of that period from February 20, 1997 to February 28, 1997.

James E. Rasmussen
 Director, Environmental Assurance,
 Permits and Policy Division
 U.S. Department of Energy
 Richland Operations Office

Michael A. Wilson
 Manager, Nuclear Waste Program
 State of Washington
 Department of Ecology

cc: L. D. Arnold, FDH
 J. M. Clark, DOE
 S. L. Dahl, Ecology
 B. G. Erlandson, LMHC
 C. C. Haass, DOE
 N. T. Hepner, Ecology
 D. E. Jackson, DOE
 J. E. Kinzer, DOE
 D. J. Washenfelter, FDH
 D. Powauke, Nez Perce
 R. Jim, YIN
 B. Burke, CTUIR
 Administrative Record

