





Tri-Party Agreement

February 25, 1997

SIXTY DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY  
AGREEMENT AND CONSENT ORDER MILESTONE M-44-02C

M-44-02C Interim Milestone; "Tank Waste Analysis Plan for Fiscal Year 1997," is in the dispute resolution process of the Hanford Federal Facility Agreement and Consent Order. The end of the second thirty (30) day period during which the Project Managers seek resolution of the dispute is extended an additional sixty (60) days. This extends the end of that period from March 4, 1997 to May 5, 1997.

  
James E. Rasmussen  
Director, Environmental Assurance,  
Permits and Policy Division  
U.S. Department of Energy  
Richland Operations Office

  
Michael A. Wilson  
Manager, Nuclear Waste Program  
State of Washington  
Department of Ecology

cc: L. D. Arnold, FDH  
S. L. Dahl, Ecology  
D. S. Dougherty, Ecology  
C. C. Haass, DOE  
D. E. Jackson, DOE  
D. R. Sherwood, EPA  
J. F. Thompson, DOE  
Administrative Record

