



Tri-Party Agreement

February 25, 1997

FOURTEEN DAY EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER CHANGE REQUEST M-41-96-03

Change Request M-41-96-03, concerning Interim Milestone M-41-21, "Start Interim Stabilization of 2 Single Shell Tanks," is in the dispute resolution process of the Hanford Federal Facility Agreement and Consent Order. The end of the initial thirty (30) day period during which the Project Managers seek resolution of the dispute has previously been extended eight (8) days, from February 20, 1997 through February 28, 1997. This extends the end of that period an additional fourteen days, from February 28, 1997 to March 14, 1997.

James E. Rasmussen
Director, Environmental Assurance,
Permits and Policy Division
U.S. Department of Energy
Richland Operations Office

Michael A. Wilson
Manager, Nuclear Waste Program
State of Washington
Department of Ecology

cc: L. D. Arnold, FDH
J. M. Clark, DOE
S. L. Dahl, Ecology
B. G. Erlandson, LMHC
C. C. Haass, DOE
N. T. Hepner, Ecology
D. E. Jackson, DOE
J. E. Kinzer, DOE
D. J. Washenfelter, FDH
D. Powaukee, Nez Perce
R. Jim, YIN
B. Burke, CTUIR
Administrative Record

