

START 713523.0117

Change Number M-15-96-12	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date October 4, 1996
-----------------------------	---	-------------------------

Originator A. C. Tortoso	Phone (509) 373-9631
-----------------------------	-------------------------

Class of Change

I - Signatories
 II - Executive Manager
 III - Project Manager

Change Title

200-ZP-2 REBOUND STUDY RESTART (M-15-36)

Description/Justification of Change

Approval of this change request would result in the addition of one Tri-Party Agreement milestone as follows:

M-15-36 Restart the 200-ZP-2 vapor extraction systems. April 30, 1997



A rebound study will be initiated November 4, 1996 and continue through April 30, 1997. Data collected during the study will be used to evaluate the extent of the CCL4 plume, source distribution, groundwater influence, enhancement of system operations, plume control, cleanup goals, and final remedy selection. The study will be initiated per the test plan presented to the EPA during the October 31, 1996 DQO meeting and finalized as Rev.0. The Tri-Party Agreement milestone date may be modified based on the results of the rebound study. The 90 day change notification will not apply.

Impact of Change

Approval of this change request will result in the addition of one 200-ZP-2 milestone.

Affected Documents

Hanford Federal Facility Agreement and Consent Order, Action Plan, Appendix D.

Approvals  DOE	12/12/96 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
 EPA	12/17/96 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
N/A Ecology	_____ Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved

