

0048592

BHI-01092

Rev. 0

100-NR-1 Treatment, Storage, and Disposal Units Engineering Study



Prepared for the U.S. Department of Energy
Office of Environmental Restoration

Bechtel Hanford, Inc.
Richland, Washington

TRADEMARK DISCLAIMER

Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof or its contractors or subcontractors.

This report has been reproduced from the best available copy.
Available in paper copy and microfiche.

Available to the U.S. Department of Energy
and its contractors from
Office of Scientific and Technical Information
P.O. Box 62
Oak Ridge, TN 37831
(615) 576-8401

Available to the public from the U.S. Department of Commerce
National Technical Information Service
5285 Port Royal Road
Springfield, VA 22161
(703) 487-4650

Printed in the United States of America

DISCLM-5.CHP (8-91)

BHI-01092
REV: Rev. 0
OU: N/A
TSD: N/A
ERA: N/A

APPROVAL PAGE

Title of Document: 100-NR-1 TREATMENT, STORAGE, AND DISPOSAL UNITS
ENGINEERING STUDY

Authors: J. G. April
B. R. Bennett
J. W. Darby
J. D. Ludowise
S. G. Thieme
M. A. Wesselman

Approval: J. W. Darby

J. W. Darby 12/12/97
Signature Date

The approval signature on this page indicates that this document has been authorized for information release to the public through appropriate channels. No other forms or signatures are required to document this information release.

BHI-DIS 12/18/97 *clg*

**THIS PAGE INTENTIONALLY
LEFT BLANK**

BHI-01092


Rev. 0

100-NR-1 Treatment, Storage, and Disposal Units Engineering Study

Authors

J. G. April
B. R. Bennett
J. W. Darby
J. D. Ludowise
S. G. Thieme
M. A. Wesselman

Date Published
December 1997



Prepared for the U.S. Department of Energy
Office of Environmental Restoration

Bechtel Hanford, Inc.
Richland, Washington

**THIS PAGE INTENTIONALLY
LEFT BLANK**

CONTENTS

1.0 INTRODUCTION	1-1
1.1 PURPOSE	1-1
1.2 OBJECTIVES	1-1
1.3 REPORT STRUCTURE	1-1
2.0 BACKGROUND	2-1
2.1 1301-N CRIB AND TRENCH	2-1
2.2 1325-N CRIB AND TRENCH	2-2
2.3 LIMITED FIELD INVESTIGATION AND CORRECTIVE MEASURES STUDY RESULTS	2-3
2.4 CONCEPTUAL MODELS	2-4
2.4.1 Typical Contamination Layer	2-4
2.4.2 1301-N Crib	2-5
2.4.3 1301-N Trench	2-5
2.4.4 1325-N Crib	2-5
2.4.5 1325-N Trench	2-5
3.0 CRITERIA FOR REMEDIATION OPTIONS EVALUATION	3-1
3.1 VALUE ENGINEERING METHODOLOGY	3-1
3.2 VALUE ENGINEERING CRITERIA	3-2
4.0 REMEDIATION OPTIONS	4-1
4.1 REMEDIATION ISSUES	4-1
4.2 HIGH RADIATION EXPOSURE	4-1
4.3 ERDF OPERATIONAL CONSTRAINTS	4-1
4.4 REMEDIATION OPTIONS	4-2
4.4.1 Excavation	4-2
4.4.2 Removal of Concrete Panel and Debris	4-3
4.4.3 Cobble and Boulder Removal	4-3
4.4.4 Option 1: Mix High- and Low-Activity Material to Meet 270 pCi/g Soil Concentration Limit	4-3
4.4.5 Option 2: Increase Soil Concentration Limit to 2,000 pCi/g	4-4
4.4.6 Option 3: Containerize (Package) the High-Activity Material and Mix Low-Activity Material to Meet 2,000 pCi/g Limit	4-4
4.4.7 Option 4: Containerize (Package) the High-Activity Material for Shipment to Waste Management and Mix Low-Activity Material to Meet 2,000 pCi/g Soil Concentration Limit	4-4
4.4.8 Option 5: Containerize (Package) All Material	4-4
4.5 CONTAMINATED SOIL VOLUMES FOR REMEDIAL ACTION	4-4
5.0 ENGINEERING STUDY COST ESTIMATE AND DOSE EVALUATION	5-1
5.1 DESCRIPTION OF OPTIONS FOR DOSE EVALUATION	5-1
5.1.1 Option 1	5-1
5.1.2 Option 2	5-1

5.1.3	Option 3	5-3
5.1.4	Option 4	5-3
5.1.5	Option 5	5-4
5.2	DESCRIPTION OF OPTIONS FOR COST ESTIMATING	5-4
5.2.1	Cost Estimate Basis	5-4
6.0	DESIGN/REMEDIAL ACTION ISSUES	6-1
7.0	ENGINEERING STUDY CONCLUSIONS	7-1
8.0	REFERENCES	8-1

APPENDICES

A	LIMITED FIELD INVESTIGATION RESULTS	A-i
B	VOLUME CALCULATION PACKAGE	B-i
C	DOSE CALCULATION PACKAGE	C-i
D	REMEDIAL OPTION COST SUMMARY	D-i

FIGURES

2-1.	1301-N and 1325-N Crib/Trench Locations	2-6
2-2.	Limited Field Investigation Borehole Locations for 1301 N and 1325 N	2-7
2-3.	1301-N Trench and 1325-N Crib Surface Sample Locations	2-8
2-4.	Typical Contamination Cross Section	2-9
2-5.	Crib Model Used for Volume Calculations	2-10
2-6.	Trench Model Used for Volume Calculations	2-11
2-7.	1301-N Crib and Trench Cross Section	2-12
2-8.	1325-N Crib and Trench Cross Section	2-13
3-1.	Remediation of 1301-N/1325-N Crib/Trenches	3-3
3-2.	Criteria Weighting Process	3-4
3-3.	Matrix Weighting of Alternatives	3-5
4-1.	Remediation Options One and Two	4-5
4-2.	Remediation Options Three and Four	4-6
4-3.	Remediation Option Five	4-7
5-1.	Results of Dose Evaluation for Each Remediation Option	5-5
5-2.	Results of Cost Estimate for Each Remediation Option	5-6
5-3.	Results of Dose/Cost Estimates for Each Remediation Option	5-7

TABLES

4-1.	Volume of Waste for Disposal	4-8
4-2.	Final Mixed Volume of Each Waste Type to Meet Operational Limits	4-8
5-1.	Remediation Option Summary	5-8

1.0 INTRODUCTION

1.1 PURPOSE

The preferred alternative in the proposed plan for the 1301-N and 1325-N Cribs/Trenches (currently undergoing regulatory review) requires the removal and disposal of contaminated material at the Environmental Restoration Disposal Facility (ERDF) (DOE-RL 1997). Various methods are available for excavation, transportation, and disposal of the material at ERDF. This study will evaluate the issues associated with the various methods, focusing on radiation exposure and safety hazards. Furthermore, the study will develop and compare options to implement the preferred alternative.

1.2 OBJECTIVES

The specific objectives for this study are as follows:

- Evaluate methods to excavate, transport, and dispose of 100-N Crib/Trench waste
- Develop remediation options based on combinations of the various methods
- Perform a dose and cost evaluation for each option
- Identify a preferred option.

1.3 REPORT STRUCTURE

This report is divided into seven main sections. Sections 1.0 and 2.0 provide the scope, objectives, and background information. Section 3.0 presents criteria to evaluate remediation options. Section 4.0 presents the basis to develop remediation options. Section 5.0 presents radiation dose evaluation and cost estimate results for each option. Section 6.0 presents issues that may need to be addressed during remedial design. Section 7.0 presents conclusions and recommendations.

2.0 BACKGROUND

2.1 1301-N CRIB AND TRENCH

The 1301-N unit is located in the 100-NR-1 Operable Unit, approximately 240 m (800 ft) from the Columbia River (Figure 2-1). The 1301-N unit is composed of two parts: a crib and a zig-zag trench. The crib area is approximately 88 m (290 ft) long by 38 m (125 ft) wide and about 1.5 m (5 ft) deep. The elevation at the bottom of the crib is 137.16 m (450 ft) above mean sea level (amsl), and the surrounding grade is approximately 138.68 m (455 ft) amsl. A sloped soil and gravel embankment forms the walls of the crib.

An underground 91-cm (36-in.)-diameter main effluent line from the 105-N lift station discharged into the crib through a 16- by 3.7-m (52- by 12-ft) concrete weir box, which was initially open on top. The weir box, commonly referred to as the "horse trough," was designed to fill and then overflow into the crib. Also discharging into the crib was an underground 30-cm (12-in.)-diameter effluent drain line from the N-Reactor basin floor drains.

The bottom of the crib was initially filled with a 0.9-m (3-ft) layer of large boulders. In early 1981, an additional 0.6-m (2-ft) layer of smaller boulders was added to the top of the large boulders to cover surface contamination. This layer started near the weir box and extended northeast approximately 31 m (100 ft) along the length of the crib. During August and September 1988, the entire crib was covered with cobble-sized material to an additional depth of 1.2 to 1.5 m (4 to 5 ft) (BHI 1996). Consequently, for remedial design purposes, the actual depth of the rocks and boulders may vary throughout the crib from as little as 2.1 m (7 ft) to as much as 3.4 m (11 ft).

The 1301-N zig-zag trench was constructed in 1965 and is 490 m (1,600 ft) long by 3 m (10 ft) wide at the bottom and 3.7 m (12 ft) deep with sloped side walls. Water spilled over the weir in the dike on the north side of the crib into the trench. Boulders and cobbles were not placed in the trench as they were in the crib. Wooden poles laid across the trench were used to support wire screen to prevent bird intrusion.

In early 1982, precast concrete panels were installed to cover the trench to minimize wildlife intrusion and airborne contamination. These panels created a 15-m (50-ft)-wide cover over the top of the trench. The panels are supported by concrete foundations and beams; the panels span the trench. The wooden poles and wire mesh were left in place. The gap between the ends of the cover panels and the trench walls was backfilled to prevent wildlife intrusion. The joints between adjacent panels, extending across the trench along the support beams, were grouted. After backfilling, the side slopes outside the cover were sprayed with a layer of shotcrete to prevent erosion and rodent intrusion.

In 1995, a limited field investigation was performed. Part of the scope of this investigation was to drill an exploratory boring in the 1301-N Crib to determine potential impacts to groundwater from crib contamination. Site preparation for drilling consisted of placing a drill pad that consists of 0.61 m (2 ft) of clean fill over part of the crib to provide shielding during drilling

operations. This drill pad material was included in contaminated volume calculations presented in this report.

2.2 1325-N CRIB AND TRENCH

Routine sampling of riverbank springs in 1982 showed an increase in radionuclide concentrations reaching the river, indicating reduced effectiveness of the 1301-N unit to retain radionuclides in the soil column. This sampling led to the construction of the 1325-N Crib. To transfer effluent to 1325 N, the 1301-N weir box was modified by adding two 91-cm (36-in.)-diameter, discharge pipelines (opposite the inlet lines) and a cover.

The 1325-N unit was also comprised of two parts: a crib and a straight trench. The 1325-N Crib was constructed and operational in October 1983 as a replacement for the 1301-N unit that had reached its disposal capacity. The 1325-N unit operated until April 1991, and the unit was dismantled in 1993. The 1325-N unit is located approximately 300 m (1,000 ft) east and 61 m (200 ft) north of the 1301-N unit (Figure 2-1).

The 1325-N Crib is 76 by 73 m (250 by 240 ft) and has a concrete cover positioned about 4 m (13 ft) below the surrounding surface grade, which is about 137 m (451 ft) amsl. The cover is made of precast concrete panels with grout-sealed joints.

Effluent was delivered to the 1325-N Crib through a 366-m (1,200-ft)-long by 91-cm (36-in.)-diameter pipeline. A reinforced concrete-header, box-and-trough system distributed the effluent in the 1325-N Crib. Effluent entered from the 91-cm (36-in.) pipeline into the main distribution trough that runs down the center of the crib. The effluent flowed through holes in the sides of the main distribution trough into the distribution laterals. Similar holes in the sides of the distribution laterals allowed the effluent to evenly discharge to the soil column.

The 1325-N Crib did not achieve its designed flow capacity because of low percolation rates in the soil column; therefore, the 1301-N unit was used as an alternate discharge point to prevent the 1325-N Crib from overflowing (BHI 1996). During October and November 1983, the crib's capacity was exceeded two or three times causing it to overflow. Each overflow traveled no more than 6.1 to 9.1 m (20 to 30 ft) from the crib's concrete cover. All contamination stayed within the fenced boundary, and each overflow was covered with a 15- to 20-cm (6- to 8-in.) layer of clean 2.5- to 5-cm (1- to 2-in.) river rock. After these initial incidents, the flow to 1325 N was controlled to prevent any further overflows.

Construction of the 1325-N straight extension trench started 3 months after the crib began operation (BHI 1996). The 1325-N straight extension trench was operational in September 1985. The trench is 914 m (3,000 ft) by 16.8 m (55 ft) and is 3.05 m (10 ft) deep from the bottom of the concrete panels to the soil percolation surface, which is at an elevation of 133.2 m (437 ft) amsl. This trench is also covered with precast concrete panels placed close together, but left unsealed; the panels have lifting lugs. Centracore™ concrete panels measuring 0.6 m (2 ft) by 20.3 cm (8 in.) were placed unsealed along the sides of the trench. The sides of the trench were backfilled, which created a minimum barrier of 0.9 m (3 ft) for burrowing animals.

The trench is divided into four equal sections by three dams. Only the first 226 m (740 ft) of the 1325-N Trench were used, as effluent levels never rose high enough to cross the first dam. The dams are composed of structural fill and concrete. A layer of riprap was added on the downstream side of each dam to prevent scouring. The top 0.6 m (2 ft) of the trench bottom was dredged periodically to remove the fines to enhance percolation and reduce plugging.

In September 1985, 1325 N became the primary liquid waste disposal facility at 100 N, and 1301 N was used only as an emergency discharge point. In December 1986, N Reactor was placed on standdown status for an extended maintenance and safety upgrade. Thus, discharges to 1325 N decreased significantly and ceased in April 1991.

2.3 LIMITED FIELD INVESTIGATION AND CORRECTIVE MEASURES STUDY RESULTS

A limited field investigation (LFI) (DOE-RL 1996a) was conducted in 1995 to investigate the contaminant and moisture distribution in soil beneath the 1301-N and 1325-N units. Three boreholes (199-N-107A, 199-N-108A, and 199-N-109A) were drilled at the facilities (Figure 2-2). Borehole 199-N-107A was drilled within the 1301-N Crib, while boreholes 199-N-108A and 199-N-109A were drilled adjacent to the 1301-N Trench and 1325-N Crib, respectively. The analytical results from the boreholes are presented in Appendix A.

Field investigations showed that soil contaminant concentrations were highest near the base of the facilities and decreased dramatically with depth. Principal radionuclides were the same at both 1301 N and 1325 N and include cobalt-60, cesium-137, strontium-90, europium-152, europium-154, tritium, and plutonium-239/240. Chemical contamination (nitrate, mercury, and chromium in 1301 N) may also be present.

In addition to the LFI boreholes, historical operations' data from the surface samples taken from 1980 to 1985 were used to support the LFI (DOE-RL 1996a). The quality of these data cannot be determined due to a lack of QA/QC documentation; however, these data were still used to support this study. However, additional sampling must be implemented in the design phase to confirm the surface sample values. Locations for these samples are shown in Figure 2-3, and the analytical results are presented in Appendix A.

A corrective measures study (CMS) dose estimate showed higher radiation exposure to workers for the 1301-N and 1325-N Crib/Trench remediation as compared to other 100 Area remediations. Based on the evaluation of the data, it was determined that cesium-137 and cobalt-60 are the radionuclides of concern for gamma-emitting radiation. Cobalt-60 and cesium-137 are considered to be the major contributors of the external radiation sources, thus providing the majority of exposure to workers, especially during excavation/remediation. Plutonium-239/240 and strontium-90 are the radionuclides of concern for airborne contamination.

2.4 CONCEPTUAL MODELS

The conceptual models presented in the CMS identified a zone of contamination targeted for excavation. This study uses the data from the CMS to further develop the layers of contamination to be excavated.

2.4.1 Typical Contamination Layer

While developing this engineering study, it became evident that ERDF operational constraints may be the dominant factors in developing approaches to remediate the sites. Airborne contamination is the constraint for ERDF operations. Calculations showed that plutonium and strontium were dominant contributors for airborne contamination. Therefore, the team evaluated the available data to determine if there was any obvious layering of plutonium and strontium in the waste zone.

A review of the data collected reveals that limited information is available on the layer of waste that is targeted for excavation (the 1.5-m [5-ft]-thick layer of sediment and soil directly below the cribs and trenches). Surface samples are available for only the 1301-N Trench and the 1325-N Crib. One surface sample data point was eliminated because it did not represent the average contamination present in this layer (based on upstream concentration levels during N-Reactor operations). However, the data point may represent a "hot spot," which would be further characterized and dealt with during remedial design.

Only one borehole, 199-N-107A, was drilled through the layer of waste targeted for crib and trench excavation with three samples taken in the zone of interest of this study. The other boreholes from the LFI were not considered because the placement of these boreholes was outside the cribs and trenches and did not represent the waste in the zone of interest. The 199-N-107A samples were taken starting at a depth of 0.3 m (1 ft) below crib soil surface to 1.5 m (5 ft) below.

Therefore, this study assumes that an average value of the 1301-N Trench surface sample results represents the upper 0.3-m (1-ft) layer of contamination. This has been labeled as the high-activity layer (average plutonium-239/240 from 1301-N Trench data used in study is 41,000 pCi/g). An average of the three sample results taken from the borehole represents the next 1.2-m (4-ft) layer of contamination in all of the cribs and trenches. This has been labeled as the low-activity layer (average plutonium-239/240 used is 1,900 pCi/g).

A typical contamination zone was developed using the available analytical data (as mentioned above) and the following assumptions:

- The bottom width of the contaminated layer is the same as the width of the trench at the operating water level.
- The depth of the contamination layer is 1.5 m (5 ft) from the bottom of the crib and trench (except for 1301-N Crib; the bottom of the crib starts below the 2.7 m (9 ft) of boulders).

- The contamination extends from the bottom width upward at 1.5:1 slope and intersects the horizontal line of the operating water level.

Figure 2-4 presents the typical cross section for the contamination layers used to calculate contaminated volumes targeted for excavation. This typical section was applied to the 1301-N and 1325-N Cribs and Trenches. Figure 2-4 also presents the average concentrations used for each layer. Figures 2-5 and 2-6 show how the typical cross section is applied to the crib and trench areas.

2.4.2 1301-N Crib

The 1301-N Crib will be excavated to a depth of 4.6 m (15 ft) below surrounding grade. The surrounding grade is at an elevation of 138.68 m (455 ft) amsl; therefore, the bottom of the excavation will be at 134.11 m (440 ft) amsl (Figure 2-7). The low-activity soil is in a layer from 134.11 to 135 m (440 to 444 ft) amsl, while the high-activity soil is in a layer from 135 to 135.7 m (444 to 445 ft) amsl. The layer of boulders on top of this varies in thickness, but was assumed to be 2.7 m (9 ft) thick over the entire area of the crib. The lower 1.5-m (5-ft) layer of boulders is assumed to have high-activity contamination, while the upper 1.2-m (4-ft)-thick layer is assumed to have low-activity contamination.

2.4.3 1301-N Trench

The 1301-N Trench is a separate structure from the 1301-N Crib. The trench is a long, narrow excavation with shallow, sloping sides (1.5:1.0). As shown in Figure 2-3, the surrounding grade level in this area is approximately 138.68 m (455 ft) amsl. The low-activity contaminated soil below the trench extends from 132.37 to 133.6 m (434 to 438 ft) amsl, while the high-activity contaminated soil layer extends from 133.6 to 133.8 m (438 to 439 ft) amsl. Concrete panels cover the trench at an elevation of 138.1 m (453 ft) amsl.


2.4.4 1325-N Crib

The 1325-N Crib will be excavated to a depth of 4.6 m (15 ft) below surrounding grade. The surrounding grade is at an elevation of 137.5 m (451 ft) amsl; therefore, the bottom of the excavation will be at 132.9 m (436 ft) amsl (Figure 2-8). The low-activity soil is in the layer from 132.9 to 134.2 m (436 to 440 ft) amsl, while the high-activity soil is in the layer from 134.2 to 134.5 m (440 to 441 ft) amsl. The crib is covered with concrete panels at an elevation of 136.3 m (447 ft) amsl.

2.4.5 1325-N Trench

The 1325-N Trench is a long, narrow trench with shallow sloping sides (1.5:1.0). As shown in Figure 2-8, surrounding grade level in this area is approximately 137.5 m (451 ft) amsl. The low-activity contaminated soil below the trench extends from 131.7 to 132.9 m (432 to 436 ft) amsl, while the high-activity contaminated soil layer extends from 132.9 to 133.2 m (436 to 437 ft) amsl. Concrete panels cover the trench at an elevation of 136.3 m (447 ft) amsl.

Figure 2-1. 1301-N and 1325-N Crib/Trench Locations.



E9708078.9

Figure 2-2. Limited Field Investigation Borehole Locations for 1301 N and 1325 N.






Figure 2-3. 1301-N Trench and 1325-N Crib Surface Sample Locations.




E9708078.2

Figure 2-4. Typical Contamination Cross Section.




E9708078.12

Figure 2-5. Crib Model Used for Volume Calculations.



E9708078.3

Figure 2-6. Trench Model Used for Volume Calculations.



E9708078.4

Figure 2-7. 1301-N Crib and Trench Cross Section.





Figure 2-8. 1325-N Crib and Trench Cross Section.



3.0 CRITERIA FOR REMEDIATION OPTIONS EVALUATION

3.1 VALUE ENGINEERING METHODOLOGY

This study used value engineering techniques to support development of remediation options, and, subsequently, select the most cost-effective option for remediation.

Two of the three major stages of a typical Value Engineering Study were used, as presented below:

- **Prestudy (Planning) Stage:** The team members were briefed on the project, expectations outline, and specific responsibilities to execute the study.
- **Job Plan (Study) Stage:** This stage consists of a five-phase study process.
 1. **Investigation Phase:** The following tasks were performed:
 - a. Review and discuss information provided by the project and/or gathered by team members during the prestudy stage
 - b. Identify major functions of the system and/or task and function relationships (Figure 3-1)
 - c. Establish and/or estimate cost of each major function
 - d. Select specific functions for examination.
 2. **Speculative/Creative Phase:** The team discussed and generated creative ideas to achieve the required functions.
 3. **Evaluation/Analysis Phase:** The study team evaluated all ideas and eliminated the ideas/options that are not feasible and do not satisfy project requirements. The remaining ideas/options will be ranked in the order of feasibility and life-cycle cost.
 4. **Development/Planning Phase:** The study team developed the best remediation options.
 5. **Presentation Phase:** Appropriate documentation of the study results will be prepared for presentation.
- **Implementation Stage:** (Not part of this study, applies to design and remedial action phase.)

3.2 VALUE ENGINEERING CRITERIA

The team developed eight criteria to evaluate each option (Figure 3-2), with the first criterion being a general evaluation of how well each option would satisfy all the criteria combined. All the criteria, except the first, were compared using the Value Engineering-Paired Comparison technique to determine a hierarchy. The dominant criterion was then assigned a relative value from 1 to 4, with 1 being no preference and 4 being a major preference between the two criteria. The resulting relative scores were totaled. The criteria were then ranked by their total relative score. These relative scores determine the weighting of each criteria to evaluate the options.

Each option was ranked against each criterion. The ranking for each option was summed to determine a total score. The results are provided in Figure 3-3. The alternatives that achieved a ranking better than 327 (calculated by assigning a “Good” rating in each category) were carried forward to calculate life-cycle costs.

Figure 3-1. Remediation of 1301-N/1325-N Crib/Trenches.




Figure 3-2. Criteria Weighting Process.

PROJECT :100 - N TSD Remediation

CRITERIA		RAW SCORE (WEIGHT)
A. RADCON		19
B. Simplicity of Operation		0
C. Lowest Life-Cycle Cost		15
D. Least Environmental Impact		4
E. Best Meets Schedule		8
F. Worker Safety/Dose to Worker		23
G. Most Flexible System to Operate		8
H. Least Stand-by Time		9

How Important

4 - Major preference

3 - Medium preference

2 - Minor preference

1 - Letter/Letter - no preference
each scored one point

	B	C	D	E	F	G	H
A	A4	A3	A2	A3	F1 A1	A3	A3
B		C4	D3	E4	F4	G3	H3
C			C4	C3	F3	C4	H2
D				E2	F4	G1 D1	H3
E					F4	E1 G1	E1 H1
F						F3	F4
G							G3

PROJECT: 100-NR-1 TSD ENGINEERING STUDY
LOCATION: HANFORD SITE, RICHLAND, WA
STUDY: OPTIONS FOR EXCAVATION, PACKAGING, AND DISPOSING TSD WASTE

[illegible]

4.0 REMEDIATION OPTIONS

4.1 REMEDIATION ISSUES

The remediation options presented in the following subsections were developed by Environmental Restoration Contractor staff from the Engineering, Field Support, Radiological Engineering, Sample/Data Management, Transportation, and Waste Disposal organizations. The project team examined issues related to excavation, transportation and disposal, and how these systems can support remediation of the cribs and trenches. Issues evaluated included personnel safety, airborne contamination, site access, radiation exposure (dose), handling of concrete panels, debris, and contaminated boulders. Based on the project team's evaluation, the following two issues had the most impact in developing the remediation options:

- High radiation exposure during remediation
- ERDF operational constraints.

Five remediation options were developed consistent with the remove and dispose remedial alternatives presented in the draft proposed plan for the cribs/trenches.

4.2 HIGH RADIATION EXPOSURE

Cobalt-60 and cesium-137 provide high-energy gamma radiation that could contribute significant dose to workers. Therefore, a common denominator for all issues related to removal, excavation, transportation, and disposal was the management of the dose to workers during each operation. Dose is managed by applying three factors: time, distance, and shielding. Examples of applying these factors during the development of remediation options are as follows: (1) providing shielded areas where workers can minimize their exposure to radiation, (2) selecting equipment with longer booms to increase distance between workers and contamination, (3) using cranes to handle high-activity packages to provide more distance, (4) placing a layer of soil on top of the contamination area to provide a working surface for equipment and shielding for workers, and (5) using shielding on excavators, forklifts, and trucks.

4.3 ERDF OPERATIONAL CONSTRAINTS

The study team determined that allowable airborne concentrations would be a limiting operating factor for disposing 1301-N and 1325-N Crib and Trench waste at ERDF. Therefore, an alpha-emitting airborne concentration limit was calculated based on plutonium-239/240. It was assumed that ERDF would receive waste from other areas during remediation of the 1301-N and 1325-N Cribs and Trenches. The volumes of waste material from these other areas were assumed to be two-thirds of the total receipts at ERDF, with the remaining one-third coming from 1301-N and 1325-N Crib and Trench remediation.

The worst-case operation scenario at ERDF would involve $600 \mu\text{g}/\text{m}^3$ of dust in the worker's breathing zone for 500 hr/yr. At this dust level a concentration of 270 pCi/g of plutonium-239/240 will result in an airborne level that is 9% of a derived airborne concentration (DAC) and deliver 100 mrem/yr to the worker. Studies have shown that standard construction work can produce dust loading of this magnitude. Therefore, the 270 pCi/g limit was used for existing ERDF operations that are similar to standard construction operations.

Another option for ERDF operations was developed by raising the plutonium soil concentration limit, which could be accomplished by increasing operational requirements at ERDF. Operational controls that would be required to raise the limit could consist of increased dust control measures, strategic placement of waste at ERDF and workers handling this material, increased coordination of all other waste delivered to ERDF, increased monitoring of dust loading, and containerization of high-activity material. Therefore, 2,000 pCi/g (plutonium-239/240) were calculated as an upper bound limit based on failures of airborne control requirements creating conditions that exceed posting and respiratory protection requirements. Limits higher than 2,000 pCi/g (plutonium-239/240) would require ERDF personnel to wear respiratory protection while disposing waste. However, it is desirable to avoid using respiratory protection based on industrial health and safety consideration involving heat stress, vision impairment, communication impairment, and reduced worker efficiency. In addition, 10 CFR 835, sec. 835.1002(c), states "Regarding the control of airborne radioactive material, the design objective shall be, under normal conditions, to avoid releases to the workplace atmosphere and in any situation, to control the inhalation of such material by workers to levels that are ALARA; ..."

The 2,000 pCi/g (plutonium-239/240) limit is based on dust-loading measurements. Dust-loading measurements at ERDF require maintaining dust levels below the upper limit of $100 \mu\text{g}/\text{m}^3$ with an average loading of $50 \mu\text{g}/\text{m}^3$ to workers. In these conditions, 2,000 pCi/g of alpha-emitting isotopes could safely be handled without exceeding target airborne concentrations during normal operating conditions. This is an acceptable value since a severe failure (dust loading of up to $1,000 \mu\text{g}/\text{m}^3$) in engineering controls will result in an airborne concentration just at 1 DAC. As a result, respiratory protection will not be required for ERDF personnel.

4.4 REMEDIATION OPTIONS

Remediation options were developed by engineering, field support, radiological, and sampling management staff. The options presented in the following sections are all supported by the same excavation, concrete/debris, and cobble/boulder removal methods. Sections 4.4.1 through 4.4.3 describe these methods.

4.4.1 Excavation

Excavation would be accomplished by using a trackhoe excavator equipped with an extended reach boom. Side slope benching along the trench shall be performed, as necessary, to position the trackhoe, establish a laydown area, and permit transportation of packaged material (B-25 boxes or roll-on/roll-off containers). The trackhoe operator would start excavation at the side of

the trench and/or crib and remove material from the bottom and side slope. When the reach of the boom is exceeded, soil cover will be placed on top of the exposed surfaces to reduce dose exposure and provide a surface for the excavator to relocate to continue removing material. Excavated material will be placed and packaged in either ERDF roll-on/roll-off containers or B-25 boxes. These containers will be staged for transport to ERDF.

4.4.2 Removal of Concrete Panel and Debris

Concrete panels, structural supports, and large debris will be rigged for crane removal and monitored for contamination. Removal of concrete panels and supports will be consistent with the excavation, limiting the amount of trench exposed unprotected. Material not directly in contact with the soils of the trench will be surveyed and decontaminated, as required (reasonable determination made in the field), and clean material will be staged for alternate disposal. Contaminated material will be sized in accordance with ERDF bulk waste supplemental criteria and transported to ERDF for disposal. Smaller concrete material and debris in contact with the soils or requiring significant decontamination efforts will be removed by the excavator and placed in the appropriate package or container for disposal at ERDF.

4.4.3 Cobble and Boulder Removal

Cobble and boulder layers comprise the upper most region of the 1301-N Crib area to be remediated. The cobble layer is considered low level and will be excavated into roll-on/roll-off containers and transported to ERDF. During the excavation of the cobble, a layer of cobble will remain to provide shielding while removing the high-activity material (boulders and soil beneath the boulders). High-activity material will be packaged directly into containers (B-25 boxes) without blending or will be proportionally blended with low-level soil into roll-on/roll-off containers.

4.4.4 Option 1: Mix High- and Low-Activity Material to Meet 270 pCi/g Soil Concentration Limit

This option consists of mixing the higher and lower activity material to meet the soil concentration limit of 270 pCi/g (plutonium-239/240). This mixing will reduce soil concentrations to address airborne contamination dose to workers. It is assumed that lower activity material from other sites and onsite materials from crib/trench excavation operations will be used for mixing to meet this limit. Mixing operations will consist of excavating and placing a predetermined amount of higher activity crib/trench soil in a standard transport container (RCI container) and subsequently placing a predetermined amount of lower activity stockpiled soil in the container. Once the container is filled, it will be transported to ERDF for free dumping. Excavation operations for this option will require the placement of clean and/or lower activity soil on the crib/trench surface soils for shielding during excavation. Figure 4-1 presents this option. However, this option was not carried forward, based on the Value Engineering Study results presented in Section 3.0.

4.4.5 Option 2: Increase Soil Concentration Limit to 2,000 pCi/g

This option introduces operational controls for airborne contamination at ERDF so that ERDF soil concentration limits can be increased to 2,000 pCi/g for plutonium-239/240. The same mixing and shielding operations will apply from Option 1; however, the increased limit will lessen the amount of mixing that will be required. Figure 4-1 presents this option.

4.4.6 Option 3: Containerize (Package) the High-Activity Material and Mix Low-Activity Material to Meet 2,000 pCi/g Limit

This option packages the higher activity material in B-25 boxes for shipment to ERDF. The excavation approach will be the same as Option 2. Containing the high-activity waste in B-25 boxes eliminates the potential for airborne contamination; however, dose considerations will need to be managed. The lower activity material will be mixed to achieve a volume that will decrease the potential for airborne contamination and will be placed in existing ERDF containers (RCI containers). The handling process will also reduce the gamma dose rates produced by the waste. The approach to excavation and shielding will be the same as Option 1. Figure 4-2 presents this option.

4.4.7 Option 4: Containerize (Package) the High-Activity Material for Shipment to Waste Management and Mix Low-Activity Material to Meet 2,000 pCi/g Soil Concentration Limit

This option is the same as Option 3, except that the high-activity waste contained in the B-25 boxes will be shipped to Waste Management while the lower activity material will be shielded, excavated, mixed, and shipped to ERDF. Figure 4-2 presents this option.


4.4.8 Option 5: Containerize (Package) All Material

This option will contain all waste in B-25 boxes (both high and low activity waste) for shipment to ERDF. Figure 4-3 presents this option.

4.5 CONTAMINATED SOIL VOLUMES FOR REMEDIAL ACTION

Table 4-1 presents the results of the volume of contaminated soils from the 1301-N and 1325-N Cribs and Trenches. These volumes were calculated based on the conceptual model descriptions of the cribs and trenches presented in Section 2.0. Appendix B presents the calculation package that was used to generate Table 4-1. Table 4-2 presents the volume of contaminated soils that will be generated through mixing and containerizing waste for each remediation option. Each option in this table also provides the mixing ratio used to generate volumes.

Option 1



Option 2





Figure 4-1. Remediation Options One and Two.

Option 3



Option 4





Figure 4-2. Remediation Options Three and Four.

E9708078.8

Figure 4-3. Remediation Option Five.

Option 5



E9709080.19a

Table 4-1. Volume of Waste for Disposal.

Waste Description	Volume in Cubic Yards				
	1301-N Crib	1301-N Trench	1325-N Crib	1325-N Trench	Total
High-Activity Waste	1,343	1,672	2,222	1,253	6,490
Low-Activity Waste	5,370	15,683	8,889	9,511	39,453
Total	6,713	17,355	11,111	10,764	45,453

Table 4-2. Final Mixed Volume of Each Waste Type to Meet Operational Limits.

Option Description	Waste Description	Volume in Cubic Yards				
		1301-N Crib	1301-N Trench	1325-N Crib	1325-N Trench	Total
Option 1: Current ERDF Operational Limit of 270 pCi/g (plutonium-239/240)	High-Activity Waste (188.2:1)	252,662	314,688	418,200	235,182	1,221,362
	Low-Activity Waste (8.7:1)	46,568	135,990	77,078	82,471	342,107
	Total	299,230	450,678	495,278	318,284	1,563,469
Option 2: Increased ERDF Operational Limit of 2,000 pCi/g (plutonium-239/240)	High-Activity Waste (25.4:1)	34,109	42,483	56,457	31,835	164,884
	Low-Activity Waste (1.2:1)	7,544	22,030	12,487	13,360	55,421
	Total	41,653	64,513	68,944	45,195	220,305
Options 3 and 4: Containerize High-Activity Material for Shipment	High-Activity Waste	1,343	1,672	2,222	1,253	6,490
	Low-Activity Waste (1.2:1)	7,544	22,030	12,487	13,360	55,421
	Total	8,887	23,702	14,709	14,613	61,911
Option 5 Containerize High- and Low-Activity Material	Total					45,943

Note: The values listed in Table 4-2 are approximate, based on rounding off from spreadsheet values.

5.0 ENGINEERING STUDY COST ESTIMATE AND DOSE EVALUATION

5.1 DESCRIPTION OF OPTIONS FOR DOSE EVALUATION

The following descriptions for dose evaluation applied standard time, distance, and shielding approaches for management of radiation dose to workers.

General assumptions and basic descriptions of activities listed in Appendix H of the CMS (DOE-RL 1996b) are valid for the mixing options. These basic assumptions are as follows:

- The exposure estimate can be obtained using MICRO SHIELD Version 4.2.
- Correction factors for dose called “build-up factors” were not used in the above model.
- The highest soil concentrations are found in the 1301-N Crib and Trench.
- The lower contaminated soils can be placed in the same container as highly contaminated soils to provide shielding.
- Previous sampling data provides adequate information to construct a conservative dose model of the cribs.
- No allowance was made for decay of radioactive materials during the remediation project.

Appendix C presents the dose calculation packages for the following options.

5.1.1 Option 1

Based on this option’s failure to compare well to the criteria developed in Section 3.0, this option was not carried through for dose and cost evaluation.

5.1.2 Option 2

5.1.2.1 Excavation. The excavation operator uses equipment with a long boom so that he is rarely within 10 m (30.5 ft) of the excavation bucket or container.

The excavation operator is exposed to the unshielded soil for 3.25 hr/d at a distance of 10 m (30.5 ft), regardless of the materials that are being handled. Shielding will be added to the cab to ensure that the operator can spend standby time in an area that is less than 0.5 mrem/hr when not actively excavating.

High-activity boulders will be removed and placed in B-25 boxes. A forklift operator will be required to move the B-25 boxes. Based on the shielding and exposure assumptions, the average dose rate for the forklift was calculated to be 3.5 mrem/hr. Half of the work day will be spent

handling empty containers and the other half handling full containers. The operator will be exposed to full containers for 3 hr/d.

The remaining soil will be placed in standard containers and mixed with less contaminated soil. Approximately 0.7 m^3 (0.9 yd^3) of highly contaminated soil will be placed in each container; the container will then be moved to a stockpile of low, contaminated soil where it is filled.

The excavation container handler is exposed to 0.7 m^3 (0.9 yd^3) of highly contaminated soil placed in the container for about 5 minutes between the excavation at the crib/trench and the stockpile. This soil is at least 3 m (9.15 ft) away from the driver. After the soil is added to the stockpile, the doses to the driver are near background levels.

The operator who fills the remainder of the container with less contaminated soil works in an area that is near natural background. This operator is never within 10 m (30.5 ft) of the unshielded soil. It takes 1 minute to place enough soil to lower the operator's exposure to near background levels. The exposure time is for 40 minutes a day.

Soil below the highly contaminated layer will be mixed with low contaminated soil immediately adjacent to them and shipped to ERDF in standard shipping containers. Soil exposure will be low. It is assumed that mixing to reach target plutonium concentrations will cause a corresponding decrease in the gamma-emitting isotope concentrations.

The exposure is at background levels while the container is empty. There are two drivers; each driver is exposed to loads of contaminated soil for 3 hr/d.

5.1.2.2 Packaging. The B-25 boxes will be capped using a grout pump and boom so workers are not exposed during the capping process. This process consolidates the void fill and capping operation while minimizing worker exposures.

The B-25 boxes are then placed on a truck by the forklift operator, surveyed, and shipped directly to ERDF. It is assumed that enough shielding will be in place such that the average dose rate is 3.5 mrem/hr for the driver. Doses for radiological control technicians (RCT) are accounted for as dose received during coverage of excavation work. Long poles and extended probes will be used in conjunction with shadow shielding to ensure RCTs are not exposed to more than 2 mrem/hr on average.

For the containers with mixed soil, survey and tarping techniques are identical to those currently used at other remediation sites. Exposure to RCTs who perform surveys, and laborers who seal the plastic liner and place tarps on the container will also be similar.

5.1.2.3 Transportation. The B-25 boxes full of boulders are shipped directly to ERDF on shielded trucks. Exposure to the driver will be less than 3.5 mrem/hr. The driver will be exposed to full containers for 3 hr/d. Four drivers will support this operation.

Soils from the mixing process will be placed such that exposures to drivers will be very near exposures currently observed at other low-level sites. The unshielded doses to the drivers will

Volumes

Originator J.D. Ludowise Date 9/16/97 Calc. No. 0100X-CA-V0002
 Project Remedial Action Job No. 22192 Chck'd By Ro
 Subject Soil Remediation Volume for 1301-N and 1325-N

Rev No. A
 Date 7/19/97
 Sht. No. 15 of 15

	ERDF Oper- ational Limit, pCi/g	Pu-239 Conc., pCi/g	Estimated Am-241 Conc., pCi/g	Dilution Factor	Volume, Cubic Feet					Total Volume, Cubic Yards
					1301-N Crib	1301-N Trench	1325-N Crib	1325-N Trench	Total	
High Exposure		40,649	10,162		36,250	45,149	60,000	33,833	175,231	6,490
Low Exposure		1,873	468		145,000	423,434	240,000	256,793	1,065,227	39,453
Total					181,250	468,583	300,000	290,625	1,240,458	45,943
High Exposure	270			188.2	6,821,881	8,496,569	11,291,389	6,366,932	32,976,770	1,221,362
Low Exposure				8.7	1,257,338	3,671,724	2,081,111	2,226,724	9,236,897	342,107
Total					8,079,219	12,168,293	13,372,500	8,593,656	42,213,667	1,563,469
High Exposure	1080			47.0	1,705,470	2,124,142	2,822,847	1,591,733	8,244,193	305,340
Low Exposure				2.2	314,334	917,931	520,278	556,681	2,309,224	85,527
Total					2,019,805	3,042,073	3,343,125	2,148,414	10,553,417	390,867
High Exposure	2000			25.4	920,954	1,147,037	1,524,338	859,536	4,451,864	164,884
Low Exposure				1.2	169,741	495,683	280,950	300,608	1,246,981	46,184
Total					1,090,695	1,642,720	1,805,288	1,160,144	5,698,845	211,068

B-16

5.1.5 Option 5

All waste will be placed in B-25 boxes and sent to ERDF.

Dose rates calculated assume all boxes are filled at the average contamination level. Shielding will be used to maintain doses to less than 3.3 mrem/hr for drivers and workers in close proximity to the boxes.

The handling of B-25 boxes through all stages of the operation is the same as described in Option 2. Figure 5-1 represents results of dose evaluation for each remediation option.

5.2 DESCRIPTION OF OPTIONS FOR COST ESTIMATING

The cost estimate for each option presented in this section is based on limited available analytical data. It is expected that the cost associated with each remediation option could decrease if data from a limited sampling effort is obtained.

5.2.1 Cost Estimate Basis

The cost estimates presented reflect experience gained from ongoing remedial actions in the 100 and 300 Areas. In addition, where cost data were not available, best commercial practice was applied to further develop the cost estimate for each option. The cost for concrete and boulder removal will be the same for all options.

Table 5-1 summarizes each option for excavation, packaging, transportation, and disposal that was the basis for the cost estimate for each option. In addition, Appendix D presents the details included in each cost estimate for the remediation options. Costs not included for remedial action are pipeline removal and revegetation. Figure 5-2 presents the results of the cost estimate for each option.



Originator J.D. Ludowise Date 9-16-97 Calc. No. 01092-CA-V002 Rev. No. A
 Project Remedial Action Job No. 22192 Checked [signature] Date 9/19/97
 Subject Remediation Volume for 1301-N & 1315-N Sheet No. 13 of 15

VOLUMES

The ERDF is currently restricted to about 270 pCi of α emitters (assumption 8, ⁹⁻¹⁶⁻⁹⁷ page 2, this calc.)
 The limit may reasonably be expected to be raised to 2000 pCi/g (assumption 9, page 2).

Upper 1 ft layer

Calculate Average Pu conc. from Table A2-1, DOE/RL-96-11 (Attachment 1 to this calc.)

Sum of 35 results is ~~4,222,700~~ ^{1,422,700} pCi/g (excludes 2,800,000 value per assumption #5, page 2, this calc.)

Average is then $\frac{1,422,700}{35} = 40,649$ pCi/g

This represents Average Pu conc in upper 1 ft layer.

Estimated Am-241 conc is 25% of this (Assumption #10) or 10,162 pCi/g

Total $\alpha = 40,649 + 10,162 = 50,811$ pCi/g.


Lower 4 ft layer

Calc. Average Pu conc from Table A8-1, DOE/RL-96-11 (Att. 2 to this calc.) using 9-13' interval data from ~~the~~ ⁹⁻¹⁶⁻⁹⁷ boring 199-N-107A.

B06L88	1590
B06L89	3340
B06LF5	689
Sum	5619

Avg = $\frac{5619}{3} = 1873$ pCi/g.

Figure 5-2. Results of Cost Estimate for Each Remediation Option.



1325-N Trench, (only)

Originator J.D. Ludowise Date 9/16/97 Calc. No. 0100X-CA-V0002 Rev No. A
 Project Remedial Action Job No. 22192 Chck'd By [Signature] Date 9/19/97
 Subject Soil Remediation Volume for 1301-N and 1325-N Sht. No. 11 of 15

	Length, ft	750.00	750.00	750.00	750.00				
		Volume of High Contamination Layer, Cubic Feet							
High Contamination Layer Thickness, ft	High Cont. Layer Cross-Sectional Area, sq ft	Volume W	Volume X	Volume Y	Volume Z	Total			
0	0	0	0	0	0	0			
0.5	22	16,524	16,524	16,524	16,524	66,098			
1	45	33,833	33,833	33,833	33,833	135,330			
1.5	69	51,924	51,924	51,924	51,924	207,698			
		Volume of Low Contamination Layer, Cubic Feet							
High Contamination Layer Thickness, ft	Low Contamination Layer Cross-Sectional Area, sq ft	Volume W	Volume X	Volume Y	Volume Z	Total			
0	388	290,625	290,625	290,625	290,625	1,162,500			
0.5	365	274,101	274,101	274,101	274,101	1,096,403			
1	342	256,793	256,793	256,793	256,793	1,027,170			
1.5	318	238,701	238,701	238,701	238,701	954,803			

B-12

Table 5-1. Remediation Option Summary.

	Excavation	Packaging	Transportation	Disposal
Option 1	<ul style="list-style-type: none"> Blend to meet ERDF limits (high-activity zone 190.0:1.0/ low-activity zone 5.0:1.0) 	<ul style="list-style-type: none"> RCI containers 	<ul style="list-style-type: none"> RCI trucks 	<ul style="list-style-type: none"> Existing ERDF operations
Option 2	<ul style="list-style-type: none"> Blend to meet ERDF modified limits (high-activity zone 21.0:1.0/ low-activity zone 1.2:1.0) 	<ul style="list-style-type: none"> RCI containers 	<ul style="list-style-type: none"> RCI trucks 	<ul style="list-style-type: none"> Modified ERDF operations (modified free dump operation)
Option 3	<ul style="list-style-type: none"> Excavate and package high-activity zone Blend low-activity zone 1.2:1.0 	<ul style="list-style-type: none"> B-25 boxes for high activity RCI containers for low activity 	<ul style="list-style-type: none"> Flatbed for high activity in B-25 boxes RCI trucks for low activity 	<ul style="list-style-type: none"> Modified ERDF operations (special handling for B-25 containers, use modified free dump operation for low activity)
Option 4	<ul style="list-style-type: none"> Excavate and package high-activity zone Blend low-activity zone 1.2:1.0 	<ul style="list-style-type: none"> B-25 containers for high activity (RUST criteria) RCI containers for low activity 	<ul style="list-style-type: none"> Flatbed for high activity in B-25 boxes RCI trucks for low activity 	<ul style="list-style-type: none"> B-25 containers to waste management Use modified ERDF operation for low activity
Option 5	<ul style="list-style-type: none"> Excavate and package high- and low-activity zone 	<ul style="list-style-type: none"> B-25 containers for all material 	<ul style="list-style-type: none"> Flatbed for all materials 	<ul style="list-style-type: none"> Send to ERDF for disposal



Originator J.D. Ludlow, SE Date 7-29-97 Calc. No. D108N-CA-V0012 Rev. No. A
 Project Remedial Action Job No. 22192 Checked [Signature] Date 9/19/97
 Subject Remediation Volume for 1325-N & 1325-N Sheet No. 9 of 15

1325-N TRENCH (continued).

Total Area of high contamination zone:

$$2[A + B + C + D] =$$

$$= 2[0.75h^2 + 9.01h + 0.294h^2 + 12.5h]$$

$$= 2.09h^2 + 43.02h$$

Total Area of contaminated zone (high + medium)

$$= \frac{2(20+15) + 2(20)}{2} (\cancel{442} - 432) - \frac{2(20) + 2(12.5)}{2} (5)$$

~~7-29-97~~


$$= 550 - 162.5 = 387.5 \text{ ft}^2$$

Length of Trench. from DWG H-1-48894

Trench is a total of 3000 ft long divided into four sections of equal length by 3 dams.

Each section is 750 ft long.

Divide Trench into sections W, X, Y, and Z between Dams As shown:



- **ERDF Operations.** ERDF operational requirements to coordinate and schedule the processing of the containers of highly contaminated material from the cribs and trenches should be addressed during the planning and design phase for this remediation. Additional controls for the increased radiological limits must also be fully developed and specified.



Originator J.D. Ludlow, Sr. Date 8-28-97 Calc. No. 0100N-CAV02 Rev. No. A
Project Remedial Action Job No. 22192 Checked QD Date 9/19/97
Subject Soil Remediation Volume for 1301-N & 1325-N Sheet No. 7 of 15

1301-N CRIB

Ref: H-1-30589

Crib is 125 ft by 290 ft.

So surface area is 36,250 ft².

Each 6 inch lift has a volume
of 18,125 ft³

For simplicity, assumes straight
vertical walls



Originator J.D. Ludwige Date 9-16-97 Calc. No. 0100N-LAVP002 Rev. No. A
 Project Remedial Action Job No. 22122 Checked [Signature] Date 9/19/97
 Subject Soil Remediation Volume for 1301-N & B25-N Sheet No. 5 of 15

1301-N Trench (continued)

The following spreadsheet was used to calculate the volumes based on the formulas developed so far. The spreadsheet calculates the volume for various thicknesses of the high contamination layer.



To use the table, look up the thickness of the ^{high} ~~high~~ ⁹⁻¹⁴⁻⁹⁷ contamination layer in the upper table and read the volume under total. Then look up the same thickness in the lower table and read the volume of the low contamination layer under total.

For example, high cont. layer thickness is 1 ft. Under "Total" read 45,149 ^{cu ft} ~~sq ft~~ ⁹⁻¹⁶⁻⁹⁷ for the high cont. layer and 423,434 cu ft under Total for the low cont. layer.


Attachment 3 has sheet showing Formulas for the following table.

Originator J.D. Ludowise **Date** 7-28-97 **Calc. No.** 0100N-CA-V002 **Rev. No.** A
Project Remedial Action **Job No.** 22192 **Checked** [Signature] **Date** 9/19/97
Subject soil Remediation **Volume for** 1301-N and 1325-N **Sheet No.** 3 of 15

1301-N TRENCH
Ref: DWG H-1-28855.



$$x = 1.56$$



$$C\text{-Area} = \frac{\pi(h)^2}{360^\circ} (33.7^\circ)$$
$$= 0.294 h^2$$

$$A - \text{Area} = \frac{[1.5(h)](h)}{2} = 0.75h^2$$

$$B\text{-Area} = \frac{(\sqrt{1.5^2 + 1^2})}{B-4} h = 1.8 h \quad \text{pg 7-29-97} = \frac{\sqrt{[5(1.5)]^2 + (5)^2}}{h} h = 9.016$$

$$D\text{-Area} = 106$$



Originator J. D. Ludowise Date 15-Sep-97 Calc. No. 0100N-CA-V0002 Rev No A
Project Remedial Action Job No. 22192 Checked [Signature] Date 9/19/97
Subject Soil Remediation Volume for 1301-N and 1325-N Sheet No. 1 of 15

Purpose. The purpose of this calculation is to estimate the quantity of contaminated soil and sediment requiring disposal from the remediation of 1301-N and 1325-N. The corrective measures study for 1301-N and 1325-N (Ref. 1) identified remove and dispose as the preferred option for remediating these sites. An engineering study (Ref. 2) was commissioned to evaluate the issues associated with the remove/dispose option and to recommend an optimized remediation option. The purpose of this calculation is to quantify the volume of contaminated media and to calculate the concentration of radioactive contamination associated with these media. The values calculated herein will be used as the basis for a cost estimate and radiation dose assessment for the project.

Input Data.

Crib Dimensions

1301-N Crib: Drawing H-1-30589
1301-N Trench: Drawing H-1-28855
1325-N Crib: Drawing H-1-45090
1325-N Trench: Drawing H-1-48894, 48895

Radionuclide Concentrations

Surface Sediment:

Tables A2-1 and A3-1 in the
Limited Field Investigation (LFI)
(Ref. 3).

Soil Borings (199-N-107A, 108A and 109A):

Table A8-1 (Radionuclide
Concentrations) and Figures B1-
1 through B1-3 (Borehole Logs)
in the LFI (Ref. 3).

Assumptions.

The Engineering Study (Ref. 2) makes several key assumptions regarding the character of the contaminated soil beneath the cribs and trenches [these assumptions are discussed further in the engineering study (Ref. 1)]:

1. The 5 ft thick contaminated layer (Ref. 1.) can be broken down into two layers based on activity.
2. The upper layer, containing the bulk of the activity, is 1 ft thick and is referred to as the high activity layer.
3. The 4 ft thick layer immediately below the high activity layer contains radioactive contamination levels significantly less than the high activity layer (low activity layer).

Table A-1. Radionuclide Concentrations Detected in 1301-N Trench Sediment from 1980 to 1985 from Locations TS-01 to TS-09 Decayed to January 1, 2001. (Page 2 of 2)

Location: Units:	TS-01 pCi/g	TS-02 pCi/g	TS-03 pCi/g	TS-04 pCi/g	TS-05 pCi/g	TS-06 pCi/g	TS-07 pCi/g	TS-08 pCi/g	TS-09 pCi/g
Collection Date:	1983								
Gross alpha	NA	NA	NA	NA	NA	NA	NA	NA	NA
Gross beta	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cerium-144	NA	NA	NA	0.0415	NA	NA	NA	NA	NA
Cesium-134	ND	ND	ND	ND	67	ND	88	67	NA
Cesium-137	54,891,147	363,737	383,577	251,309	476,164	628,272	529,071	264,536	257,922
Cobalt-58	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cobalt-60	2,062,419	1,499,941	2,343,658	749,971	487,481	1,499,941	562,478	374,985	374,985
Europium-154	31,498	ND	ND	13,004	19,383	41,190	ND	ND	ND
Iron-59	NA	NA	NA	NA	NA	NA	NA	NA	NA
Manganese-54	0.284	0.191	0.288	0.437	0.060	0.140	0.065	0.079	0.102
Niobium-95	NA	NA	NA	0	NA	NA	NA	NA	NA
Plutonium-238	2,082	2,603	1,562	1,301	486	1,735	954	720	798
Plutonium-239/240	11,977	12,975	9,981	7,486	2,994	9,781	6,188	4,591	4,292
Ruthenium-103	NA	NA	NA	NA	NA	NA	NA	NA	NA
Ruthenium-106	NA	NA	NA	NA	NA	NA	NA	NA	NA
Strontium-90	29,829	29,829	18,805	16,860	8,430	29,829	17,508	8,430	5,642
Zirconium-95	NA	NA	NA	NA	NA	NA	NA	NA	NA
Collection Date:	1984								
Gross alpha	NA	NA	NA	NA	NA	NA	NA	NA	NA
Gross beta	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cerium-144	NA	NA	NA	NA	NA	NA	0	NA	NA
Cesium-134	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cesium-137	2,097,755	649,627	554,890	507,521	879,704	507,521	663,161	493,987	879,704
Cobalt-58	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cobalt-60	5,666,310	2,352,053	3,421,168	1,710,584	887,365	2,458,965	1,710,584	1,710,584	1,603,673
Europium-154	NA	NA	NA	NA	39,320	NA	NA	NA	NA
Iron-59	NA	NA	NA	NA	NA	NA	NA	NA	NA
Manganese-54	0.826 U	0.491	0.544	1.359	0.199 U	0.366	3.345	0.784	1.150
Niobium-95	NA	NA	NA	NA	NA	NA	NA	NA	NA
Plutonium-238	NA	NA	NA	NA	NA	NA	NA	NA	NA
Plutonium-239/240	NA	NA	NA	NA	NA	NA	NA	NA	NA
Ruthenium-103	NA	NA	NA	NA	NA	NA	NA	NA	NA
Ruthenium-106	NA	NA	NA	NA	NA	NA	NA	NA	NA
Strontium-90	NA	NA	NA	NA	NA	NA	NA	NA	NA
Zirconium-95	NA	NA	NA	NA	NA	NA	NA	NA	NA
Collection Date:	1985								
Gross alpha	35,000	28,000	52,000	38,000	34,000	42,000	19,000	18,000	28,000
Gross beta	1,900,000	19,000,000	13,000,000	6,500,000	5,000,000	10,000,000	6,000,000	2,800,000	2,300,000
Cerium-144	0.0565 U	0.0435 U	0.0546 U	0.0552 U	0.0448 U	0.0513 U	0.0325	0.0071 U	0.0409 U
Cesium-134	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cesium-137	20,081	18,004	25,621	19,389	38,085	47,087	38,777	15,234	17,311
Cobalt-58	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cobalt-60	158,560	134,166	195,151	146,363	115,871	134,166	158,560	31,712	78,060
Europium-154	NA	NA	NA	NA	NA	NA	NA	NA	NA
Iron-59	NA	NA	NA	NA	NA	NA	NA	NA	NA
Manganese-54	0.1271	0.0400	0.0541 U	0.2353	0.1318	0.0424 U	0.3530	0.0659	0.0941
Niobium-95	NA	NA	NA	NA	NA	NA	NA	NA	NA
Plutonium-238	4,054	2,556	4,495	3,525	3,437	3,702	2,027	1,586	2,997
Plutonium-239/240	25,956	15,973	26,954	21,961	20,965	23,960	13,976	10,981	19,966
Ruthenium-103	NA	NA	NA	NA	NA	NA	NA	NA	NA
Ruthenium-106	NA	NA	NA	NA	NA	NA	NA	NA	NA
Strontium-90	63,282	52,395	142,895	74,850	129,286	81,654	81,654	47,632	74,850
Zirconium-95	NA	NA	NA	NA	NA	NA	NA	NA	NA

U = Concentration was undetected at specified detection level.

NA = Not analyzed

ND = Not detected, no detection limit given

NR = Not reported

Trench sediment samples collected by attaching a jar to a pole and using this device as a scoop. The top six inches of trench sediments were sampled through standing water.

References:

UNI-1581 = Radiological Surveillance Report for the 100-N Area-FY 1980
 UNI-1849 = UNC Environmental Surveillance Report for 100 Areas-FY 1981
 UNI-2226 = UNC Environmental Surveillance Report for 100 Areas-FY 1982
 UNI-2640 = UNC Environmental Surveillance Report for 100 Areas-FY 1983
 UNI-3069 = UNC Environmental Surveillance Report for 100 Areas-FY 1984
 UNI-3760 = UNC Environmental Surveillance Report for 100 Areas-FY 1985

**Table A-3. Concentrations Detected in Soil from Boreholes Located Near 1301-N/1325-N
Decayed to January 1, 2001. (Page 1 of 5)**

Reference Document Location Sample ID Method Sample Collected Depth (feet below ground surface) Units	222-S 199-N-107A B0GGC3*	222-S 199-N-107A B0GLF4	222-S 199-N-107A B0GLF5	222-S 199-N-107A B0GLF7	222-S 199-N-107A B0GLF6	222-S 199-N-107A B0GLF8 (Dup)	222-S 199-N-107A B0GLF9	222-S 199-N-107A B0GLG0	222-S 199-N-107A B0GLG1	222-S 199-N-107A B0H1V6	Quanterra 199-N-107A B0GL88
	8/25/95 N/A pCi/g	11/29/95 N/A pCi/g	11/30/95 11-13 pCi/g	12/5/95 23 pCi/g	12/5/95 28-30 pCi/g	12/5/95 28-30 pCi/g	12/6/95 40 pCi/g	12/6/95 50 pCi/g	12/8/95 57-59 pCi/g	12/8/95 69 pCi/g	11/29/95 9.0-11.0 pCi/g
Gross alpha	13,900	941	38,200	2.52 U	2.18 U	3.39 U	1.44 U	0.968 U	1.96 U	2.77	1,580
Gross beta	305,000	63,700	60,600	4,310	2,810	2,490	1,680	145	124	123	128,000
Actinium-228	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Americium-241	17,152	849	1,121	NR	NR	NR	NR	NR	NR	NR	1,101
Antimony-125	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Bismuth-214	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cadmium-109	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Carbon-14	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cerium-144	NR	4.89 U	4.32 U	0.122 U	0.0708 U		0.0274 U	0.0128 U	0.0268 U	0.0269 U	-1.40 U
Cesium-134	NR	17.7 U	15.9 U	0.475	0.0513 U	0.0410 U	0.0177 U	0.0138 U	0.0263 U	0.0294 U	5.63 U
Cesium-137	90,194	10,764	13,434	2,483	5.17	5.06	0.127 U	NR	0.365 U	0.375 U	14,056
Chromium-51	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cobalt-60	27,840	54,772	67,594	12.3	2.99	2.69	0.616	0.403	0.591	0.364	71,153
Cobalt-58	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	-1.48E-06 U
Europium-152	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	2.20 U
Europium-154	7,740	690	918	0.656 U	0.373 U	0.380 U	0.192 U	0.197 U	0.352 U	0.329 U	663
Europium-155	1,950	174	149	2.73 U	0.989 U	0.910 U	0.352 U	0.163 U	0.346 U	0.343 U	102
Iron-59	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	0 U
Lead-214	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Manganese-54	NR	2.26 U	2.06 U	0.00931 U	0.00434 U	0.00423 U	0.00159 U	0.00172 U	0.00397 U	0.302 U	0.918 U
Plutonium-238	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	217
Plutonium-239/240	12,693	NR	689	NR	NR	NR	NR	NR	NR	NR	1,589
Potassium-40	NR	422 U	457 U	0.110	7.02 U		11.6	2.05	16.9	17.0	879
Radium-226	NR	1,407 U	1,257 U	44.4 U	6.76 U	9.26 U	3.35 U	2.07 U	4.93 U	4.52 U	
Radium-224DA	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	
Radium-226DA	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	104 U
Radium-228	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	
Radium-228DA	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	
Ruthenium-106	NR	U	U	U	U	U	U	U	U	U	U
Ruthenium-103	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	
Strontium-90	81,140	2,875	11,148	1,035	1,372	1,195	956	166	55.9	48.3	8,457
Technetium-99	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Thorium-228	NR	823 U	726 U	23.9	8.51 U	7.91	3.13 U	1.39 U	3.24 U	2.87 U	5.54 U
Thorium-232	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	62.2 U
Tin-125	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Tritium	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Uranium-233/234	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Uranium-235	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	0.677 U
Uranium-238	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	-0.226 U
Uranium-234	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	10.5 U
Zinc-65	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR

* Sample scraped from a large boulder.

Table A-3. Concentrations Detected in Soil from Boreholes Located Near 1301-N/1325-N
Decayed to January 1, 2001. (Page 5 of 5)

Reference Document: Location: Sample ID: Method: Sample Collected: Depth (feet below ground surface): Units:	Quanterra 199-N-109A B0GL97 12/19/95 8-10 pCi/g	Quanterra 199-N-109A B0GL99 12/20/95 10-12 pCi/g	Quanterra 199-N-109A B0GLB1 12/20/95 17-19 pCi/g	Quanterra 199-N-109A B0GLB3 12/22/95 24-26 pCi/g	Quanterra 199-N-109A B0GLB4 (Dup) 12/22/95 24-26 pCi/g	Quanterra 199-N-109A B0GLB6 12/27/95 39-41 pCi/g	Quanterra 199-N-109A B0GLC0 12/28/95 59.5-61.5 pCi/g	Quanterra 199-N-109A B0GLB8 (EB) 12/27/95 pCi/g
Gross alpha	39.8	6.69	5.7	5.52	6.8	5.79	4.53 U	-0.906 U
Gross beta	3170	2450	808	530	491	64	60.5	1.53 U
Actinium-228	NR	NR	NR	NR	NR	NR	NR	NR
Americium-241	14.1	NR	NR	NR	NR	NR	NR	NR
Antimony-125	NR	NR	NR	NR	NR	NR	NR	NR
Bismuth-214	NR	NR	NR	NR	NR	NR	NR	NR
Cadmium-109	NR	NR	NR	NR	NR	NR	NR	NR
Carbon-14	NR	NR	NR	NR	NR	NR	NR	NR
Cerium-144	0.0266 U	-0.0009 U	-0.0020 U	-0.001 U	-0.001 U	-0.001 U	-0.002 U	-0.0004 U
Cesium-134	0.117	-0.0020 U	-0.0004 U	-0.003 U	-0.003 U	0.001 U	-0.006 U	-0.002 U
Cesium-137	510	0.465	0.127	0.052	0.030 U	0.003 U	-0.013 U	-0.006 U
Chromium-51	NR	NR	NR	NR	NR	NR	NR	NR
Cobalt-60	195	2.33	1.22	0.810	0.738	0.282	0.766	-0.004 U
Cobalt-58	4E-09 U	-5E-10 U	-5E-11 U	1E-10 U	1E-10 U	-6E-10 U	1E-10 U	-2E-10 U
Europium-152	NR	NR	NR	NR	NR	NR	NR	NR
Europium-154	1.92	0.00418 U	0.0713 U	0.110 U	0.0868 U	0.0307 U	0.0456 U	-0.00324 U
Europium-155	0.999	0.00772 U	0.00673 U	0.0452 U	-0.0114 U	0.0105 U	-0.0101 U	-0.00229 U
Iron-59	0.000 U	0.000 U	0.000 U	-7E-14 U	-7E-14 U	5E-14 U	-3E-14 U	1E-14 U
Lead-214	NR	NR	NR	NR	NR	NR	NR	NR
Manganese-54	0.046	0.000 U	-0.0002 U	0.000054 U	0.000398 U	0.000151 U	0.000262 U	0.000353 U
Plutonium-238	3.661	U	0.072 U	U	0.0136 U	-0.00247 U	0.00566 U	-0.00101 U
Plutonium-239/240	24.087	0.385 U	0.150 U	0.0246 U	-0.00228 U	U	0.0103 U	-0.00105 U
Potassium-40	12.5 J	9.01 J	9.62 J	8.03 J	7.93 J	8.62 J	12.4 J	4.19 J
Radium-226	NR	NR	NR	NR	NR	NR	NR	NR
Radium-224DA	NR	0.000	0.000	4E-152	4E-152	1E-151	2E-151	3E-152
Radium-226DA	1.58	0.321 J	0.367 J	0.414 J	0.303 J	0.357 J	0.339 J	0.116 U
Radium-228	NR	NR	NR	NR	NR	NR	NR	NR
Radium-228DA	NR	NR	NR	NR	NR	NR	NR	NR
Ruthenium-106	U	U	U	U	U	U	U	U
Ruthenium-103	NR	NR	NR	NR	NR	NR	NR	NR
Strontium-90	1,187	1,090	355	200	177	24.6	14.2	-0.0115 U
Technetium-99	NR	NR	NR	NR	NR	NR	NR	NR
Thorium-228	0.0852 U	0.0652	0.0669	0.0648	0.0795	0.0921	0.0911	0.0488
Thorium-232	-0.167 U	NR	0.622	0.504	0.156	0.682	0.616	0.134 U
Tin-125	NR	NR	NR	NR	NR	NR	NR	NR
Tritium	NR	NR	NR	NR	NR	NR	NR	NR
Uranium-233/234	NR	NR	NR	NR	NR	NR	NR	NR
Uranium-235	-0.210 UJ	0.085 UJ	0.033 UJ	-0.00422 UJ	0.00763 UJ	0.0169 UJ	0.0291 J	0.00324 UJ
Uranium-238	0.776 U	0.564 U	0.440	0.435	0.531	0.5	0.418	0.0278
Uranium-234	1.36	0.451 U	0.727	0.642	0.354	0.348	0.454	0.0509
Zinc-65	NR	NR	NR	NR	NR	NR	NR	NR

Table A-3. Concentrations Detected in Soil from Boreholes Located Near 1301-N/1325-N
Decayed to January 1, 2001. (Page 3 of 5)

Reference Document: Location: Sample ID: Method: Sample Collected: Depth (feet below ground surface): Units:	222-S 199-N-108A B0GLD8 11/15/95 42-44 pCi/g	222-S 199-N-108A B0GLD9 11/15/95 47 pCi/g	222-S 199-N-108A B0GLF0 11/15/95 52 pCi/g	222-S 199-N-108A B0GLF1 11/15/95 59.5 pCi/g	222-S 199-N-108A B0GLF2 11/16/95 62-63.5 pCi/g	222-S 199-N-108A B0GLF3 11/16/95 69 pCi/g	Quanterra 199-N-108A B0GL71 11/9/95 14.5-16.5 pCi/g	Quanterra 199-N-108A B0GL73 11/10/95 23-25 pCi/g	Quanterra 199-N-108A B0GL75 (Dup) 11/10/95 23-25 pCi/g	Quanterra 199-N-108A B0GL81 11/15/95 42-44 pCi/g	Quanterra 199-N-108A B0GL86 11/16/95 62-63.5 pCi/g
Gross alpha	1.02 U	1.86 U	2.46 U	1.53 U	1.65	1.47 U	30.1	7.69	7.60	9.33	2.9 U
Gross beta	80.9	34.8	20.0	537	272	74	5,750	3,790	2,740	132	328
Actinium-228	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Americium 241	NR	NR	NR	NR	NR	NR	6.50	NR	NR	NR	NR
Antimony-125	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Bismuth-214	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cadmium-109	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Carbon 14	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cerium-144	0.0770 U	0.0967 U	0.105 U	0.115 U	0.0881 U	-0.0004 U	-0.0065 U	0.0017 U	0.0027 U	-0.0006 U	-0.0009 U
Cesium 134	0.0958 U	0.144 U	0.123 U	0.153 U	0.148 U	0.0828 U	0.939	-0.0103 U	-0.0045 U	0.0042 U	-0.0066 U
Cesium 137	1.54 U	2.02 U	1.511 U	2.24 U	1.83 U	1.65 U	6,015	39.4	58.5	0.00626 U	-0.0182 U
Chromium 51	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cobalt 60	0.424 U	0.497 U	0.698 U	0.901 U	0.501 U	0.308 U	610	3.61	4.68	0.279	0.273
Cobalt-58	NR	NR	NR	NR	NR	NR	0.00 U	-3E-11 U	-1E-10 U	5E-10 U	2E-10 U
Europium 152	NR	NR	NR	NR	NR	NR	0.641 U	0.00721 U	0.0486 U	-0.0525 U	-0.00641 U
Europium 154	1.50 U	2.08 U	2.51 U	2.50 U	1.28 U	1.61 U	5.45	0.119 U	0.155	0.0654 U	-0.0150 U
Europium-155	0.967 U	1.04 U	1.309 U	1.28 U	1.08 U	0.879 U	1.15	0.00634 U	0.0546 U	-0.00394 U	0.0532 U
Iron 59	NR	NR	NR	NR	NR	NR	6E-14 U	3.442E-14 U	2.076E-14 U	-6.41E-14 U	1.058E-14 U
Lead-214	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Manganese-54	0.00923 U	0.0152 U	0.0155 U	0.0137 U	0.0113 U	0.0120 U	0.014	0.000876 U	0.000764 U	-0.000281 U	-0.000127 U
Plutonium - 238	NR	NR	NR	NR	NR	NR	1.12 U	0.10082 U	0.0828 U	-0.00361 U	U
Plutonium 239/240	NR	NR	NR	NR	NR	NR	12.6	0.0210886 U	0.3008367 U	-0.003758 U	-0.0041578 U
Potassium 40	27.1 U	35.2 U	12.6 U	25.1 U	16.6 U	30.0 U	13.7 J	18.1 J	15.8 J	10.9 J	18.6
Radium 226	12.9 U	16.2 U	21.8 U	20.3 U	14.7 U	14.1 U	1.54 U	0.595 J	0.806 J	0.499 J	0.523 J
Radium-224DA	NR	NR	NR	NR	NR	NR	NR	2E-155	3E-155	4E-155	4E-155
Radium-226DA	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Radium-228	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Radium-228DA	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Ruthenium 106	U	U	U	U	U	U	U	U	U	U	U
Ruthenium-103	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Strontium 90	21.7	3.83	1.22	211	21.8	114	679	1,264	1,537	51.2	127
Technetium 99	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Thorium 228	7.53 U	9.77 U	11.6 U	11.5 U	9.51 U	7.76 U	0.114 U	0.135	0.165	0.115	0.0978
Thorium 232	NR	NR	NR	NR	NR	NR	-1.13 U	NR	1.12	0.596	0.822
Tin-125	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Tritium	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Uranium 233/234	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Uranium 235	NR	NR	NR	NR	NR	NR	-0.111 U	0.0762 U	0.104 U	0.0324 U	0.0268 U
Uranium 238	NR	NR	NR	NR	NR	NR	1.74	0.343 U	0.842	0.487	0.48
Uranium-234	NR	NR	NR	NR	NR	NR	0.111 U	0.407 U	1.00	0.534	0.398
Zinc 65	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR

Table A-3. Concentrations Detected in Soil from Boreholes Located Near 1301-N/1325-N
Decayed to January 1, 2001. (Page 3 of 5)

Reference Document	222-S	222-S	222-S	222-S	222-S	222-S	Quanterra	Quanterra	Quanterra	Quanterra	Quanterra
Location:	199-N-108A	199-N-108A	199-N-108A	199-N-108A	199-N-108A	199-N-108A	199-N-108A	199-N-108A	199-N-108A	199-N-108A	199-N-108A
Sample ID:	B0GLD8	B0GLD9	B0GLF0	B0GLF1	B0GLF2	B0GLF3	B0GL71	B0GL73	B0GL75 (Dup)	B0GL81	B0GL86
Method											
Sample Collected	11/15/95	11/15/95	11/15/95	11/15/95	11/16/95	11/16/95	11/9/95	11/10/95	11/10/95	11/15/95	11/16/95
Depth (feet below ground surface)	42-44	47	52	59.5	62-63.5	69	14.5-16.5	23-25	23-25	42-44	62-63.5
Units:	pCi/g	pCi/g	pCi/g	pCi/g	pCi/g	pCi/g	pCi/g	pCi/g	pCi/g	pCi/g	pCi/g
Gross alpha	1.02 U	1.86 U	2.46 U	1.53 U	1.65	1.47 U	30.1	7.69	7.60	9.33	2.9 U
Gross beta	80.9	34.8	20.0	537	272	74	5,750	3,790	2,740	132	328
Actinium-228	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Americium-241	NR	NR	NR	NR	NR	NR	6.50	NR	NR	NR	NR
Antimony-125	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Bismuth-214	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cadmium-109	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Carbon 14	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cerium-144	0.0770 U	0.0967 U	0.105 U	0.115 U	0.0881 U	-0.0004 U	-0.0065 U	0.0017 U	0.0027 U	-0.0006 U	-0.0009 U
Cesium 134	0.0958 U	0.144 U	0.123 U	0.153 U	0.148 U	0.0828 U	0.939	-0.0103 U	-0.0045 U	0.0042 U	-0.0066 U
Cesium 137	1.54 U	2.02 U	1.511 U	2.24 U	1.83 U	1.65 U	6,015	39.4	58.5	0.00626 U	-0.0182 U
Chromium 51	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cobalt 60	0.424 U	0.497 U	0.698 U	0.901 U	0.501 U	0.308 U	610	3.61	4.68	0.279	0.273
Cobalt-58	NR	NR	NR	NR	NR	NR	0.00 U	-3E-11 U	-1E-10 U	5E-10 U	2E-10 U
Europium 152	NR	NR	NR	NR	NR	NR	0.641 U	0.00721 U	0.0486 U	-0.0525 U	-0.00641 U
Europium 154	1.50 U	2.08 U	2.51 U	2.50 U	1.28 U	1.61 U	5.45	0.119 U	0.155	0.0654 U	-0.0150 U
Europium-155	0.967 U	1.04 U	1.309 U	1.28 U	1.08 U	0.879 U	1.15	0.00634 U	0.0546 U	-0.00394 U	0.0532 U
Iron 59	NR	NR	NR	NR	NR	NR	6E-14 U	-3.442E-14 U	2.076E-14 U	-6.41E-14 U	1.058E-14 U
Lead-214	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Manganese-54	0.00923 U	0.0152 U	0.0155 U	0.0137 U	0.0113 U	0.0120 U	0.014	0.000876 U	0.000764 U	-0.000281 U	-0.000127 U
Plutonium - 238	NR	NR	NR	NR	NR	NR	1.12 U	0.10082 U	0.0828 U	-0.00361 U	U
Plutonium 239/240	NR	NR	NR	NR	NR	NR	12.6	0.0210886 U	0.3008367 U	-0.003758 U	-0.0041578 U
Potassium 40	27.1 U	35.2 U	12.6 U	25.1 U	16.6 U	30.0 U	13.7 J	18.1 J	15.8 J	10.9 J	18.6
Radium 226	12.9 U	16.2 U	21.8 U	20.3 U	14.7 U	14.1 U	1.54 U	0.598 J	0.806 J	0.499 J	0.523 J
Radium-224DA	NR	NR	NR	NR	NR	NR	NR	2E-155	3E-155	4E-155	4E-155
Radium-226DA	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Radium-228	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Radium-228DA	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Ruthenium 106	U	U	U	U	U	U	U	U	U	U	U
Ruthenium-103	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Strontium 90	21.7	3.83	1.22	211	21.8	114	679	1,264	1,537	51.2	127
Technetium 99	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Thorium 228	7.53 U	9.77 U	11.6 U	11.5 U	9.51 U	7.76 U	0.114 U	0.135	0.165	0.115	0.0978
Thorium 232	NR	NR	NR	NR	NR	NR	-1.13 U	NR	1.12	0.596	0.822
Tin-125	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Tritium	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Uranium 233/234	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Uranium 235	NR	NR	NR	NR	NR	NR	-0.111 U	0.0762 U	0.104 U	0.0324 U	0.0268 U
Uranium 238	NR	NR	NR	NR	NR	NR	1.74	0.343 U	0.842	0.487	0.48
Uranium-234	NR	NR	NR	NR	NR	NR	0.111 U	0.407 U	1.00	0.534	0.398
Zinc 65	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR

Table A-3. Concentrations Detected in Soil from Boreholes Located Near 1301-N/1325-N
Decayed to January 1, 2001. (Page 5 of 5)

Reference Document: Location: Sample ID: Method: Sample Collected: Depth (feet below ground surface): Units:	Quanterra 199-N-109A B0GL97 12/19/95 8-10 pCi/g	Quanterra 199-N-109A B0GL99 12/20/95 10-12 pCi/g	Quanterra 199-N-109A B0GLB1 12/20/95 17-19 pCi/g	Quanterra 199-N-109A B0GLB3 12/22/95 24-26 pCi/g	Quanterra 199-N-109A B0GLB4 (Dup) 12/22/95 24-26 pCi/g	Quanterra 199-N-109A B0GLB6 12/27/95 39-41 pCi/g	Quanterra 199-N-109A B0GLC0 12/28/95 59.5-61.5 pCi/g	Quanterra 199-N-109A B0GLB8 (EB) 12/27/95 pCi/g
Gross alpha	39.8	6.69	5.7	5.52	6.8	5.79	4.53 U	-0.906 U
Gross beta	3170	2450	808	530	491	64	60.5	1.53 U
Actinium-228	NR	NR	NR	NR	NR	NR	NR	NR
Americium-241	14.1	NR	NR	NR	NR	NR	NR	NR
Antimony-125	NR	NR	NR	NR	NR	NR	NR	NR
Bismuth-214	NR	NR	NR	NR	NR	NR	NR	NR
Cadmium-109	NR	NR	NR	NR	NR	NR	NR	NR
Carbon 14	NR	NR	NR	NR	NR	NR	NR	NR
Cerium-144	0.0266 U	-0.0009 U	-0.0020 U	-0.001 U	-0.001 U	-0.001 U	-0.002 U	-0.0004 U
Cesium 134	0.117	-0.0020 U	-0.0004 U	-0.003 U	-0.003 U	0.001 U	-0.006 U	-0.002 U
Cesium 137	510	0.465	0.127	0.052	0.030 U	0.003 U	-0.013 U	-0.006 U
Chromium 51	NR	NR	NR	NR	NR	NR	NR	NR
Cobalt 60	195	2.33	1.22	0.810	0.738	0.282	0.766	-0.004 U
Cobalt-58	4E-09 U	-5E-10 U	-5E-11 U	1E-10 U	1E-10 U	-6E-10 U	1E-10 U	-2E-10 U
Europium 152	NR	NR	NR	NR	NR	NR	NR	NR
Europium 154	1.92	0.00418 U	0.0713 U	0.110 U	0.0868 U	0.0307 U	0.0456 U	-0.00324 U
Europium-155	0.999	0.00772 U	0.00673 U	0.0452 U	-0.0114 U	0.0103 U	-0.0101 U	-0.00229 U
Iron 59	0.000 U	0.000 U	0.000 U	-7E-14 U	-7E-14 U	5E-14 U	-3E-14 U	1E-14 U
Lead-214	NR	NR	NR	NR	NR	NR	NR	NR
Manganese-54	0.046	0.000 U	-0.0002 U	0.000054 U	0.000398 U	0.000151 U	0.000262 U	0.000353 U
Plutonium - 238	3.661	U	0.072 U	U	0.0136 U	-0.00247 U	0.00566 U	-0.00101 U
Plutonium 239/240	24.087	0.385 U	0.150 U	0.0246 U	-0.00228 U	U	0.0103 U	-0.00105 U
Potassium 40	12.5 J	9.01 J	9.62 J	8.03 J	7.93 J	8.62 J	12.4 J	4.19 J
Radium 226	NR	NR	NR	NR	NR	NR	NR	NR
Radium-224DA	NR	0.000	0.000	4E-152	4E-152	1E-151	2E-151	3E-152
Radium-226DA	1.58	0.321 J	0.367 J	0.414 J	0.303 J	0.357 J	0.339 J	0.116 U
Radium-228	NR	NR	NR	NR	NR	NR	NR	NR
Radium-228DA	NR	NR	NR	NR	NR	NR	NR	NR
Ruthenium 106	U	U	U	U	U	U	U	U
Ruthenium-103	NR	NR	NR	NR	NR	NR	NR	NR
Strontium 90	1,187	1,090	355	200	177	24.6	14.2	-0.0115 U
Technetium 99	NR	NR	NR	NR	NR	NR	NR	NR
Thorium 228	0.0852 U	0.0652	0.0669	0.0648	0.0795	0.0921	0.0911	0.0488
Thorium 232	-0.167 U	NR	0.622	0.504	0.156	0.682	0.616	0.134 U
Tin-125	NR	NR	NR	NR	NR	NR	NR	NR
Tritium	NR	NR	NR	NR	NR	NR	NR	NR
Uranium 233/234	NR	NR	NR	NR	NR	NR	NR	NR
Uranium 235	-0.210 UJ	0.085 UJ	0.033 UJ	-0.00422 UJ	0.00763 UJ	0.0169 UJ	0.0291 J	0.00324 UJ
Uranium 238	0.776 U	0.564 U	0.440	0.435	0.531	0.5	0.418	0.0278
Uranium-234	1.36	0.451 U	0.727	0.642	0.354	0.348	0.454	0.0509
Zinc 65	NR	NR	NR	NR	NR	NR	NR	NR

**Table A-3. Concentrations Detected in Soil from Boreholes Located Near 1301-N/1325-N
Decayed to January 1, 2001. (Page 1 of 5)**

Reference Document Location Sample ID Method Sample Collected Depth (feet below ground surface) Units	222-S 199-N-107A B0GGC3*	222-S 199-N-107A B0GLF4	222-S 199-N-107A B0GLF5	222-S 199-N-107A B0GLF7	222-S 199-N-107A B0GLF6	222-S 199-N-107A B0GLF8 (Dup)	222-S 199-N-107A B0GLF9	222-S 199-N-107A B0GLG0	222-S 199-N-107A B0GLG1	222-S 199-N-107A B0H1V6	Quanterra 199-N-107A B0GL88
	8/25/95 N/A pCi/g	11/29/95 9-11 pCi/g	11/30/95 11-13 pCi/g	12/5/95 23 pCi/g	12/5/95 28-30 pCi/g	12/5/95 28-30 pCi/g	12/6/95 40 pCi/g	12/6/95 50 pCi/g	12/8/95 57-59 pCi/g	12/8/95 69 pCi/g	11/29/95 9.0-11.0 pCi/g
Gross alpha	13,900	941	38,200	2.52 U	2.18 U	3.39 U	1.44 U	0.968 U	1.96 U	2.77	1,980
Gross beta	305,000	63,700	60,600	4,310	2,810	2,490	1,680	145	124	123	128,000
Actinium-228	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Americium-241	17,152	849	1,121	NR	NR	NR	NR	NR	NR	NR	1,101
Antimony-125	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Bismuth-214	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cadmium-109	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Carbon-14	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cerium-144	NR	4.89 U	4.32 U	0.122 U	0.0708 U		0.0274 U	0.0128 U	0.0268 U	0.0269 U	-1.40 U
Cesium-134	NR	17.7 U	15.9 U	0.475	0.0513 U	0.0410 U	0.0177 U	0.0138 U	0.0263 U	0.0294 U	5.63 U
Cesium-137	98,194	10,764	13,434	2,483	5.17	5.06	0.127 U	NR	0.365 U	0.375 U	14,056
Chromium-51	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cobalt-60	27,840	54,772	67,594	12.3	2.99	2.69	0.616	0.403	0.591	0.364	71,153
Cobalt-58	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	-1.48E-06 U
Europium-152	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	2.20 U
Europium-154	7,740	690	918	0.656 U	0.373 U	0.380 U	0.192 U	0.197 U	0.352 U	0.329 U	663
Europium-155	1,950	174	149	2.73 U	0.989 U	0.910 U	0.352 U	0.163 U	0.346 U	0.343 U	102
Iron-59	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	0 U
Lead-214	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Manganese-54	NR	2.26 U	2.06 U	0.00931 U	0.00434 U	0.00423 U	0.00159 U	0.00172 U	0.00397 U	0.302 U	0.918 U
Phosphorus-238	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	217
Phosphorus-239/240	12,693	NR	689	NR	NR	NR	NR	NR	NR	NR	1,589
Potassium-40	NR	422 U	457 U	0.110	7.02 U		11.4	2.05	16.9	17.0	879
Radium-226	NR	1,407 U	1,257 U	44.4 U	6.76 U	9.26 U	3.35 U	2.07 U	4.93 U	4.52 U	
Radium-224DA	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Radium-226DA	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	104 U
Radium-228	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Radium-228DA	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Ruthenium-106	NR	U	U	U	U	U	U	U	U	U	U
Ruthenium-103	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Strontium-90	81,140	2,875	11,148	1,035	1,372	1,195	956	166	55.9	48.3	8,457
Technetium-99	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Thorium-228	NR	823 U	726 U	23.9	8.51 U	7.91	3.13 U	1.39 U	3.24 U	2.87 U	5.54 U
Thorium-232	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	62.2 U
Tin-125	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Tritium	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Uranium-233/234	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Uranium-235	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	0.677 U
Uranium-238	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	-0.226 U
Uranium-234	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	10.5 U
Zinc-65	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR

* Sample scraped from a large boulder

Table A-1. Radionuclide Concentrations Detected in 1301-N Trench Sediment from 1980 to 1985 from Locations TS-01 to TS-09 Decayed to January 1, 2001. (Page 2 of 2)

Location: Units:	TS-01 pCi/g	TS-02 pCi/g	TS-03 pCi/g	TS-04 pCi/g	TS-05 pCi/g	TS-06 pCi/g	TS-07 pCi/g	TS-08 pCi/g	TS-09 pCi/g
Collection Date:	1983								
Gross alpha	NA	NA	NA	NA	NA	NA	NA	NA	NA
Gross beta	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cerium-144	NA	NA	NA	0.0415	NA	NA	NA	NA	NA
Cesium-134	ND	ND	ND	ND	67	ND	88	67	NA
Cesium-137	54,891,147	363,737	383,577	251,309	476,164	628,272	529,071	264,536	257,922
Cobalt-58	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cobalt-60	2,062,419	1,499,941	2,343,658	749,971	487,481	1,499,941	562,478	374,985	374,985
Europium-154	31,498	ND	ND	13,004	19,383	41,190	ND	ND	ND
Iron-59	NA	NA	NA	NA	NA	NA	NA	NA	NA
Manganese-54	0.284	0.191	0.288	0.437	0.060	0.140	0.065	0.079	0.102
Niobium-95	NA	NA	NA	0	NA	NA	NA	NA	NA
Plutonium-238	2,082	2,603	1,562	1,301	486	1,735	954	720	798
Plutonium-239/240	11,977	12,975	9,981	7,486	2,994	9,781	6,188	4,591	4,292
Ruthenium-103	NA	NA	NA	NA	NA	NA	NA	NA	NA
Ruthenium-106	NA	NA	NA	NA	NA	NA	NA	NA	NA
Strontium-90	29,829	29,829	18,805	16,860	8,430	29,829	17,508	8,430	5,642
Zirconium-95	NA	NA	NA	NA	NA	NA	NA	NA	NA
Collection Date:	1984								
Gross alpha	NA	NA	NA	NA	NA	NA	NA	NA	NA
Gross beta	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cerium-144	NA	NA	NA	NA	NA	NA	0	NA	NA
Cesium-134	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cesium-137	2,097,755	649,627	554,890	507,521	879,704	507,521	663,161	493,987	879,704
Cobalt-58	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cobalt-60	5,666,310	2,352,053	3,421,168	1,710,584	887,365	2,458,965	1,710,584	1,710,584	1,683,673
Europium-154	NA	NA	NA	NA	39,320	NA	NA	NA	NA
Iron-59	NA	NA	NA	NA	NA	NA	NA	NA	NA
Manganese-54	0.826 U	0.491	0.544	1.359	0.199 U	0.366	3.345	0.784	1.150
Niobium-95	NA	NA	NA	NA	NA	NA	NA	NA	NA
Plutonium-238	NA	NA	NA	NA	NA	NA	NA	NA	NA
Plutonium-239/240	NA	NA	NA	NA	NA	NA	NA	NA	NA
Ruthenium-103	NA	NA	NA	NA	NA	NA	NA	NA	NA
Ruthenium-106	NA	NA	NA	NA	NA	NA	NA	NA	NA
Strontium-90	NA	NA	NA	NA	NA	NA	NA	NA	NA
Zirconium-95	NA	NA	NA	NA	NA	NA	NA	NA	NA
Collection Date:	1985								
Gross alpha	35,000	28,000	52,000	38,000	34,000	42,000	19,000	18,000	28,000
Gross beta	1,900,000	19,000,000	13,000,000	6,500,000	5,000,000	10,000,000	6,000,000	2,800,000	2,300,000
Cerium-144	0.0565 U	0.0435 U	0.0546 U	0.0552 U	0.0448 U	0.0513 U	0.0325	0.0071 U	0.0409 U
Cesium-134	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cesium-137	20,081	18,004	25,621	19,389	38,085	47,087	38,777	15,234	17,311
Cobalt-58	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cobalt-60	158,560	134,166	195,151	146,363	115,871	134,166	158,560	31,712	78,060
Europium-154	NA	NA	NA	NA	NA	NA	NA	NA	NA
Iron-59	NA	NA	NA	NA	NA	NA	NA	NA	NA
Manganese-54	0.1271	0.0400	0.0541 U	0.2353	0.1318	0.0424 U	0.3530	0.0659	0.0941
Niobium-95	NA	NA	NA	NA	NA	NA	NA	NA	NA
Plutonium-238	4,054	2,556	4,495	3,525	3,437	3,702	2,027	1,586	2,997
Plutonium-239/240	25,956	15,973	26,954	21,961	20,965	23,960	13,976	10,981	19,966
Ruthenium-103	NA	NA	NA	NA	NA	NA	NA	NA	NA
Ruthenium-106	NA	NA	NA	NA	NA	NA	NA	NA	NA
Strontium-90	63,282	52,395	142,895	74,850	129,286	81,654	81,654	47,632	74,850
Zirconium-95	NA	NA	NA	NA	NA	NA	NA	NA	NA

U = Concentration was undetected at specified detection level.

NA = Not analyzed

ND = Not detected; no detection limit given

NR = Not reported

Trench sediment samples collected by attaching a jar to a pole and using this device as a scoop. The top six inches of trench sediments were sampled through standing water.

References:

UNI-1581 = Radiological Surveillance Report for the 100-N Area-FY 1980
 UNI-1849 = UNC Environmental Surveillance Report for 100 Areas-FY 1981
 UNI-2226 = UNC Environmental Surveillance Report for 100 Areas-FY 1982
 UNI-2640 = UNC Environmental Surveillance Report for 100 Areas-FY 1983
 UNI-3069 = UNC Environmental Surveillance Report for 100 Areas-FY 1984
 UNI-3760 = UNC Environmental Surveillance Report for 100 Areas-FY 1985



Originator J. D. Ludowise Date 15-Sep-97 Calc. No. 0100N-CA-V0002 Rev No A
Project Remedial Action Job No. 22192 Checked JS - J Date 9/19/97
Subject Soil Remediation Volume for 1301-N and 1325-N Sheet No. 1 of 15

Purpose. The purpose of this calculation is to estimate the quantity of contaminated soil and sediment requiring disposal from the remediation of 1301-N and 1325-N. The corrective measures study for 1301-N and 1325-N (Ref. 1) identified remove and dispose as the preferred option for remediating these sites. An engineering study (Ref. 2) was commissioned to evaluate the issues associated with the remove/dispose option and to recommend an optimized remediation option. The purpose of this calculation is to quantify the volume of contaminated media and to calculate the concentration of radioactive contamination associated with these media. The values calculated herein will be used as the basis for a cost estimate and radiation dose assessment for the project.

Input Data.

Crib Dimensions

1301-N Crib: Drawing H-1-30589
1301-N Trench: Drawing H-1-28855
1325-N Crib: Drawing H-1-45090
1325-N Trench: Drawing H-1-48894, 48895

Radionuclide Concentrations

Surface Sediment:

Tables A2-1 and A3-1 in the
Limited Field Investigation (LFI)
(Ref. 3).

Soil Borings (199-N-107A, 108A and 109A):

Table A8-1 (Radionuclide
Concentrations) and Figures B1-
1 through B1-3 (Borehole Logs)
in the LFI (Ref. 3).

Assumptions.




The Engineering Study (Ref. 2) makes several key assumptions regarding the character of the contaminated soil beneath the cribs and trenches [these assumptions are discussed further in the engineering study (Ref. 1)]:

1. The 5 ft thick contaminated layer (Ref. 1.) can be broken down into two layers based on activity.
2. The upper layer, containing the bulk of the activity, is 1 ft thick and is referred to as the high activity layer.
3. The 4 ft thick layer immediately below the high activity layer contains radioactive contamination levels significantly less than the high activity layer (low activity layer).



Originator J.D. Ludowise Date 7-28-97 Calc. No. 0100N-C4-V002 Rev. No. A
 Project Remedial Action Job No. 22192 Checked [Signature] Date 9/19/97
 Subject Soil Remediation Volume for 1301-N and 1325-N Sheet No. 3 of 15

1301-N TRENCH
 Ref: Dwg H-1-28855.



$$C\text{-Area} = \frac{\pi(h)^2}{360^\circ} (33.7^\circ) = 0.294 h^2$$

$$A\text{-Area} = \frac{[1.5(h)](h)}{2} = 0.75 h^2$$

$$B\text{-Area} = \left(\sqrt{1.5^2 + 1^2}\right) h = 1.8 h = \sqrt{[5(1.5)]^2 + 15^2} h = 9.01 h$$

B-4

$$D\text{-Area} = 10 h$$



Originator J.D. Ludowise Date 9-16-97 Calc. No. 0100N-LAV002 Rev. No. A
 Project Remedial Action Job No. 22192 Checked [Signature] Date 9/19/97
 Subject Soil Remediation Volume for 1301-N & B25-N Sheet No. 5 of 15

1301-N Trench (continued)

The following spreadsheet was used to calculate the volumes based on the formulas developed so far. The spreadsheet calculates the volume for various thicknesses of the high contamination layer.

To use the table, look up the thickness of the ^{high} ~~high~~ contamination layer in the upper table and read the volume under total. Then look up the same thickness in the lower table and read the volume of the low contamination layer under total.

For example, high cont. layer thickness is 1 ft. Under "Total" read 45,149 ^{cu ft} ~~sq. ft.~~ for the high cont. layer and 423,434 cu ft under Total for the low cont. layer.

Attachment 3 has sheet showing Formulas for the following table.



Originator J.D. Ludwig Date 7-28-97 Calc. No. 0100N-LA-Vol 2 Rev. No. A
Project Remedial Action Job No. 22192 Checked Q-D Date 9/19/97
Subject Soil Remediation Volume for 1301-N & 1325-N Sheet No. 7 of 15

1301-N CRIB

Ref: H-1-30589

Crib is 125 ft by 290 ft.

So surface area is 36,250 ft.

Each 6 inch lift has a volume
of 18,125 ft³

For simplicity, assumes straight
vertical walls

- **ERDF Operations.** ERDF operational requirements to coordinate and schedule the processing of the containers of highly contaminated material from the cribs and trenches should be addressed during the planning and design phase for this remediation. Additional controls for the increased radiological limits must also be fully developed and specified.



Originator J.D. Lukowicz Date 7-29-97 Calc. No. D108N-CA-V0912 Rev. No. A
 Project Remedial Action Job No. 22192 Checked [Signature] Date 9/19/97
 Subject Remediation Volume for 1325-N & 1325-N Sheet No. 9 of 15

1325-N TRENCH (continued).

Total Area of high contamination zone:

$$2[A + B + C + D] =$$

$$= 2[0.75h^2 + 9.01h + 0.294h^2 + 12.5h]$$

$$= 2.09h^2 + 43.02h$$

Total Area of contaminated zone (high + medium)

$$= \frac{2(20+15) + 2(20)}{2} (\cancel{442} - 432) - \frac{2(20) + 2(12.5)}{2} (5)$$

~~7-29-97~~

$$= 550 - 162.5 = 387.5 \text{ ft}^2$$

Length of Trench from DWG H-1-48894

Trench is a total of 3000 ft long divided into four sections of equal length by 3 dams.

Each section is 750 ft long.

Divide Trench into sections W, X, Y, and Z between Dams as shown:




Table 5-1. Remediation Option Summary.

	Excavation	Packaging	Transportation	Disposal
Option 1	<ul style="list-style-type: none"> Blend to meet ERDF limits (high-activity zone 190.0:1.0/ low-activity zone 5.0:1.0) 	<ul style="list-style-type: none"> RCI containers 	<ul style="list-style-type: none"> RCI trucks 	<ul style="list-style-type: none"> Existing ERDF operations
Option 2	<ul style="list-style-type: none"> Blend to meet ERDF modified limits (high-activity zone 21.0:1.0/ low-activity zone 1.2:1.0) 	<ul style="list-style-type: none"> RCI containers 	<ul style="list-style-type: none"> RCI trucks 	<ul style="list-style-type: none"> Modified ERDF operations (modified free dump operation)
Option 3	<ul style="list-style-type: none"> Excavate and package high-activity zone Blend low-activity zone 1.2:1.0 	<ul style="list-style-type: none"> B-25 boxes for high activity RCI containers for low activity 	<ul style="list-style-type: none"> Flatbed for high activity in B-25 boxes RCI trucks for low activity 	<ul style="list-style-type: none"> Modified ERDF operations (special handling for B-25 containers, use modified free dump operation for low activity)
Option 4	<ul style="list-style-type: none"> Excavate and package high-activity zone Blend low-activity zone 1.2:1.0 	<ul style="list-style-type: none"> B-25 containers for high activity (RUST criteria) RCI containers for low activity 	<ul style="list-style-type: none"> Flatbed for high activity in B-25 boxes RCI trucks for low activity 	<ul style="list-style-type: none"> B-25 containers to waste management Use modified ERDF operation for low activity
Option 5	<ul style="list-style-type: none"> Excavate and package high- and low-activity zone 	<ul style="list-style-type: none"> B-25 containers for all material 	<ul style="list-style-type: none"> Flatbed for all materials 	<ul style="list-style-type: none"> Send to ERDF for disposal

1325-N Trench (only)


Originator J.D. Ludowise Date 9/16/97 Calc. No. 0100X-CA-V0002 Rev No. A
 Project Remedial Action Job No. 22192 Chck'd By [Signature] Date 9/17/97
 Subject Soil Remediation Volume for 1301-N and 1325-N Sht. No. 11 of 15

	Length, ft	750.00	750.00	750.00	750.00				
		Volume of High Contamination Layer, Cubic Feet							
High Contamination Layer Thickness, ft	High Cont. Layer Cross-Sectional Area, sq ft	Volume W	Volume X	Volume Y	Volume Z	Total			
0	0	0	0	0	0	0			
0.5	22	16,524	16,524	16,524	16,524	66,098			
1	45	33,833	33,833	33,833	33,833	135,330			
1.5	69	51,924	51,924	51,924	51,924	207,698			
		Volume of Low Contamination Layer, Cubic Feet							
High Contamination Layer Thickness, ft	Low Contamination Layer Cross-Sectional Area, sq ft	Volume W	Volume X	Volume Y	Volume Z	Total			
0	388	290,625	290,625	290,625	290,625	1,162,500			
0.5	365	274,101	274,101	274,101	274,101	1,096,403			
1	342	256,793	256,793	256,793	256,793	1,027,170			
1.5	318	238,701	238,701	238,701	238,701	954,803			

B-12

BHI-01092
Rev. 0

Figure 5-2. Results of Cost Estimate for Each Remediation Option.





Originator J.D. Ludowise Date 9-16-97 Calc. No. 01092-CA-V-000 Rev. No. A
 Project Remedial Act. Job No. 22192 Checked AD Date 9/19/97
 Subject Remediation Volume for 1301-N & 1315-N Sheet No. 13 of 15

VOLUMES

The ERDF is currently restricted to about 270 pCi/g of emitters (assumption 8, ⁹⁻¹⁶⁻⁹⁷ page 2, this calc.)
 The limit may reasonably be expected to be raised to 2000 pCi/g (assumption 9, page 2).

Upper 1 ft layer

Calculate Average Pu conc. from Table A2-1, DOE/RL-96-11 (Attachment 1 to this calc.)

Sum of 35 results is ~~4,222,700~~ ^{1,422,700} pCi/g (excludes 2,800,000 value per assumption #5, page 2, this calc.)

Average is then $\frac{1,422,700}{35} = 40,649 \text{ pCi/g}$

This represents Average Pu conc in upper 1 ft layer.

Estimated Am-241 conc is 25% of this (Assumption #10) or 10,162 pCi/g

Total $\alpha = 40,649 + 10,162 = 50,811 \text{ pCi/g}$

Lower 4 ft layer

Calc. Average Pu conc from Table A8-1, DOE/RL-96-11 (Att. 2 to this calc.) using 9-13' interval data from ~~the~~ ⁹⁻¹⁶⁻⁹⁷ boring 199-N-107A.

B06L88	1590
B06L89	3340
B06LF5	689
Sum	5619

$\text{Avg} = \frac{5619}{3} = 1873 \text{ pCi/g}$

5.1.5 Option 5

All waste will be placed in B-25 boxes and sent to ERDF.

Dose rates calculated assume all boxes are filled at the average contamination level. Shielding will be used to maintain doses to less than 3.3 mrem/hr for drivers and workers in close proximity to the boxes.

The handling of B-25 boxes through all stages of the operation is the same as described in Option 2. Figure 5-1 represents results of dose evaluation for each remediation option.

5.2 DESCRIPTION OF OPTIONS FOR COST ESTIMATING

The cost estimate for each option presented in this section is based on limited available analytical data. It is expected that the cost associated with each remediation option could decrease if data from a limited sampling effort is obtained.

5.2.1 Cost Estimate Basis

The cost estimates presented reflect experience gained from ongoing remedial actions in the 100 and 300 Areas. In addition, where cost data were not available, best commercial practice was applied to further develop the cost estimate for each option. The cost for concrete and boulder removal will be the same for all options.

Table 5-1 summarizes each option for excavation, packaging, transportation, and disposal that was the basis for the cost estimate for each option. In addition, Appendix D presents the details included in each cost estimate for the remediation options. Costs not included for remedial action are pipeline removal and revegetation. Figure 5-2 presents the results of the cost estimate for each option.

Volumes

Originator J.D. Ludowise Date 9/16/97 Calc. No. 0100X-CA-V0002
 Project Remedial Action Job No. 22192 Chck'd By Jo
 Subject Soil Remediation Volume for 1301-N and 1325-N

Rev No. A
 Date 7/19/97
 Sht. No. 15 of 15

	ERDF Oper- ational Limit, pCi/g	Pu-239 Conc., pCi/g	Estimated Am-241 Conc., pCi/g	Dilution Factor	Volume, Cubic Feet					Total Volume, Cubic Yards
					1301-N Crib	1301-N Trench	1325-N Crib	1325-N Trench	Total	
High Exposure		40,649	10,162		36,250	45,149	60,000	33,833	175,231	6,490
Low Exposure		1,873	468		145,000	423,434	240,000	256,793	1,065,227	39,453
Total					181,250	468,583	300,000	290,625	1,240,458	45,943
High Exposure	270			188.2	6,821,881	8,496,569	11,291,389	6,366,932	32,976,770	1,221,362
Low Exposure				8.7	1,257,338	3,671,724	2,081,111	2,226,724	9,236,897	342,107
Total					8,079,219	12,168,293	13,372,500	8,593,656	42,213,667	1,563,469
High Exposure	1080			47.0	1,705,470	2,124,142	2,822,847	1,591,733	8,244,193	305,340
Low Exposure				2.2	314,334	917,931	520,278	556,681	2,309,224	85,527
Total					2,019,805	3,042,073	3,343,125	2,148,414	10,553,417	390,867
High Exposure	2000			25.4	920,954	1,147,037	1,524,338	859,536	4,451,864	164,884
Low Exposure				1.2	169,741	495,683	280,950	300,608	1,246,981	46,184
Total					1,090,695	1,642,720	1,805,288	1,160,144	5,698,845	211,068

B-16

Rev. 0 Attachment

Originator J.D. LewisSheet No. 1 of 2
Date 9-16-97Ck'd By A. LewisDate 9/17/97Calc. No. 0100N-CA-V0002Rev. No. A

Table A2-1. Radionuclides Concentrations Detected in 1301-N Trench Sediment from
1980 to 1985 from Locations TS-01 to TS-09 (Page 1 of 2)

Location: Unit:	TS-01	TS-02	TS-03	TS-04	TS-05	TS-06	TS-07	TS-08	TS-09
Unit:	PC/K	PC/K	PC/K	PC/K	PC/K	PC/K	PC/K	PC/K	PC/K
1980									
Collection Date:									
Grass alpha	NA	NA	NA	NA	NA	NA	NA	NA	NA
Grass beta	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cesium-144	11,000,000	4,100,000	1,100,000	800,000	510,000	800,000	410,000	ND	330,000
Cesium-134	NA	NA	NA	NA	41,000	NA	NA	NA	NA
Cesium-137	370,000	210,000	120,000	330,000	260,000	210,000	240,000	600,000	350,000
Cobalt-58	250,000		NA	NA	NA	NA	NA	NA	NA
Cobalt-60	13,000,000	8,200,000	8,400,000	5,100,000	3,100,000	6,600,000	1,700,000	7,000,000	4,300,000
Barium-154	NA	NA	NA	NA	NA	NA	NA	NA	NA
Iron-59	NA	300,000	NA	NA	NA	NA	NA	NA	NA
Neptunium-238	4,000,000	2,300,000	1,400,000	1,600,000	610,000	1,100,000	380,000	400,000	700,000
Neptunium-239/240	3,600,000	1,500,000	220,000	360,000	160,000	370,000	92,000	ND	120,000
Plutonium-238	NA	NA	NA	NA	NA	NA	NA	NA	NA
Plutonium-239/240	NA	NA	NA	NA	NA	NA	NA	NA	NA
Protactinium-108	NA	110,000	NA	NA	NA	NA	NA	NA	NA
Protactinium-106	2,700,000	870,000	NA	NA	NA	NA	NA	NA	NA
Strontium-90	NA	NA	NA	NA	NA	NA	NA	NA	NA
Zirconium-95	1,500,000	790,000	NA	NA	NA	NA	NA	NA	NA
1981									
Collection Date:									
Grass alpha	NA	NA	NA	NA	NA	NA	NA	NA	NA
Grass beta	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cesium-144	2,700,000	1,100,000	NR	1,200,000	440,000	770,000	840,000	790,000	110,000
Cesium-134	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cesium-137	150,000	150,000	530,000	330,000	400,000	570,000	530,000	440,000	700,000
Cobalt-58	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cobalt-60	6,600,000	6,300,000	15,000,000	6,000,000	4,400,000	17,000,000	8,300,000	5,400,000	8,300,000
Barium-154	NA	NA	NA	NA	NA	NA	NA	NA	NA
Iron-59	NA	NA	NA	NA	NA	NA	NA	NA	NA
Neptunium-238	1,300,000	1,100,000	1,700,000	900,000	390,000	1,300,000	900,000	750,000	590,000
Neptunium-239/240	140,000	90,000	NA	NA	NA	NA	NA	NA	NA
Plutonium-238	5,500	1,400	6,300	1,500	700	4,300	6,300	1,200	4,800
Plutonium-239/240	24,000	9,200	25,000	12,600	5,900	25,000	38,000	6,400	28,000
Protactinium-108	NA	NA	NA	NA	NA	NA	NA	NA	NA
Protactinium-106	750,000	NA	NA	NA	NA	NA	NA	NA	NA
Strontium-90	170,000	770,000	110,000	34,000	21,000	94,000	110,000	25,000	45,000
Zirconium-95	NA	NA	NA	NA	NA	NA	NA	NA	NA
1982									
Collection Date:									
Grass alpha	NA	NA	NA	NA	NA	NA	NA	NA	NA
Grass beta	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cesium-144	NA	2,100,000	NA	NA	NA	NA	NA	NA	1,300,000
Cesium-134	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cesium-137	940,000	470,000	940,000	530,000	540,000	590,000	1,000,000	460,000	500,000
Cobalt-58	NA	NA	NA	NA	NA	NA	NA	NA	NA
Cobalt-60	21,000,000	27,000,000	34,000,000	6,400,000	6,600,000	15,000,000	14,000,000	4,500,000	4,300,000
Barium-154	NA	NA	NA	NA	NA	NA	NA	NA	NA
Iron-59	NA	NA	NA	NA	NA	NA	NA	NA	NA
Neptunium-238	710,000	1,300,000	840,000	440,000	440,000	670,000	690,000	270,000	ND
Neptunium-239/240	NA	NA	NA	NA	NA	NA	NA	NA	NA
Plutonium-238	5,500	14,000	29,000	510,000	120,000	9,200	3,200	2,900	1,100
Plutonium-239/240	28,000	61,000	170,000	2,800,000	640,000	44,000	17,000	16,000	13,000
Protactinium-108	NA	NA	NA	NA	NA	NA	NA	NA	NA
Protactinium-106	NA	NA	NA	NA	NA	NA	NA	NA	NA
Strontium-90	110,000	350,000	320,000	150,000	110,000	230,000	81,000	70,000	150,000
Zirconium-95	NA	NA	NA	NA	NA	NA	NA	NA	NA

Table A2-1. Radionuclides Concentrations Detected in 1301-N Trench Sediment from 1980 to 1985 from Locations TS-01 to TS-09 (Page 2 of 2)

Location: Date:	TS-01 pCi/g	TS-02 pCi/g	TS-03 pCi/g	TS-04 pCi/g	TS-05 pCi/g	TS-06 pCi/g	TS-07 pCi/g	TS-08 pCi/g	TS-09 pCi/g
Collection Date:									
Caesium-137	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-134	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-133	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-132	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-131	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-130	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-129	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-128	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-127	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-126	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-125	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-124	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-123	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-122	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-121	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-120	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-119	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-118	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-117	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-116	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-115	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-114	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-113	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-112	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-111	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-110	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-109	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-108	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-107	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-106	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-105	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-104	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-103	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-102	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-101	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-100	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-99	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-98	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-97	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-96	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-95	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-94	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-93	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-92	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-91	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-90	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-89	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-88	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-87	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-86	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-85	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-84	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-83	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-82	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-81	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-80	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-79	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-78	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-77	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-76	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-75	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-74	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-73	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-72	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-71	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-70	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-69	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-68	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-67	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-66	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-65	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-64	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-63	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-62	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-61	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-60	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-59	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-58	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-57	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-56	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-55	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-54	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-53	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-52	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-51	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-50	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-49	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-48	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-47	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-46	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-45	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-44	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-43	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-42	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-41	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-40	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-39	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-38	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-37	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-36	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-35	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-34	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-33	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-32	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-31	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-30	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-29	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-28	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-27	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-26	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-25	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-24	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-23	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-22	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-21	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-20	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-19	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-18	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-17	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-16	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-15	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-14	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-13	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-12	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-11	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-10	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-9	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-8	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-7	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-6	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-5	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-4	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-3	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-2	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-1	NA	NA	NA	NA	NA	NA	NA	NA	NA
Caesium-0	NA	NA	NA	NA	NA	NA	NA	NA	NA

U = Concentration was undetectable at specified detection level

NA = Not analyzed

ND = Not detected; no detection limit given

NR = Not reported

Trench sediment samples collected by attaching a jar to a pole and using this device as a scoop. The top six inches of trench sediments were sampled through standing water.

Reference:

- UNL-1351 = Radiological Surveillance Report for the 100-N Area-FY 1980
- UNL-1849 = UNC Environmental Surveillance Report for 100 Area-FY 1981
- UNL-2226 = UNC Environmental Surveillance Report for 100 Area-FY 1982
- UNL-2640 = UNC Environmental Surveillance Report for 100 Area-FY 1983
- UNL-3069 = UNC Environmental Surveillance Report for 100 Area-FY 1984
- UNL-3760 = UNC Environmental Surveillance Report for 100 Area-FY 1985

Table A8-1. Concentrations Detected in Soil from Wells and Boreholes Located Near 1301-N/1325-N (Page 14 of 23)

Data Source: Location: Sample ID: Method:	222-S 199-N-107A BOGGC3*	222-S 199-N-107A BOOLF4	222-S 199-N-107A BOOLF5	222-S 199-N-107A BOOLF7	222-S 199-N-107A BOOLF6	222-S 199-N-107A BOGLF8 (Dup)	222-S 199-N-107A BOGLF9	222-S 199-N-107A BOGL00	222-S 199-N-107A BOGL01	222-S 199-N-107A BOGLI6	HBIS 199-N-107A BOGL88
Elevation (feet above mean sea level):	8/23/95 N/A	11/29/95 451-449	11/30/95 449-447	12/5/95 437	12/5/95 432-430	12/5/95 432-430	12/6/95 420	12/6/95 410	12/8/95 403-401	12/8/95 398	11/29/95 451-449
Depth (feet below ground surface):	N/A	9-11	11-13	23	28-30	28-30	40	50	57-59	69	9.0-11.0
Units:	PCV/g	PCV/g	PCV/g	PCV/g	PCV/g	PCV/g	PCV/g	PCV/g	PCV/g	PCV/g	PCV/g
Ureals:	13,300	941	30,200	2,52 U	2,18 U	3,39 U	1,44 U	0,968 U	1,96 U	2,77	1,908
Gross Alpha	305,000	63,700	60,400	4,310	2,910	2,490	1,680	145	124	183	128,000
Acetium-228	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Americium 241	17,300	856	1,130	NR	NR	NR	NR	NR	NR	NR	1,110
Antimony-125	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Bismuth-214	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cadmium-109	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Carbon 14	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cesium-144	NR	456 U	402 U	11.2 U	6.5 U	NR	2.51 U	1.17 U	2.44 U	2.45 U	NR
Cesium 134	NR	97.9 U	87.8 U	2.61	0.282 U	0.225 U	0.097 U	0.076 U	0.144 U	0.161 U	-130 U
Cesium 137	102,000	12,100	15,100	2,790	5.81	5.69	0.143 U	NR	0.41 U	0.421 U	31.1 U
Chromium 51	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	15,000
Cobalt 60	56,300	107,000	132,000	23.9	6.03	5.25	1.2	0.706	1.15	0.709	NR
Cobalt-58	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	139,000
Europium 152	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	-120 U
Europium 154	11,800	1,030	1,370	0.978 U	0.557 U	0.567 U	0.286 U	0.294 U	0.524 U	0.49 U	2.85 U
Europium-155	4120	355	304	5.55 U	2.01 U	1.85 U	0.716 U	0.332 U	0.703 U	0.097 U	990
Iron 59	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	207
Lead-214	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	-40 U
Manganese-54	NR	140 U	127 U	0.568 U	0.265 U	0.258 U	0.097 U	0.105 U	0.241 U	18.3 U	NR
Phosphorus - 238	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	56.8 U
Phosphorus 239/240	12,700	NR	689	NR	NR	NR	NR	NR	NR	NR	236
Potassium 40	NR	422 U	457 U	0.11	7.02 U	NR	11.6	2.05	16.9	17	1,590
Radium 226	NR	1,410 U	1,260 U	45 U	6.77 U	9.28 U	3.36 U	2.07 U	4.94 U	4.53 U	979
Radium-228DA	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Radium-228DA	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	104 U
Radium-228	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Radium-228DA	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Ruthenium 106	NR	1,930 U	1,740 U	29 U	4.81 U	4.69 U	1.85 U	1.76 U	3.52 U	3.36 U	103 U
Ruthenium-103	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Ruthenium 90	92,399	3,250	12,600	1,170	1,550	1,350	1,000	100	63.1	54.6	9,500
Technetium 99	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Thorium 228	NR	5,220 U	4,650 U	153	54.2 U	40.4	19.9 U	8.84 U	20.6 U	18.2 U	33.5 U
Thorium 232	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	62.2 U
Tin-125	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Trifluon	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Uranium 233/234	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Uranium 235	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Uranium 238	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	0.677 U
Uranium-234	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	-0.226 U
Zinc 65	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	10.3 U
	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR

Rev. Attachment

2

Originator: J.D. LUDWIG/SC

Sheet No. 2 of 2

Checked By

J.D. LUDWIG/SC

Date

2-16-97

Calc. No. 2100 N-CA-1000 2

Rev. No.

1/18/97

Table A8-1. Concentrations Detected in Soil from Wells and Boreholes
Located Near 1301-N/1325-N (Page 15 of 23)

Data Source:	199-N-107A	199-N-107A	199-N-107A	199-N-107A	199-N-107A	222-S	222-S	222-S	222-S	222-S	222-S
Location:	DOGL89	DOGL91	DOGL92 (Dup)	DOGL95	DOGL94 (BR)	199-N-108A	199-N-108A	199-N-108A	199-N-108A	199-N-108A	199-N-108A
Sample ID:	DOGL89	DOGL91	DOGL92 (Dup)	DOGL95	DOGL94 (BR)	DOGLD2	DOGLD5	DOGLD3	DOGLD4 (Dup)	DOGLD6	DOGLD7
Method:											
Sample Collected:	11/30/95	12/5/95	12/5/95	12/8/95	12/8/95	11/9/95	11/9/95	11/10/95	11/10/95	11/10/95	11/10/95
Elevation (feet above mean sea level):	449-447	432-430	432-430	403-401	--	443-441	439	434-432	434-432	429	424.5
Depth (feet below ground surface):	11.0-13.0	28-30	28-30	57-59	N/A	14.5-16.5	18	23-25	23-25	28	32.5
Units:	pCVg	pCVg	pCVg	pCVg	pCVg	pCVg	pCVg	pCVg	pCVg	pCVg	pCVg
Gross alpha	2,630	7.43	6.43 U	6.61	3.62 U	1.4	51.1	1.33 U	1.43 U	1.31 U	1.38 U
Gross beta	131,000	4,400	5,120	293	2.88	2,300	17,600	2,690	2,770	435	228
Actinium-228	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Americium-241	1,050	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Antimony-125	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Bismuth-214	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cadmium-109	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Carbon 14	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cerium-144	62.9 U	-0.57 U	0.0968 U	-0.0378 U	-0.103 U	66.7 U	107 U	22 U	15.3 U	12 U	6.89 U
Cesium 134	4.84 U	-0.01 U	-0.0459 U	-0.0177 U	-0.00734 U	5.34 U	17.1	1.5 U	1.32 U	0.962 U	0.622 U
Cesium 137	12,500	2.46	6.01	0.0144 U	0.0116 U	3,200	15,700	100	84.9	24.1	1.34 U
Chromium 51	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Cobalt 60	120,000	4.96	5.57	1.29	-0.00425 U	523	3,300	10.4	14.2	3.63	0.999 U
Cobalt-58	-100 U	0.0383 U	-0.00793 U	0.0116	-0.0553 U	NR	NR	NR	NR	NR	NR
Europium 152	71.7 U	0.0936 U	-0.207 U	0.0341 U	0.0453 U	NR	NR	NR	NR	NR	NR
Europium 154	807	0.155 U	0.147 U	0.0133 U	-0.0017 U	9.05 U	18.3 U	3.99 U	3.64 U	2.2 U	1.61 U
Europium-155	141	0.0209 U	0.133 U	0.0133 U	0.0359 U	16.1 U	24.1 U	6.09 U	4.21 U	3.18 U	1.66 U
Iron 59	142 U	-0.28 U	-0.04 U	0.07 U	-0.09560 U	NR	NR	NR	NR	NR	NR
Lead-214	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Neptunium-237	19.3 U	0.0983 U	0.047 U	0.0357 U	-0.0116 U	3.05 U	9.49 U	1.35 U	0.978 U	0.943 U	0.591 U
Plutonium - 238	465	-0.00126 U	0.00823 U	0.00339 U	-0.00022 U	NR	11.2	NR	NR	NR	NR
Plutonium 239/240	3,340	0.023 U	0.0700	-0.00156 U	0.00472 U	NR	73.7	NR	NR	NR	NR
Potassium 40	88.4	9.33	9.93	15.7	0.400	43.1 U	43.3 U	48.4 U	13 U	35.4 U	13.7 U
Radium 226	NR	NR	NR	NR	NR	121 U	200 U	36.1 U	27.1 U	20.8 U	11.7 U
Radium-224DA	NR	NR	0.552 U	0.438	0.0057	NR	NR	NR	NR	NR	NR
Radium-226DA	25 U	0.346 J	0.369 J	0.365 J	0.109 J	NR	NR	NR	NR	NR	NR
Radium-228	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Radium-228DA	NR	NR	NR	0.562	NR	NR	NR	NR	NR	NR	NR
Ruthenium 106	-425 U	0.403 U	-0.203 U	-0.146 U	-0.0924 U	109 U	184 U	31.4 U	16.1 U	20 U	10.6 U
Ruthenium-103	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Strontium 90	19,700	1,530	1,310	50	0.0771 U	139	785	1,410	1,300	195	119
Technetium 99	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Thorium 228	144 U	0.47	0.403	0.462	0.179	427 U	651 U	165 U	115 U	81 U	51.7 U
Thorium 232	-156 U	1.00	0.308 U	0.624	NR	NR	NR	NR	NR	NR	NR
Tin-125	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Tellurium	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Uranium 233/234	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR
Uranium 235	-0.672 U	0.0227 U	0.00306 U	0.0193 U	0.00308 U	NR	NR	NR	NR	NR	NR
Uranium 238	9.99 U	0.363	0.441	0.364	0.0127 U	NR	NR	NR	NR	NR	NR
Uranium-234	5.12 U	0.414	0.479	0.302	0.0347	NR	NR	NR	NR	NR	NR
Zinc 65	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR	NR

Attachment 3 Sheet No. 1 of 3
Originator J.D. Ludewig Date 9-17-97
Chk'd By A-P Date 9/19/97
Calc. No. 01092-CA-V0002 Rev. No. A

	C	D	E	F	G	H	I	J	K	L	M
12		Length, ft	114.43775600736	288.40596387731	277	260.192236625154	194.486503387767	364.943831294625			
13											
14		High Contamination Layer Thickness, ft	High Cont. Layer Cross-Sectional Area, sq ft	Flume	Volume A	Volume B	Volume C	Volume D	Volume E	Total	
15	0	=2.09*C15^2+28.02*C15	=E\$12*\$D15	=F\$12*\$D15	=G\$12*\$D15	=H\$12*\$D15	=I\$12*\$D15	=J\$12*\$D15	=SUM(E15:J15)		
16	0.5	=2.09*C16^2+28.02*C16	=E\$12*\$D16	=F\$12*\$D16	=G\$12*\$D16	=H\$12*\$D16	=I\$12*\$D16	=J\$12*\$D16	=SUM(E16:J16)		
17	1	=2.09*C17^2+28.02*C17	=E\$12*\$D17	=F\$12*\$D17	=G\$12*\$D17	=H\$12*\$D17	=I\$12*\$D17	=J\$12*\$D17	=SUM(E17:J17)		
18	=0.5+C17	=2.09*C18^2+28.02*C18	=E\$12*\$D18	=F\$12*\$D18	=G\$12*\$D18	=H\$12*\$D18	=I\$12*\$D18	=J\$12*\$D18	=SUM(E18:J18)		
19	=0.5+C18	=2.09*C19^2+28.02*C19	=E\$12*\$D19	=F\$12*\$D19	=G\$12*\$D19	=H\$12*\$D19	=I\$12*\$D19	=J\$12*\$D19	=SUM(E19:J19)		
20	=0.5+C19	=2.09*C20^2+28.02*C20	=E\$12*\$D20	=F\$12*\$D20	=G\$12*\$D20	=H\$12*\$D20	=I\$12*\$D20	=J\$12*\$D20	=SUM(E20:J20)		
21	=0.5+C20	=2.09*C21^2+28.02*C21	=E\$12*\$D21	=F\$12*\$D21	=G\$12*\$D21	=H\$12*\$D21	=I\$12*\$D21	=J\$12*\$D21	=SUM(E21:J21)		
22	=0.5+C21	=2.09*C22^2+28.02*C22	=E\$12*\$D22	=F\$12*\$D22	=G\$12*\$D22	=H\$12*\$D22	=I\$12*\$D22	=J\$12*\$D22	=SUM(E22:J22)		
23	=0.5+C22	=2.09*C23^2+28.02*C23	=E\$12*\$D23	=F\$12*\$D23	=G\$12*\$D23	=H\$12*\$D23	=I\$12*\$D23	=J\$12*\$D23	=SUM(E23:J23)		
24	=0.5+C23	=2.09*C24^2+28.02*C24	=E\$12*\$D24	=F\$12*\$D24	=G\$12*\$D24	=H\$12*\$D24	=I\$12*\$D24	=J\$12*\$D24	=SUM(E24:J24)		
25	=0.5+C24	=2.09*C25^2+28.02*C25	=E\$12*\$D25	=F\$12*\$D25	=G\$12*\$D25	=H\$12*\$D25	=I\$12*\$D25	=J\$12*\$D25	=SUM(E25:J25)		
26											
27											
28		High Contamination Layer Thickness, ft	Low Contamination Layer Cross-Sectional Area, sq ft	Flume	Volume A	Volume B	Volume C	Volume D	Volume E	Total	
29	=C15	=312.5-D15	=E\$12*\$D29	=F\$12*\$D29	=G\$12*\$D29	=H\$12*\$D29	=I\$12*\$D29	=J\$12*\$D29	=SUM(E29:J29)		
30	=C16	=312.5-D16	=E\$12*\$D30	=F\$12*\$D30	=G\$12*\$D30	=H\$12*\$D30	=I\$12*\$D30	=J\$12*\$D30	=SUM(E30:J30)		
31	=C17	=312.5-D17	=E\$12*\$D31	=F\$12*\$D31	=G\$12*\$D31	=H\$12*\$D31	=I\$12*\$D31	=J\$12*\$D31	=SUM(E31:J31)		
32	=C18	=312.5-D18	=E\$12*\$D32	=F\$12*\$D32	=G\$12*\$D32	=H\$12*\$D32	=I\$12*\$D32	=J\$12*\$D32	=SUM(E32:J32)		
33	=C19	=312.5-D19	=E\$12*\$D33	=F\$12*\$D33	=G\$12*\$D33	=H\$12*\$D33	=I\$12*\$D33	=J\$12*\$D33	=SUM(E33:J33)		
34	=C20	=312.5-D20	=E\$12*\$D34	=F\$12*\$D34	=G\$12*\$D34	=H\$12*\$D34	=I\$12*\$D34	=J\$12*\$D34	=SUM(E34:J34)		
35	=C21	=312.5-D21	=E\$12*\$D35	=F\$12*\$D35	=G\$12*\$D35	=H\$12*\$D35	=I\$12*\$D35	=J\$12*\$D35	=SUM(E35:J35)		
36	=C22	=312.5-D22	=E\$12*\$D36	=F\$12*\$D36	=G\$12*\$D36	=H\$12*\$D36	=I\$12*\$D36	=J\$12*\$D36	=SUM(E36:J36)		
37	=C23	=312.5-D23	=E\$12*\$D37	=F\$12*\$D37	=G\$12*\$D37	=H\$12*\$D37	=I\$12*\$D37	=J\$12*\$D37	=SUM(E37:J37)		
38	=C24	=312.5-D24	=E\$12*\$D38	=F\$12*\$D38	=G\$12*\$D38	=H\$12*\$D38	=I\$12*\$D38	=J\$12*\$D38	=SUM(E38:J38)		
39	=C25	=312.5-D25	=E\$12*\$D39	=F\$12*\$D39	=G\$12*\$D39	=H\$12*\$D39	=I\$12*\$D39	=J\$12*\$D39	=SUM(E39:J39)		

1325-N Trench

BHI-01092
Rev. 0

	C	D	E	F	G	H	I	
12		Length, ft	750	750	750	750		
13								
14		High Contamination Layer Thickness, ft	High Cont. Layer Cross- Sectional Area, sq ft	Volume W	Volume X	Volume Y	Volume Z	Total
15	0	=2.09*C15^2+43.02*C15	=E\$12*\$D15	=F\$12*\$D15	=G\$12*\$D15	=H\$12*\$D15	=SUM(E15:H15)	
16	0.5	=2.09*C16^2+43.02*C16	=E\$12*\$D16	=F\$12*\$D16	=G\$12*\$D16	=H\$12*\$D16	=SUM(E16:H16)	
17	1	=2.09*C17^2+43.02*C17	=E\$12*\$D17	=F\$12*\$D17	=G\$12*\$D17	=H\$12*\$D17	=SUM(E17:H17)	
18	1.5	=2.09*C18^2+43.02*C18	=E\$12*\$D18	=F\$12*\$D18	=G\$12*\$D18	=H\$12*\$D18	=SUM(E18:H18)	
19								
20								
21		High Contamination Layer Thickness, ft	Low Contamination Layer Cross- Sectional Area, sq ft	Volume W	Volume X	Volume Y	Volume Z	Total
22	=C15	=387.5-D15	=E\$12*\$D22	=F\$12*\$D22	=G\$12*\$D22	=H\$12*\$D22	=SUM(E22:H22)	
23	=C16	=387.5-D16	=E\$12*\$D23	=F\$12*\$D23	=G\$12*\$D23	=H\$12*\$D23	=SUM(E23:H23)	
24	=C17	=387.5-D17	=E\$12*\$D24	=F\$12*\$D24	=G\$12*\$D24	=H\$12*\$D24	=SUM(E24:H24)	
25	=C18	=387.5-D18	=E\$12*\$D25	=F\$12*\$D25	=G\$12*\$D25	=H\$12*\$D25	=SUM(E25:H25)	

Attachment 3 Sheet No. 2 of 3
Originator J.D. Ludowski Date 9-16-97
Ck'd By [Signature] Date 9/17/97
Calc. No. 0100N-CA-V0002 Rev. No. A

A B C D E F G H I J K										
Volume, Cubic Feet										
	ERDF Operational Limit, pCi/g	Pu-239 Conc., pCi/g	Estimated Am-241 Conc., pCi/g	Dilution Factor	1301-N Crib	1301-N Trench <i>Sheet #1 This Attachment</i>	1325-N Crib	1325-N Trench <i>Sheet #2 This Attachment</i>	Total	Total Volume, Cubic Yards
12 11	High Exposure	40649	=0.25*C12		=36250	=VOLUMES.XLS]1301-N Trench"!\$K\$17	60000	=VOLUMES.XLS]1325-N Trench"!\$E\$17	=SUM(F12:I12)	=J12/27
13 12	Low Exposure	1873	=0.25*C13		=4*36250	=VOLUMES.XLS]1301-N Trench"!\$K\$31	=4*60000	=VOLUMES.XLS]1325-N Trench"!\$E\$24	=SUM(F13:I13)	=J13/27
14 13	Total				=SUM(F12:F13)	=SUM(G12:G13)	=SUM(H12:H13)	=SUM(I12:I13)	=SUM(J12:J13)	=SUM(K12:K13)
15 14	High Exposure	270		=(C12*D12)/\$B\$15	=F12*\$E15	=G12*\$E15	=H12*\$E15	=I12*\$E15	=SUM(F15:I15)	=J15/27
16 15	Low Exposure			=(C13*D13)/\$B\$15	=F13*\$E16	=G13*\$E16	=H13*\$E16	=I13*\$E16	=SUM(F16:I16)	=J16/27
17 16	Total				=SUM(F15:F16)	=SUM(G15:G16)	=SUM(H15:H16)	=SUM(I15:I16)	=SUM(J15:J16)	=SUM(K15:K16)
18 17	High Exposure	1080		=(C12*D12)/\$B\$18	=F12*\$E18	=G12*\$E18	=H12*\$E18	=I12*\$E18	=SUM(F18:I18)	=J18/27
19 18	Low Exposure			=(C13*D13)/\$B\$18	=F13*\$E19	=G13*\$E19	=H13*\$E19	=I13*\$E19	=SUM(F19:I19)	=J19/27
20 19	Total				=SUM(F18:F19)	=SUM(G18:G19)	=SUM(H18:H19)	=SUM(I18:I19)	=SUM(J18:J19)	=SUM(K18:K19)
21 20	High Exposure	2000		=(C12*D12)/\$B\$21	=F12*\$E21	=G12*\$E21	=H12*\$E21	=I12*\$E21	=SUM(F21:I21)	=J21/27
22 21	Low Exposure			=(C13*D13)/\$B\$21	=F13*\$E22	=G13*\$E22	=H13*\$E22	=I13*\$E22	=SUM(F22:I22)	=J22/27
23 22	Total				=SUM(F21:F22)	=SUM(G21:G22)	=SUM(H21:H22)	=SUM(I21:I22)	=SUM(J21:J22)	=SUM(K21:K22)

9-17-97

Attachment 3 Sheet No. 3 of 3
Originator J.D. Ludowski Date 9-16-97
Chkd By [Signature] Date 9/19/97
Calc. No. 0100N-CA-V0002 Rev. No. 0

**THIS PAGE INTENTIONALLY
LEFT BLANK**

**THIS PAGE INTENTIONALLY
LEFT BLANK**

APPENDIX C
DOSE CALCULATION PACKAGE

CALCULATION COVER SHEET

Project Title: 100NR-1 Treatment, Storage, and Disposal Units Engineering Study **Job No.** 22192
Area 100N, Remedial Actions and Wastes Disposal Project (RAW D)
Discipline Radiological Engineering/ Environmental ***Calc. No.** 0100N-CA-V0004
Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325
Computer Program MICROSHEILD **Program No.** VERSION 4

Committed Calculation

Preliminary ☒

Superseded ☐

Rev.	Sheet Numbers	Originator	Checker	Reviewer	Approval	Date
0	1-18	<i>MA Wesselman</i> 10/10/97 MA Wesselman	<i>RF Patch</i> 10/10/97 RF Patch	<i>J.W. Darry</i> 10/10/97 J.W. DARRY	<i>J.W. Darry</i> 10/10/97 J.W. DARRY	10-10-97 10/10/97

SUMMARY OF REVISION

Scanned:	Rev.	Date	Bar Code No.	Rev.	Date	Bar Code No.

*Obtain Calc. No. from DIS.



Originator Mike Wesselman ^{4.4} Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
Project 100N CRIBS, RAWD Job No. 22192 Checked M Date: 10/10/97
Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
Sheet No. 1 of 18

Dose rates for worker expected to spend time in low dose areas or more than 30 feet from B-25 boxes and drums.

This group includes all workers not directly involved with the excavation in Option 2. Laborers and RCT's at ERDF in options 3 and 5 and the water truck driver in all options.

The 1995 Man Carried Radiological Detection System (MRDS) survey (File ID #'s 1325C826.dwg & 1301C826.dwg) shows dose rates along the edge of 1301N and 1325N range from .1 to 100 mR/hr. Removing the panels, allowing 6 years for the decay of Co-60 between 1995 and 2001, and applying 2 feet of overburden is expected to reduce doses in these areas to between background and 1 mR/hour. A dose of **.1 mR/hr** is used when calculating the exposures to these workers. A value of .03 mR/hr was used for estimating exposures for workers in similar functions at the 100 BC remedial action and the estimated exposures have been higher than the recorded ones for over a year.


Modeling with MICROSIELD version IV software, using sample results from 1995 drilling operations shows that 2/3 of the 1995 dose rate is from Co⁶⁰. By 2001 the dose rates from Co-60 will decrease by at least 55% which should decrease the total dose rate by at least 35%. Modeling shows two feet of fill over the most contaminated areas reduces the dose by at least a factor of 100 (See Microshield DOS File "TRENC5" output for Case number 1, no buildup divided by the output for case 4 , no buildup). It is assumed that this will reduce exposure in surrounding areas as well. It is further assumed low dose areas of .1 mR/hr can be created in the work area using steel plate, soils or crib panels for shielding and workers can move to even lower dose areas when working near 1325 N.

The same dose is used to represent "shine" through less contaminated overburden from high dose items and soils placed at the Environmental Restoration Disposal Facility (ERDF).

Dose to Workers with Blended Wastes.


This applies to all workers near filled containers in Option 2 and workers near filled RCI containers in options 3 & 4.

Modeling shows that the most highly contaminated soils can be shielded to near background levels if three feet of soil is between the source and the receptor (See Microshield DOS File "TRENC5" output for Case number 4, no buildup) . The "blending" operation will provide shielding to the driver and anyone in Container Storage areas by placing the medium radioactive soils in the center of the container. It is assumed that the blending technique can be modified to ensure all workers are shielded. Based on current sample data, medium contaminated soils will not occupy more than 60% of the container. Most containers will have levels below this. Dose rates consistent with current remedial actions were selected.



RADIOLOGICAL SURVEYS
RadCon Technical Support
Thermo Hanford, Inc.

1325-N MRDS SURVEY
Surface Radiation Contour Map
August 26, 1997
Rev. 0 - 11/25/97



Page : 1
DOS File: TRENC5.MS4
Run Date: September 14, 1997
Run Time: 10:39 p.m. Sunday
Duration: 0:04:17

File Ref: _____
Date: 9/15/97
By: ML
Checked: _____

Case Title: model of trench +5 yrs 0-3' ovrbrden 1uCi/g ea Co60, Cs137

GEOMETRY 13 - Rectangular Volume

	centimeters	feet and inches	
Dose point coordinate X:	570.0	18.0	8.4
Dose point coordinate Y:	500.0	16.0	4.9
Dose point coordinate Z:	5000.0	164.0	.5
Rectangular volume width :	10000.0	328.0	1.0
Rectangular volume length:	400.0	13.0	1.5
Rectangular volume height:	1000.0	32.0	9.7
Shield 1:	91.44	3.0	.0
Air Gap:	78.56	2.0	6.9

Source Volume: 4000000000 cm³ 141259. cu ft. 2.44095e+8 cu in.

MATERIAL DENSITIES (g/cm³)

Material	Source Shield	Shield 1 Slab	Air Gap
Air			0.00122
Concrete	1.8	1.5	

BUILDUP

Method: Buildup Factor Tables
The material reference is Shield 1

INTEGRATION PARAMETERS

	Quadrature Order
X Direction	10
Y Direction	20
Z Direction	20

SOURCE NUCLIDES

Nuclide	curies	microCi/cm ³	Nuclide	curies	microCi/cm ³
Ba-137m	5.3974e+003	1.3493e+000	Co-60	3.3161e+003	8.2902e-001
Cs-137	5.7055e+003	1.4264e+000			

DOS File: TRENC5.MS4
 Run Date: September 14, 1997
 Run Time: 10:39 p.m. Sunday
 Title : model of trench +5 yrs 0-3' ovrbrden 1uC/g ea Co60, Cs137

BHL-01092
 Rev. 0

===== RESULTS FOR SENSITIVITY REFERENCE CASE (Shield #1 = 91.44) =====

Energy (MeV)	Activity (photons/sec)	Energy Fluence Rate (MeV/sq cm/sec)		Exposure Rate In Air (mR/hr)	
		No Buildup	With Buildup	No Buildup	With Buildup
0.0318	4.134e+012	2.691e-066	1.386e-022	2.242e-068	1.155e-024
0.0322	7.628e+012	4.697e-064	2.658e-022	3.780e-066	2.139e-024
0.0364	2.776e+012	1.451e-047	1.481e-022	8.244e-050	8.416e-025
0.6616	1.797e+014	2.357e-001	1.043e+001	4.569e-004	2.023e-002
0.6938	2.001e+010	3.609e-005	1.480e-003	6.969e-008	2.857e-006
1.1732	1.227e+014	6.323e+000	1.146e+002	1.130e-002	2.047e-001
1.3325	1.227e+014	1.350e+001	2.040e+002	2.342e-002	3.539e-001
TOTAL:	4.396e+014	2.006e+001	3.290e+002	3.518e-002	5.788e-001

SENSITIVITY RESULTS For: Shield #1 (cm)

Case Number	Sensitivity Variable	Energy Fluence Rate (MeV/sq cm/sec)		Exposure Rate In Air (mR/hr)	
		No Buildup	With Buildup	No Buildup	With Buildup
1	0.0	3.342e+005	7.776e+005	6.000e+002	1.403e+001
2	30.48	7.941e+003	5.134e+004	1.406e+001	9.160e+000
3	60.96	3.722e+002	4.123e+003	6.549e-001	7.294e+000
4	91.44	2.006e+001	3.290e+002	3.518e-002	5.788e-001

Use the Display Menu For Energy Group Results For All Cases.



Originator Mike Wesselman Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
Project 100N CRIBS, RAWD Job No. 22192 Checked 14 Date: 10/10/97
Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
Sheet No. 2 of 18

Dose to Track hoe & Forklift Operators.

This exposure estimate assumes a track hoe with a 30' boom arm (similar to a Caterpillar 325L excavator). The dimensions of a trackhoe bucket are assumed to be 1 meter cubed. The dose rate from the bucket will only be a minor addition to the operator's dose. The MICROSHIELD model shows by applying shielding to a trackhoe "thumb" and using a bucket with 1" thick sides, dose rates from the bucket should be less than 1 mR/hr for soils contaminated with 1 uCi/g each of Cs¹³⁷ and Co⁶⁰. See MICROSHIELD DOS file "BUCET", output for case number 3, no buildup.

Dose rates from being near the edge of the exposed wastes will probably contribute the majority of the exposure. Shielding can be applied to the trackhoe to minimize this exposure. The dose rates are assumed to be the same for the forklift operator because the B-25 boxes, which are moved by the forklift, will be filled near the edge of the crib.

The 1995 MRDS survey (File ID #'s 1325C826.dwg & 1301C826.dwg) shows dose rates along the edge of the trenches to range from .1 to 100 mrem/hr. Removing the panels and applying 2 feet of overburden is expected to reduce dose rates in these areas to between background and 1 mR/hr. Some locations on the cribs will still have dose rates up to 10 mR/hr, but the long boom on the trackhoe should preclude the need for workers to stay in these areas. The remainder of the exposure for these workers will come from being near containers filled with wastes. The forklift will have at least 2 inches of plate steel installed on its lifting face and the driver will be approximately 10 feet away from the B-25 boxes and drums of TRU wastes. The track hoe operator should be able to stay at least 20 feet way from any container. The combination of shielding and distance should keep the average dose rate for the operators **below 3.5 mR/hr**. This dose rate allows for brief periods where the operators are exposed to the unshielded container. Modeling shows this assumption is valid.

A larger forklift was specified to accommodate the required shielding, and its costs were calculated

Excavators

Long Reach

- Introduction
- Arrangement Description
- Range Dimensions

INTRODUCTION


Long reach excavators are designed specifically for those jobs requiring reach capability beyond the range of normal excavators. Applications for which long reach excavators are ideally suited include ditch cleaning, slope finishing, river conservation, and other work formerly reserved for draglines.

Caterpillar offers two hydraulic excavator models in long reach arrangements. Each model uses purpose-built booms and sticks designed by Caterpillar for maximized performance and durability.

320 L LONG REACH

325 L LONG REACH

Long Reach Front Includes: Boom, stick, linkage cylinders (boom, stick, and bucket), hydraulic lines, and additional counterweight for stability while working over the side. Dimensions include ditch cleaning bucket.



Model	320 L Long Reach		320 L* Long Reach		325 L Long Reach	
	mm	ft	mm	ft	mm	ft
A Maximum Reach at Ground Level	15 725	51'7"	16 540	54'3"	18 290	60'0"
B Maximum Digging Depth	11 880	39'0"	12 800	42'0"	14 625	48'0"
C Maximum Cutting Height	13 290	43'7"	13 400	43'11"	13 580	44'7"
D Maximum Dumping Height	11 010	36'1"	11 350	37'3"	11 550	37'11"
E Minimum Loading Height	1970	6'6"	2300	7'6"	1347	4'5"

320 L, 325 L LONG REACH


Bucket Type	Bucket Width		Tip Radius		SAE Heaped Cap.		Bucket Weight		No. of Teeth
	mm	in	mm	in	L	yd ³	kg	lb	
General Purpose	810	32	1220	48	450	0.59	340	750	5
Ditch Cleaning	1142	45	1091	43	600	0.78	290	640	None

320 L* LONG REACH

Bucket Type	Bucket Width		Tip Radius		SAE Heaped Cap.		Bucket Weight		No. of Teeth	Bucket Curl Force		Stick Crowd Force	
	mm	in	mm	in	L	yd ³	kg	lb		kN	lb	kN	lb
General Purpose	—	—	—	—	—	—	—	—	—	—	—	—	—
Ditch Cleaning	1800	70.8	780	30.7	600	0.78	400	882	—	63.25	14,231	62.82	14,112

*Belgium sourced

Note: All dimensions reflect machines equipped with ditch cleaning bucket.



LONG REACH ATTACHMENT SHIPPING DIMENSIONS

Model	320 L		320 L*		325 L	
	m	ft	m	ft	m	ft
A Overall Transport Length (Front Folded)	12.65	41'6"	12.99	42'7"	14.37	47'2"
B Overall Height (To Top of Boom)	3.21	10'6"	3.35	10'0"	3.25	10'8"
Overall Width (To Widest Point)	3.18	10'5"	3.7	12'2"	3.39	11'1"

*Belgum sourced. Extra wide gauge and 900 mm (35") track shoes.
Note: For other base machine dimensions, see section on machines with GP attachments.

LONG REACH ATTACHMENT COMPONENT WEIGHTS

Model	320 L		320 L*		325 L	
	kg	lb	kg	lb	kg	lb
Additional Counterweight	800	1764	1100	2425	1100	2425
Long Reach Boom: Includes boom, stick cylinder, hydraulic lines, and pins for stick, stick cylinder, and boom rod end	2270	5004	2504	5515	3110	6856
Long Reach Stick: Includes stick, bucket linkage and pins, bucket cylinder and pin, and hydraulic lines	1260	2778	1290	2841	1570	3461

*Belgum sourced. Includes extra wide gauge and reinforced upperframe.

Page : 1
DOS File: BUCET.MS4
Run Date: September 14, 1997
Run Time: 7:58 p.m. Sunday
Duration: 0:02:31

File Ref:
Date: 10/10/97
By: [Signature]
Checked: [Signature]

Case Title: trachoe bucket

GEOMETRY 13 - Rectangular Volume

	centimeters	feet and inches	
Dose point coordinate X:	1100.0	36.0	1.1
Dose point coordinate Y:	50.0	1.0	7.7
Dose point coordinate Z:	0.0	0.0	.0
Rectangular volume width :	100.0	3.0	3.4
Rectangular volume length:	100.0	3.0	3.4
Rectangular volume height:	100.0	3.0	3.4
Shield 1:	900.0	29.0	6.3
Shield 2:	2.54	0.0	1.0
Air Gap:	97.46	3.0	2.4

Source Volume: 1000000 cm³ 35.3147 cu ft. 61023.7 cu in.

MATERIAL DENSITIES (g/cm³)

Material	Source Shield	Shield 1 Slab	Shield 2 Slab	Air Gap
Air		0.00122		0.00122
Concrete	1.5			
Iron			7.86	

BUILDUP

Method: Buildup Factor Tables
The material reference is Shield 2

INTEGRATION PARAMETERS

	Quadrature Order
X Direction	10
Y Direction	20
Z Direction	20

SOURCE NUCLIDES

Nuclide	curies	microCi/cm ³	Nuclide	curies	microCi/cm ³
Ba-137m	1.4190e+000	1.4190e+000	Co-60	1.5000e+000	1.5000e+000
Cs-137	1.5000e+000	1.5000e+000			

Change to 8m
C-10

Page : 2
 DOS File: BUCET.MS4
 Run Date: September 14, 1997
 Run Time: 7:58 p.m. Sunday
 Title : trachoe bucket

BHI-01092
 Rev. 0

===== RESULTS FOR SENSITIVITY REFERENCE CASE (Shield #2 = 2.54) =====

Energy (MeV)	Activity (photons/sec)	Energy Fluence Rate (MeV/sq cm/sec)		Exposure Rate In Air (mR/hr)	
		No Buildup	With Buildup	No Buildup	With Buildup
0.0318	1.087e+009	6.004e-061	2.410e-026	5.001e-063	2.007e-028
0.0322	2.005e+009	1.026e-058	4.518e-026	8.254e-061	3.636e-028
0.0364	7.298e+008	3.565e-042	1.980e-026	2.026e-044	1.125e-028
0.6616	4.724e+010	4.458e+001	1.693e+002	8.642e-002	3.282e-001
0.6938	9.053e+006	9.465e-003	3.529e-002	1.827e-005	6.814e-005
1.1732	5.550e+010	1.770e+002	5.260e+002	3.163e-001	9.400e-001
1.3325	5.550e+010	2.303e+002	6.472e+002	3.996e-001	1.123e+000
TOTAL:	1.621e+011	4.519e+002	1.343e+003	8.023e-001	2.391e+000

SENSITIVITY RESULTS For: Shield #2 (cm)

Case Number	Sensitivity Variable	Energy Fluence Rate (MeV/sq cm/sec)		Exposure Rate In Air (mR/hr)	
		No Buildup	With Buildup	No Buildup	With Buildup
1	0.0	1.368e+003	2.628e+003	2.441e+000	4.694e+000
2	1.27	7.847e+002	1.909e+003	1.396e+000	3.406e+000
3	2.54	4.519e+002	1.343e+003	8.023e-001	2.391e+000

Use the Display Menu For Energy Group Results For All Cases.



Originator Mike Wesselman ^{HW} Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
Project 100N CRIES, RAWD Job No. 22192 Checked HW Date: 10/10/97
Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
Sheet No. 3 of 18

Workers Handling High Dose Drums and B-25 Boxes.

Modeling indicates that some of these items could read up to 790 mR/hr at one foot. Shielded over pack drums and casks similar to those used on drilling operations at 200-BP-1 in 1990-91 will be employed to keep drum dose rates **below 50 mR/hr at 12 inches.**

The casks were constructed of 36-inch diameter schedule 40 pipe centered around a 22-inch diameter piece of schedule 60 pipe with the space between the two pipes filled with grout. The drum to be filled would be placed inside the 22-inch diameter pipe with a rigging strap attached. The drum would be filled, capped and then rigged into a storage location. Highly radioactive drums were stored inside 48-inch diameter concrete culverts with concrete lids placed over the top.

Long tools may be employed while rigging B-25 Boxes to keep workers more than three feet from the box at all times. Highly radioactive boxes will require shielding similar to that used for the drums, probably constructed of plate steel. For these items rigging will be designed so that only minimal work is required near high dose items to connect, lift and disconnect the item. On the calculation sheet a dose rate of 50 mR/hr is used to reflect time spent at three feet from the container and as an ALARA goal for shielding purposes.

Past work with the monoliths* for 100N basins and highly radioactive drums of soil at 200-BP-1 indicate this dose rate is achievable. Shielding and dose reduction techniques can be refined in the design phase of the remediation.

** A monolith is a grouted cylinder of highly radioactive wastes. The monoliths produced at 100N were approximately 6 feet tall and 3 feet in diameter. Dose rates on some surfaces were up to 6 R/hr.*

Page : 1
DOS File: B25SHLD.MS4
Run Date: September 18, 1997
Run Time: 1:43 p.m. Thursday
Duration: 0:00:44

File Ref:
Date: 9/18/97
By: M. H.
Checked:

Case Title: b-25 box with 1.5 uCi/cm of co-60 & cs-137, w/shield at 10'

GEOMETRY 13 - Rectangular Volume

	centimeters	feet	and inches
Dose point coordinate X:	487.68	16.0	.0
Dose point coordinate Y:	76.2	2.0	6.0
Dose point coordinate Z:	76.2	2.0	6.0
Rectangular volume width :	116.84	3.0	10.0
Rectangular volume length:	182.88	6.0	.0
Rectangular volume height:	119.38	3.0	11.0
Shield 1:	0.9525	0.0	.4
Shield 2:	6.0	0.0	2.4
Air Gap:	297.8475	9.0	9.3

Source Volume: 2.55088e+6 cm³ 90.0833 cu ft. 155664 cu in.

MATERIAL DENSITIES (g/cm³)

Material	Source Shield	Shield 1 Slab	Shield 2 Slab	Air Gap
Air				0.00122
Concrete	1.6			
Iron		7.86	7.86	

BUILDUP

Method: Buildup Factor Tables
The material reference is Shield 1

INTEGRATION PARAMETERS

	Quadrature Order
X Direction	10
Y Direction	20
Z Direction	20

SOURCE NUCLIDES

Nuclide	curies	microCi/cm ³	Nuclide	curies	microCi/cm ³
Ba-137m	5.7905e+000	2.2700e+000	Co-60	6.1221e+000	2.4000e+000
Cs-137	6.1221e+000	2.4000e+000			

Page : 2
 DOS File: B25SHLD.MS4
 Run Date: September 18, 1997
 Run Time: 1:43 p.m. Thursday
 Title : b-25 box with 1.5 uCi/cm of co-60 & cs-137, w/shield at 10

BHI-01092

Rev. 0

===== RESULTS =====					
Energy	Activity	Energy Fluence Rate		Exposure Rate In Air	
(MeV)	(photons/sec)	(MeV/sq cm/sec)		(mR/hr)	
		No Buildup	With Buildup	No Buildup	With Buildup
0.0318	4.436e+009	1.030e-161	7.156e-025	8.578e-164	5.961e-027
0.0322	8.184e+009	4.281e-156	1.342e-024	3.446e-158	1.080e-026
0.0364	2.978e+009	2.584e-110	5.880e-025	1.468e-112	3.341e-027
0.6616	1.928e+011	7.612e+001	5.799e+002	1.476e-001	1.124e+000
0.6938	3.695e+007	1.708e-002	1.263e-001	3.298e-005	2.438e-004
1.1732	2.265e+011	5.531e+002	2.823e+003	9.884e-001	5.045e+000
1.3325	2.265e+011	8.079e+002	3.766e+003	1.402e+000	6.533e+000
TOTAL:	6.615e+011	1.437e+003	7.169e+003	2.538e+000	1.270e+001

Page : 1
DOS File: NCRIB25.MS4
Run Date: September 18, 1997
Run Time: 1:32 p.m. Thursday
Duration: 0:02:49

File Ref:
Date: 10/10/97
By: 1/4/98
Checked: _____

Case Title: b-25 box with 1.5 uCi/cm of co-60 & cs-137, dose at 1-9'

GEOMETRY 13 - Rectangular Volume

	centimeters	feet	and inches
Dose point coordinate X:	460.248	15.0	1.2
Dose point coordinate Y:	76.2	2.0	6.0
Dose point coordinate Z:	76.2	2.0	6.0
Rectangular volume width :	116.84	3.0	10.0
Rectangular volume length:	182.88	6.0	.0
Rectangular volume height:	119.38	3.0	11.0
Shield 1:	0.9525	0.0	.4
Air Gap:	276.4155	9.0	.8

Source Volume: 2.55088e+6 cm³ 90.0833 cu ft. 155664 cu in.

MATERIAL DENSITIES (g/cm³)

Material	Source Shield	Shield 1 Slab	Air Gap
Air			0.00122
Concrete	1.6		
Iron		7.86	

BUILDUP

Method: Buildup Factor Tables
The material reference is Shield 1

INTEGRATION PARAMETERS

	Quadrature Order
X Direction	10
Y Direction	20
Z Direction	20

SOURCE NUCLIDES

Nuclide	curies	microCi/cm ³	Nuclide	curies	microCi/cm ³
Ba-137m	5.7905e+000	2.2700e+000	Co-60	6.1221e+000	2.4000e+000
Cs-137	6.1221e+000	2.4000e+000			

Page : 2
 DOS File: NCRIB25.MS4
 Run Date: September 18, 1997
 Run Time: 1:32 p.m. Thursday
 Title : b-25 box with 1.5 uCi/cm of co-60 & cs-137, dose at 1-9'

BHI-01092
 Rev. 0

===== RESULTS FOR SENSITIVITY REFERENCE CASE (X = 460.248) =====					
Energy (MeV)	Activity (photons/sec)	Energy Fluence Rate (MeV/sq cm/sec)		Exposure Rate In Air (mR/hr)	
		No Buildup	With Buildup	No Buildup	With Buildup
0.0318	4.436e+009	7.743e-024	9.349e-024	6.449e-026	7.787e-026
0.0322	8.184e+009	8.730e-023	9.845e-023	7.026e-025	7.923e-025
0.0364	2.978e+009	1.982e-016	2.291e-016	1.126e-018	1.302e-018
0.6616	1.928e+011	2.940e+003	7.595e+003	5.699e+000	1.472e+001
0.6938	3.695e+007	6.108e-001	1.559e+000	1.179e-003	3.011e-003
1.1732	2.265e+011	9.132e+003	2.019e+004	1.632e+001	3.609e+001
1.3325	2.265e+011	1.133e+004	2.416e+004	1.965e+001	4.192e+001
TOTAL:	6.615e+011	2.340e+004	5.195e+004	4.167e+001	9.273e+001

SENSITIVITY RESULTS For: X (cm)					
Case Number	Sensitivity Variable	Energy Fluence Rate (MeV/sq cm/sec)		Exposure Rate In Air (mR/hr)	
	Value	No Buildup	With Buildup	No Buildup	With Buildup
1	213.36	3.872e+005	8.923e+005	6.891e+002	1.593e+003
2	336.804	6.571e+004	1.442e+005	1.170e+002	2.575e+002
3	460.248	2.340e+004	5.195e+004	4.167e+001	9.273e+001

Use the Display Menu For Energy Group Results For All Cases.



Originator Mike Wesselman Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
Project 100N CRIBS, RAWD Job No. 22192 Checked M Date: 10/10/97
Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
Sheet No. 4 of 18

Exposures for Drivers

Modeling shows that dose rates on the sides of B-25 boxes will be similar to dose rates on the sides of RCI containers. Modeling also shows that dose rates decrease more quickly with distance from a B-25 box than from a RCI container because B-25 boxes are smaller sources. If three B-25 boxes were placed on a flatbed, the radiation emitted by them would be similar to that emitted by one RCI container. It is assumed that fifty B-25 boxes of the most highly contaminated waste would be shipped one container at a time to allow enough shielding and distance between the driver and the box to maintain dose rates ALARA. This assumption is added to the cost of 1301-N crib, which is considered most likely to have wastes with high dose rates.

A conservative estimate for the dose to a driver is calculated by the MICROSHIELD DOS file "B25SHLD", which shows a driver can be exposed to 2.54 mR/hr when sitting in a shielded cab. The dose to the driver during brief periods outside the cab can be obtained from MICROSHIELD DOS file "NCRBB25" which calculates a dose of 41.7 mR/hr for a person 9 feet from an unshielded B-25 box.

Assuming the driver spends 25 minutes to drive between 100N and ERDF, 45 seconds within 9 feet of the truck while entering data at the ERDF scales and another 10 minutes in the cab as the B-25 boxes are off loaded, the average dose would be as follows:

$$(35 \text{ mins}/35.66 \text{ mins}) \times 2.54 \text{ mR/hr} + (.66 \text{ mins}/35.66 \text{ mins}) 41.7 \text{ mR/hr} = 3.26 \text{ mR/hr}$$

The value was rounded-up to 3.5 mrem/hr to allow for time for incidental activities outside of the shielded cab. This value is higher than that used in the "100NR-1 Treatment, Storage, and Disposal Units Corrective Measures Study (CMS) /Closure Plan" (DOE/RI-96-39) for work in 2001. There is no blending of the wastes put in the B-25 boxes and the CMS assumed a blend ratio of five to one.

Waste Labeling and Container Storage

Dose reduction for storage and labeling operations relies on quick entry and fast work at a distance.

Workers are expected to spend about 5% of their time near items reading 50 mR/hr in options 3, 4 & 5. The rest of the time will be spent in areas at or near background. In option 2 workers will spend all time in low dose areas.

Average dose rate in Options 3-5: $.05 \times 50 \text{ mR/hr} = 2.5 \text{ mR/hr}$ average dose rate



Bechtel Hanford, Inc.

CALCULATION SHEET

BHI-01092

Rev. 0

Originator Mike Wesselman Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
Project 100N CRIBS, RAWD Job No. 22192 Checked W Date 10/10/97
Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
Sheet No. 5 of 18

N-Cribs Alternatives Study. Time Frame by Case

Operation	Case 2 (days)	Case 3 (days)	Case 4 (days)	Case 5 (days)
Remove Panels and Beams	43.9	43.9	43.9	43.9
Remove Concrete	14.5	14.5	14.5	14.5
Remove LLW soil above Boulders	14.6	14.6	14.6	14.6
Remove Boulders	40.7	47.5	47.5	47.5
Remove High Dose Soils 1301	112.9	14.8	14.8	14.8
Remove Medium Dose Soils 1301	100.8	100.8	100.8	115.5
Remove High Dose Soils 1325	113.8	43.9	43.9	43.9
Remove Medium Dose soils 1325	88.1	88.1	88.1	106.2
Total:	529.3	368.1	368.1	400.9



Originator Mike Wesselman ^{M.W.} Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
Project 100N CRIBS, RAWD Job No. 22192 Checked [initials] Date 10/10/97
Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
Sheet No. 6 of 18

Panel Removal Exposure Times

Panels removed in all options. table below contains all assumptions and estimates. Exposure rates based on the 1995 Man Carried Radiological Detection System (MRDS) survey (File ID #'s 1325C826.dwg & 1301C826.dwg)

Panel Removal Exposure Estimates

Panels removed in all options. Table contains all estimates.

Task	Crew	Hours Duration	Average Dose rate mR/hr	Dose(mrem/task)	dose/crew member
Install rigging on panels	2	120	10	2400	1200
Riggers for lift	2	285	2.5	1425	712.5
Crane operator	1	285	1	285	285
Truck driver	1	385	0.3	115.5	115.5
Install straps on beams	1	100	10	1000	1000
Dust suppression	1	385	1	385	385
Total				5611	

Option 1 Exposure Times

Option one was dropped from consideration by the project because it was undesirable.



Originator Mike Wesselman Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
Project 100N CRIBS, RAWD Job No. 22192 Checked H Date 10/10/97
Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
Sheet No. 7 of 18

Option 2 Exposure Times

Case 2	Total Time	529.3 Days
	Remove Boulders	- 40.7 Days
	Remove Concrete	- 14.5 Days
	Remove Panels	- 43.9 Days
	Remaining Days	430.2 Days

Install Liners

2 hrs/day x 430 days = 860 hours.

Liners are installed near stockpile of wastes used for blending. Dose rates near this pile should be **.1 mR/hr**. This will account for other work in elevated background even if liners installed in background area.

Boulder Forklift, (See Remove Boulders above)

40.7 days X 3.5 hrs/day = **133 hours**.

Dose rate will be **3.5 mR/hr**

Stockpile Track hoe

High dose only	High dose 1301	112.9 days
	<u>High dose 1325</u>	<u>113.8 days</u>
		226.7 days
Operator exposed 40 minutes a day.	<u>x .66 hrs/day</u>	
		149.6hrs \approx 150 hrs

Operator will take about one minute to cover highly contaminated wastes. Exposure rate will average **1 mR/hr** during this operation. Based on Operator being 30 feet from one cubic meter of high level wastes.



Originator Mike Wesselman Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
Project 100N CRIBS, RAWD Job No. 22192 Checked M Date 10/10/97
Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
Sheet No. 8 of 18

Water Truck, see "Total Time" above.

Operator is in area 3.0 hours/day every day.

Total days = $529.3 \times 3.0 \text{ hrs/day} = 1587.9$

$\approx 1588 \text{ hours.}$

Dose rate will be **.1 mR/hr.**

Excavation Track hoe

Operator will be near edge for 3.0 hrs/day every day.

Also **1588 hours.**

Dose rate will be **3.5 mR/hr**

Excavation Truck Driver

Will require more time in area since must stop at two trackhoes for half of week.

Should average 3 hrs/day in area = **1588 hours**

Should spend 50% of time in elevated dose area and 50% of time in low dose area.

Average dose rate will be $.5(3.5 \text{ mR/hr}) + .5(.1 \text{ mR/hr}) = 1.8 \text{ mR/hr}$

RCT's at 100-N

Will either be near excavation or surveying containers. With proper rotation, an average low dose rate can be used but exposure time is 6.5 hrs/day.

$6.5 \text{ hrs/day} \times 529.3 \text{ days} = 3,441 \text{ hours.}$

Dose rate will average **.1 mR/hr.**

Laborer -will have similar duties, securing B-25s, sealing RCI containers.

Also, **3,441 hours** exposure time.

Dose rate will average **.1 mR/hr**

Waste Labeling - Approximately 40 minutes a day to apply shipping papers.

$529.3 \text{ days} \times .66 \text{ hrs/day} = 349.34 \text{ hrs} \approx 350 \text{ hours.}$

Dose rate will average **.1 mR/hr**

RCI Drivers 3 hours per day $\times 529.3 \text{ days} = 1587.9 \text{ hours} \approx 1588 \text{ hrs.}$

Most waste will be low dose.

Haul Concrete and Boulders $(40.7 + 14.5 \text{ days}) / 529.3 \text{ days} \times 100\% = 10.4 \% \text{ of time}$

Average dose = $.104 (3.5 \text{ mR/hr}) + .896 (.1 \text{ mR/hr}) = .454 \text{ mR/hr} \approx .5 \text{ mR/hr}$



Originator Mike Wesselman ^{M.W.} Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
Project 100N CRIBS, RAWD Job No. 22192 Checked M Date 10/10/97
Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
Sheet No. 9 of 18

ERDF RCT's - 3 hours a day x total days

3 hrs/day x 529.3 days = **1587.9 \approx 1588 hours**

Dose rate will be **.1 mR/hr**

ERDF Dozer Same as RCT's.

ERDF Riggers should spend less than 15 mins/day near high dose rate boulder boxes.

40 x .25 = **10 hours**

Dose rate will be **50 mR/hr**

ERDF Crane.

3.5 hrs/day x 40 days = **140 hours**

Operator will spend 50% of time near high dose rate waste and 50% of time at more than 30 feet from wastes.

Average dose will be $.5(3.5\text{mR/hr}) + .5(.1\text{ mR/hr}) = \mathbf{1.8\text{ mR/hr}}$

ERDF laborers Crew will rotate on high dose work.

Exposure time will be at dump phase of low level (see calculation for installing liner) waste.

1.5 minutes/container x 40 containers/day = 1 hr/day x 430.2 days = **430.2 hours.**

Dose rate will be **.1 mR/hr**

ERDF Compaction Test. Worker can minimize time on wastes. still receives dose from " shine through overburden. One test a day on loose soils

430.2 days x 7 min/test x 1 hr/60min = **50.2 hours testing**

Dose rate will be **.1 mR/hr**

ERDF Storage -

Worker will spend about 5 minutes a day inspecting container storage area.

529.3 days x 5 min/day x 1hr/60min = **44.1 hrs** . Dose rate will average **.1 mR/hr**



Bechtel Hanford, Inc.

CALCULATION SHEET

BHI-01092

Rev. 0

Originator Mike Wesselman Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
 Project 100N CRIBS, RAWD Job No. 22192 Checked ✓ Date 10/10/97
 Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
 Sheet No. 10 of 18

Option 2 Exposure Estimates

Task	Crew	Hours Duration	Average Dose rate mR/hr	Dose(mrem/task)	dose/crew member
Boulder Forklift	1	133	3.5	465.5	465.5
Stockpile Track hoe	1	150	1	150	150
Liner Install	2	860	0.1	172	86
Water Truck	1	1,588	0.1	158.8	158.8
Excavation Track hoe	1	1,588	3.5	5558	5558
N Truck Driver	2	1,588	1.8	5716.8	2858.4
NRCTS	4	3,441	0.1	1376.4	344.1
Laborers	2	3,441	0.1	688.2	344.1
Waste Label	1	350	0.1	35	35
				0	0
RCI Drivers	4	1588	0.5	3176	794
ERDF RCTS	4	1588	0.1	635.2	158.8
ERDF DOZER	1	1588	0.1	158.8	158.8
Riggers (B-25's)	1	10	50	500	500
ERDF Crane	1	140	1.8	252	252
ERDF Laborers	2	430.2	0.1	86.04	43.02
Compaction Test	1	50.2	0.1	5.02	5.02
Panels & Beams				5610	0
Storage	1	44.1	0.1	4.41	4.41

Total**24748 mrem**



Bechtel Hanford, Inc.

CALCULATION SHEET

Originator Mike Wesselman Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
Project 100N CRIBS, RAWD Job No. 22192 Checked H Date 10/10/97
Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
Sheet No. 11 of 18

Option 3 Exposure Time Estimates

Forklift Operator for Boulders and Hot Fill

Remove boulders	40.7 days x 3 hrs/day	= 122.1 hrs
High Dose 1301	112.9 days x 3 hrs/day	= 338.7 hrs
High Dose 1327	113.8 days x 3 hrs/day	= 341.4 hrs
TOTAL	267.5 days x 3 hrs/day	= 802.2 hrs

Dose rate will be 3.5 mR/hr

B-25 Truck Drivers each spend half as much time as forklift operator = **401.1**
Dose rate will be **3.5 mR/hr**

Water Truck = 368.1 days x 3 hr/day = **1104 hrs.** Dose rate will be **.1 mR/hr**

Track hoe - stays behind shield half the time plus dose averages down at 1325.
368.1 days x 3 hr/day = **1104 hrs.** Dose rate will be **3.5 mR/hr**

Truck Drivers for RCI containers - only for medium dose (MD)

MD 1301 = 100.8 days x 1.5 hr/day = 151.2 hrs.

MD 1325 = 113.8 days x 1.5 hr/day = 170.7 hrs.

214.6 days x 1.5 hr/day = **321.9 hrs.**

Dose rate will be **.1 mR/hr**

RCT's at 100N Cribs - will stay in low dose or behind shielding, will work near excavation
10% time, survey out containers, and 90% time for entire project.
368.1 days x 3 hr/day = **1104 hrs.**

Will spend 10% of time near high dose rate wastes and 90% of time in low dose areas.
Average dose will be .1 (3.5mR/hr) + .9 (.1 mR/hr) = **.44mR/hr**

Laborers at 100N Cribs - same as RCTs ,**1104 hrs.**

Duties will be in same areas as RCT's. Average dose rate will be **.44 mR/hr**



Originator Mike Wesselman ^{MMW/TW} Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
 Project 100N CRIES, RAWD Job No. 22192 Checked MM Date 10/10/97
 Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
 Sheet No. 12 of 18

Waste Labeling - Total time minus time to remove panels. Panels will have no dose rates.

368.1 days - 43.9 days = 324 days

Time near high dose items will be 5% of total time.

3.5 hrs/day x 60 min/hr x 5% of time = 10.5 min \approx .175 hrs.

324 days x .175 hrs/day = 56.7 hrs.

Dose will average **2.5 mR/hr**

RCI Drivers - lower level wastes only

Total **368.1 days**

-High dose 1325 -113.8 days

-High dose 1301 -100.8 days

-High dose boulders -40.7 days

112.8 days

- Concrete - 14.5 days

98.3 days \approx 99 days

X 3.25 hr/day

321.75 hrs

Dose rate will be **.1 mR/hr.**

RCI B-25 Approximately 8600 boxes hauled 3 at a time = 2867 trips \div 4 drivers = 717 trips/driver

Driver is in dose for 30 min/trip = **358.5 hours**

Dose rate will be **3.5 mR/hr**

ERDF RCT's and Dozer Majority of time in low dose areas.

Average dose will be = **.1mR/hr**

Crane operator - is exposed for about 5 minutes per box for 8600 boxes

8600 x .083 = **713.8 hrs.**

Operator will spend 50% of time near high dose rate waste and 50% of time at more than 30 feet from wastes.

Average dose will be $.5(3.5\text{mR/hr}) + .5(.1\text{ mR/hr}) = \mathbf{1.8\text{ mR/hr}}$

ERDF Riggers - are exposed about the same amount of time as the crane operator is
 = **718.3 hours**

Average dose rate will be similar to that for waste labeling **2.5 mR/hr**

ERDF Laborers - same as RCTs - **1104 hrs, .1 mR/hr**



Originator Mike Wesselman Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
 Project 100N CRIBS, RAWD Job No. 22192 Checked h Date 10/10/97
 Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
 Sheet No. 13 of 18

Compaction Testing - Will not be exposed to B-25 boxes.

368.1 days x 7min/test x 1 hr/60min = 42.94 hrs \approx 43 hrs.

Dose rate will be .1 mR/hr

ERDF Storage -

Worker will spend about 5 minutes a day inspecting container storage area.

368.1 days x 5 min/day x 1hr/60min = 30.67 hrs \approx 31 hrs

Average dose rate will be 2.5 mR/hr

Option 3 Exposure Estimates

Task	Crew	Hours Duration	Average Dose rate mR/hr	Dose(mrem/task)	dose/crew member
B25 forklift	1	802.2	3.5	2807.7	2807.7
B25 truck	2	401.1	3.5	2807.7	1403.85
Water truck	1	1104	0.1	110.4	110.4
Track hoe	1	1104	3.5	3864	3864
N truck driver	2	321.9	0.1	64.38	32.19
NRCTS	4	1104	0.44	1943.04	485.76
Laborers	4	1104	0.44	1943.04	485.76
Waste labeling	1	56.7	2.5	141.75	141.75
RCI Drivers	4	321.75	0.1	128.7	32.175
RCI B25 drivers	4	358.5	3.5	5019	1254.75
ERDF RCTS	4	1104	0.1	441.6	110.4
ERDFDOZER	1	1104	0.1	110.4	110.4
crane operator	1	713.8	1.8	1284.84	1284.84
ERDF Riggers	1	713.8	2.5	1784.5	1784.5
ERDF Laborers	2	1104	0.1	220.8	110.4
Compaction test	1	53.65	0.1	5.365	5.365
Storage	1	31	2.5	77.5	77.5
Panels & Beams				5610	
Total				28365 mrem	



Originator Mike Wesselman Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
 Project 100N CRIBS, RAWD Job No. 22192 Checked H Date 10/10/97
 Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
 Sheet No. 14 of 18

Option 4 Worker Exposure Time Estimates

Same as Option 3, except there is no compaction test and no bulldozer at waste management.
 Did not account for additional time that may be required to package, label and document waste to waste management's specifications.

Option 4 Worker Exposure Estimates

Task	Crew	Hours Duration	Average Dose rate mR/hr	Dose(mrem/task)	dose/crew member
B25 Forklift	1	802.2	3.5	2807.7	2807.7
B25 Truck	2	401.1	3.5	2807.7	1403.85
Water Truck	1	1104	0.1	110.4	110.4
Track hoe	1	1104	3.5	3864	3864
N Truck Driver	2	321.9	0.1	64.38	32.19
NRCTS	4	1104	0.44	1943.04	485.76
Waste Label	1	56.7	2.5	141.75	141.75
Laborers	4	1104	0.44	1943.04	485.76
RCI Drivers	4	321.75	0.1	128.7	32.175
RCI B25 Drivers	4	358.5	3.5	5019	1254.75
WM HPT's	4	1104	0.1	441.6	110.4
Crane Operator	1	713.8	1.8	1284.84	1284.84
WM Riggers	1	713.8	2.5	1784.5	1784.5
WM Burial	2	1104	0.1	220.8	110.4
Storage	1	31	2.5	77.5	77.5
Panels & Beams				5610	
Total				28249 mrem	



Originator Mike Wesselman Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
Project 100N CRIBS, RAWD Job No. 22192 Checked H Date 10/10/97
Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
Sheet No. 15 of 18

Option 5 Exposure Times

Forklift for B-25 present for all but panel a concrete beam removal therefore

400.9 days

- 14.6 days

- 14.5 days

- 43.9 days

327.9 days at 3/hr/day = **983.7 hours**

Dose rate will average **3.5 mR/hr.**

B-25 Truck exposed $\frac{1}{2}$ as much as forklift.

983.7 hrs $\div 2 = 491.85$ hrs = **492 hours.**

Dose rate will average **3.5 mR/hr**

Water Truck - 3 hr/day x 400 days = **1200 hours**

Dose rate will average **.1 mR/hr**

Track hoe same as forklift = **983.7 hours**

Dose rate will average **3.5 mR/hr**

N Truck Driver - $\frac{1}{2}$ as much as forklift = **492 hours**

Half of boxed wastes will be medium and low dose wastes in this option

Dose rate will average **1.8 mR/hr**

RCT's-will use shielding and distance but still exposures will be higher. **983.7 hours**

RCT will spend 50% of time near high dose rate waste and 50% of time in low dose areas.

Average dose will be $.5(3.5\text{mR/hr}) + .5(.1\text{ mR/hr}) = \mathbf{1.8\text{ mR/hr}}$

N Laborers - will assist securing loads and with surveys and packaging. Will average about $\frac{1}{2}$ workday near wastes.

327.9 days x 3.0 hr/day = **983.7**

Average dose rate will also be **1.8 mR/hr.**

Waste labeling will be limited to 15 min/day . 400 days x .25 hr/day = **100 hours**

Dose rate will average **2.5 mR/hr**

RCI Drivers - exposed $\frac{1}{2}$ as much as 100N Drivers = **245 hours**

Half of boxed wastes will be medium and low dose wastes in this option.

Dose rate will average **1.8 mR/hr**

ERDF RCT's will be exposed slightly more than in a typical low dose situation because of surveys performed on B-25 boxes. = **492 hours**

Dose rate will average **.44 mR/hr**



Originator Mike Wesselman *MW* Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
 Project 100N CRIBS, RAWD Job No. 22192 Checked H Date 10/10/97
 Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
 Sheet No. 16 of 18

ERDF Riggers same as B-25 truck drivers at 100N = **492 hours**

Dose rate will average **2.5 mR/hr**

Storage – 400 days x 5 min/day x 1 hr/60 min = **33.3 hrs.**

Dose rate will average **2.5 mR/hr**

Option 5 Exposure Estimates

Task	Crew	Hours Duration	Average Dose rate mR/hr	Dose(mrem/task)	dose/crew member
B25 Forklift	1	983.7	3.5	3442.95	3442.95
B25 Truck	2	492	3.5	3444	1722
Water Truck	1	1200	0.1	120	120
Track hoe	1	983.7	3.5	3442.95	3442.95
N truck driver	2	492	1.8	1771.2	1771.2
NRCTS	4	983.7	1.8	7082.64	1770.66
Laborers	4	983.7	1.8	7082.64	1770.66
Waste Label	1	100	2.5	250	250
RCI B25 drivers	4	245	1.8	1764	441
ERDF RCTS	4	492	0.44	865.92	216.48
ERDF Riggers	1	492	2.5	1230	1230
ERDF Crane	1	492	0.1	49.2	49.2
Storage	4	100	2.5	1000	250
Panels & Beams				5610	0
Total				37156 mrem	



Originator Mike Wesselman Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
Project 100N CRIES, RAWD Job No. 22192 Checked [initials] Date 10/10/97
Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
Sheet No. 17 of 18

TRU-Drum Exposure Times

Drum handler: 20 drums/hour for 1000 drums = **50 hours**

Dose rate will be **50 mR/hr**

Forklift: Handles drum 3 times, during fill, during lidding and during loading.

150 hours with drum on board

150 hours empty

25 hours stand-by = **325 hours**

Dose rate will be **3.5 mR/hr**

Track hoe can only go as fast as forklift = **325 hours**

Dose will be **3.5 mR/hr**

N Truck Driver - same = **325 hours**

Dose rate will be **3.5 Mr/hr**

RCTs = **325 hours**, Dose rate will be **.44 mR/hr**

Laborers = **325 hours**, Dose rate will be **.44mR/hr**

Waste label 15 min/day for 48 days = **12 hours**, Dose rate will be **2.5 mR/hr**.

RCI Drivers - 2 hr/day for 48 days = 96 , or ~ **100 hours**, Dose rate will be **3.5 mR/hr**

Waste Management (WM) HPT's - will need to stand by for about 1/3 of transport time, **30 hours**. Dose rate will be same as for RCT's **.44 mR/hr**

WM Riggers - will take a little more than 1/2 as long to unload as to load. **175 hours**

Dose rate will average **2.5 mR/hr**

WM Crane- Same duration as riggers, **175 hours**. Dose rate will be, **.1 mR/hr**

Receipt Inspection for TRU- similar to HPT duties. **30 hours**, Dose rate will be **.1 mR/hr**

Wastes storage- TRU is not buried, waste will be inspected about **12 hours a year**.

Dose rate will be **.1 mR/hr**



Originator Mike Wesselman Date 10/10/97 Calc. No. 100N-CA-V0004 Rev No 0
Project 100N CRIES, RAWD Job No. 22192 Checked M Date 10/10/97
Subject Dose Estimates for Workers Involved with Remediating 1301N & 1325N
Sheet No. 18 of 18

TRU- Drum Dose Estimate

Task	Crew	Hours Duration	Average Dose rate mR/hr	Dose(mrem/task)	dose/crew member
Drum	1	50	50	2500	2500
Handling					
Forklift	1	325	3.5	1137.5	1137.5
Track hoe	1	325	3.5	1137.5	1137.5
N Truck driver	2	325	3.5	2275	1137.5
NRCTS	4	325	0.44	572	143
Laborers	2	325	0.44	286	143
Waste Label	1	12	2.5	30	30
RCI drivers	4	100	3.5	1400	350
WM HPT's	1	30	0.44	13.2	13.2
WM Crane	1	175	0.1	17.5	17.5
WM Riggers	1	175	2.5	437.5	437.5
WM	1	30	0.1	3	3
Receiving					
Storage	1	12	2.5	30	30
Total				9879	mrem

APPENDIX D
REMEDIATION OPTION COST SUMMARY

Item	Item Description	Equipment \$	Materials \$	Labor \$	S/C \$	Subtotal Direct	Distributions 25%	Home Office 3.00%	Profit 5.00%	B&O Tax 0.47%		Total Bid \$
	Remove Panels & Beams	\$ 33,230	\$ 62,490	\$ 239,382	\$ 49,530	\$ 384,632	\$ 96,158	\$ 14,424	\$ 24,761	\$ 2,444	\$ -	\$ 522,418
	Remove High Dose Concrete	\$ 2,657	\$ 78,180	\$ 2,738	\$ 585	\$ 84,160	\$ 21,040	\$ 3,156	\$ 5,418	\$ 535	\$ -	\$ 114,309
	Remove LLW Concrete	\$ 16,994	\$ 534	\$ 10,593	\$ -	\$ 28,121	\$ 7,030	\$ 1,055	\$ 1,810	\$ 179	\$ -	\$ 38,195
	Remove LLW Soil above Boulders	\$ 12,392	\$ 16,802	\$ 12,223	\$ -	\$ 41,217	\$ 10,304	\$ 1,546	\$ 2,653	\$ 262	\$ -	\$ 55,982
	Remove Boulders 1301 Crib	\$ 45,489	\$ 3,248,223	\$ 61,098	\$ 8,385	\$ 3,363,195	\$ 840,799	\$ 126,120	\$ 216,506	\$ 21,369	\$ -	\$ 4,567,988
	High Dose Soil 1301 Crib & Trench	\$ 290,499	\$ 232,068	\$ 262,995	\$ 150,106	\$ 935,669	\$ 233,917	\$ 35,088	\$ 60,234	\$ 5,945	\$ -	\$ 1,270,852
	High Dose Soil 1325 Crib & Trench	\$ 291,548	\$ 234,463	\$ 266,963	\$ 147,324	\$ 940,298	\$ 235,075	\$ 35,261	\$ 60,532	\$ 5,974	\$ -	\$ 1,277,140
	Medium Dose Soil 1301 Crib & Trench	\$ 176,165	\$ 122,709	\$ 159,755	\$ 6,565	\$ 465,194	\$ 116,299	\$ 17,445	\$ 29,947	\$ 2,956	\$ -	\$ 631,841
	Medium Dose Soil 1325 Crib & Trench	\$ 155,756	\$ 107,233	\$ 140,956	\$ 5,785	\$ 409,730	\$ 102,433	\$ 15,365	\$ 26,376	\$ 2,603	\$ -	\$ 556,508
	Excavate Clean Overburden 1301	\$ 13,866	\$ -	\$ 7,920	\$ -	\$ 21,786	\$ 5,447	\$ 817	\$ 1,402	\$ 138	\$ -	\$ 29,590
	Excavate Clean Overburden 1325	\$ 6,941	\$ -	\$ 3,966	\$ -	\$ 10,907	\$ 2,727	\$ 409	\$ 702	\$ 69	\$ -	\$ 14,814
	Support Functions	\$ 17,488	\$ 201,486	\$ 1,529,808	\$ -	\$ 1,748,782	\$ 437,195	\$ 65,579	\$ 112,578	\$ 11,111	\$ -	\$ 2,375,246
	Mobilization/Demobilization	\$ 26,404	\$ 248,912	\$ 4,805	\$ 118,000	\$ 398,121	\$ 99,530	\$ 14,930	\$ 25,629	\$ 2,530	\$ -	\$ 540,739
	Subtotals:	\$ 1,089,431	\$ 4,552,900	\$ 2,703,202	\$ 486,280	\$ 8,831,813	\$ 2,207,953	\$ 331,193	\$ 568,548	\$ 56,116	\$ -	\$ 11,995,622
	ERDF Disposal	\$ 192,946	\$ -	\$ -	\$ 17,269,694	\$ 17,462,641						\$ 17,462,641
	ERC Support	\$ -	\$ -	\$ 2,045,615	\$ 500,000	\$ 2,545,615						\$ 2,545,615
										Subtotal		\$ 32,003,878
	Option 2 : Blend lower dose materials (LLW from 100 H & F) with materials from 1301 Crib & Trench and 1325 Crib & Trench to lower dose rate to allow free dumping at ERDF with modified operations at ERDF.								Direct Distributions @ 18.49%			\$ 5,917,517
	High dose soil (top 1 foot) blended at 25 :1. Assume blended with 2 feet of shielding on top and the LLW materials.									Subtotal		\$ 37,921,395
	Medium dose soil (next 4 feet) blended at 12:1. Assume blended with 1 foot of shielding on top and 3.8 feet of material beneath the Medium dose layer.									G&A @ 3.89%		\$ 1,475,142
										TOTAL:		\$ 39,396,538

D-2

Table D-2. Option 3.

Item	Item Description	Equipment \$	Materials \$	Labor \$	S/C \$	Subtotal Direct	Distributions 25%	Home Office 3.00%	Profit 5.00%	B&O Tax 0.47%		Total Bid \$
	Remove Panels & Beams	\$ 33,230	\$ 62,490	\$ 239,382	\$ 49,530	\$ 384,632	\$ 96,158	\$ 14,424	\$ 24,761	\$ 2,444	\$ -	\$ 522,418
	Remove High Dose Concrete	\$ 2,657	\$ 78,180	\$ 2,738	\$ 585	\$ 84,160	\$ 21,040	\$ 3,156	\$ 5,418	\$ 535	\$ -	\$ 114,309
	Remove LLW Concrete	\$ 16,994	\$ 534	\$ 10,593	\$ -	\$ 28,121	\$ 7,030	\$ 1,055	\$ 1,810	\$ 179	\$ -	\$ 38,195
	Remove LLW Soil Above Boulders	\$ 12,392	\$ 18,602	\$ 12,223	\$ -	\$ 41,217	\$ 10,304	\$ 1,546	\$ 2,653	\$ 262	\$ -	\$ 55,982
	Remove Boulders 1301 Crib	\$ 53,069	\$ 3,789,035	\$ 71,265	\$ 9,360	\$ 3,922,729	\$ 980,682	\$ 147,102	\$ 252,526	\$ 24,924	\$ -	\$ 5,327,964
	High Dose Soil 1301 Crib & Trench	\$ 18,001	\$ 1,181,852	\$ 23,101	\$ 2,925	\$ 1,225,880	\$ 306,470	\$ 45,970	\$ 78,916	\$ 7,789	\$ -	\$ 1,665,025
	High Dose Soil 1325 Crib & Trench	\$ 56,929	\$ 3,505,780	\$ 71,508	\$ 8,580	\$ 3,642,797	\$ 910,699	\$ 136,605	\$ 234,505	\$ 23,146	\$ -	\$ 4,947,751
	Medium Dose Soil 1301 Crib & Trench	\$ 176,165	\$ 122,709	\$ 159,755	\$ 6,565	\$ 465,194	\$ 116,299	\$ 17,445	\$ 29,947	\$ 2,956	\$ -	\$ 631,841
	Medium Dose Soil 1325 Crib & Trench	\$ 155,756	\$ 107,233	\$ 140,956	\$ 5,785	\$ 409,730	\$ 102,433	\$ 15,365	\$ 26,376	\$ 2,603	\$ -	\$ 556,508
	Excavate Clean Overburden 1301	\$ 13,866	\$ -	\$ 7,920	\$ -	\$ 21,786	\$ 5,447	\$ 817	\$ 1,402	\$ 138	\$ -	\$ 29,590
	Excavate Clean Overburden 1325	\$ 6,941	\$ -	\$ 3,966	\$ -	\$ 10,907	\$ 2,727	\$ 409	\$ 702	\$ 69	\$ -	\$ 14,814
	Support Functions	\$ 12,162	\$ 120,863	\$ 945,715	\$ -	\$ 1,078,740	\$ 269,685	\$ 40,453	\$ 69,444	\$ 6,854	\$ -	\$ 1,465,178
	Mobilization/Demobilization	\$ 23,125	\$ 246,447	\$ 4,565	\$ 118,000	\$ 392,136	\$ 98,034	\$ 14,705	\$ 25,244	\$ 2,492	\$ -	\$ 532,611
	Subtotals:	\$ 581,287	\$ 9,231,726	\$ 1,693,688	\$ 201,330	\$ 11,708,030	\$ 2,927,008	\$ 439,051	\$ 753,704	\$ 74,391	\$ -	\$ 15,902,184
	ERDF Disposal	\$ 24,199	\$ -	\$ -	\$ 19,299,850	\$ 19,324,049						\$ 19,324,049
	ERC Support	\$ -	\$ -	\$ 1,422,617	\$ 500,000	\$ 1,922,617						\$ 1,922,617
										Subtotal:		\$ 37,148,850
	Option 4: Containerized shipments of High dose materials to Waste Management (RFSH) and blending of Medium dose materials for free dump with modified operations at ERDF.								Direct Distributions @ 18.49%			\$ 6,868,822
	High dose materials (top 1 foot + shielding) containerized in B-25 boxes and shipped to RFSH.									Subtotal:		\$ 44,017,672
	Medium dose soil (next 4 feet) blended at 1.2:1. Assume blended with 1 foot of shielding on top and 3.8 feet LLW material beneath the medium dose layer and shipped to ERDF.								G&A @ 3.89%			\$ 1,712,287
										TOTAL:		\$ 45,729,959

Table D-3. Option 4.

Item	Item Description	Equipment \$	Materials \$	Labor \$	S/C \$	Subtotal Direct	Distributions 25%	Home Office 3.00%	Profit 5.00%	B&O Tax 0.47%		Total Bld \$
	Remove Panels & Beams	\$ 33,230	\$ 62,490	\$ 239,382	\$ 49,530	\$ 384,632	\$ 96,158	\$ 14,424	\$ 24,761	\$ 2,444	\$ -	\$ 522,418
	Remove High Dose Concrete	\$ 2,657	\$ 78,180	\$ 2,738	\$ 585	\$ 84,160	\$ 21,040	\$ 3,156	\$ 5,418	\$ 535	\$ -	\$ 114,309
	Remove LLW Concrete	\$ 18,994	\$ 534	\$ 10,593	\$ -	\$ 28,121	\$ 7,030	\$ 1,055	\$ 1,810	\$ 179	\$ -	\$ 38,195
	remove LLW Soils Above Boulders	\$ 12,392	\$ 16,602	\$ 12,223	\$ -	\$ 41,217	\$ 10,304	\$ 1,546	\$ 2,653	\$ 262	\$ -	\$ 55,982
	Remove Boulders 1301 Crib	\$ 53,069	\$ 3,789,035	\$ 71,265	\$ 9,360	\$ 3,922,729	\$ 980,682	\$ 147,102	\$ 252,526	\$ 24,924	\$ -	\$ 5,327,964
	High Dose Soil 1301 Crib & Trench	\$ 18,001	\$ 1,181,852	\$ 23,101	\$ 2,925	\$ 1,225,880	\$ 306,470	\$ 45,970	\$ 78,916	\$ 7,789	\$ -	\$ 1,665,025
	High Dose Soil 1325 Crib & Trench	\$ 58,929	\$ 3,505,780	\$ 71,508	\$ 8,580	\$ 3,642,797	\$ 910,699	\$ 136,605	\$ 234,505	\$ 23,146	\$ -	\$ 4,947,751
	Medium Dose Soil 1301 Crib & Trench	\$ 131,462	\$ 9,216,223	\$ 174,964	\$ 22,620	\$ 9,545,269	\$ 2,386,317	\$ 357,948	\$ 614,477	\$ 60,649	\$ -	\$ 12,964,659
	Medium Dose Soil 1325 Crib & Trench	\$ 122,546	\$ 8,474,722	\$ 162,128	\$ 20,865	\$ 8,780,261	\$ 2,195,065	\$ 329,260	\$ 565,229	\$ 55,788	\$ -	\$ 11,925,603
	Excavate Clean Overburden 1301	\$ 13,866	\$ -	\$ 7,920	\$ -	\$ 21,786	\$ 5,447	\$ 817	\$ 1,402	\$ 138	\$ -	\$ 29,590
	Excavate Clean Overburden 1325	\$ 6,941	\$ -	\$ 3,966	\$ -	\$ 10,907	\$ 2,727	\$ 409	\$ 702	\$ 69	\$ -	\$ 14,814
	Support Functions	\$ 13,248	\$ 131,626	\$ 927,284	\$ -	\$ 1,072,155	\$ 268,039	\$ 40,206	\$ 69,020	\$ 6,812	\$ -	\$ 1,456,232
	Mobilization/Demobilization	\$ 23,125	\$ 246,447	\$ 4,565	\$ 118,000	\$ 392,136	\$ 98,034	\$ 14,705	\$ 25,244	\$ 2,492	\$ -	\$ 532,611
	Subtotals:	\$ 504,457	\$ 26,703,491	\$ 1,711,836	\$ 232,465	\$ 29,152,049	\$ 7,288,012	\$ 1,093,202	\$ 1,876,663	\$ 185,227	\$ -	\$ 39,595,153
	ERDF Disposal	\$ 1,352,562	\$ -	\$ -	\$ 6,457,884	\$ 7,810,446						\$ 7,810,446
	ERC Support	\$ -	\$ -	\$ 1,549,381	\$ 500,000	\$ 2,049,381						\$ 2,049,381
										Subtotal		\$ 49,454,980
	Option 5: Containerized shipments of both High dose and Medium dose materials to ERDF with modified operations at ERDF.								Direct Distributions @ 18.49%			\$ 9,144,226
	High dose materials (top 1 foot + shielding) containerized in B-25 boxes and shipped to ERDF.									Subtotal		\$ 58,599,206
	Medium dose soil (next 4 feet) containerized in B-25 boxes and shipped to ERDF.											
									G&A @ 3.89%			\$ 2,279,509
										TOTAL:		\$ 60,878,715

DISTRIBUTION

Number of Copies

ON SITE

28

U.S. Department of Energy
Richland Operations Office

D. E. Olson (15)

H0-12

ERC Team

J. G. April

H9-03

E. T. Coenenberg

H9-03

J. W. Darby

H0-18

V. R. Dronen

H0-09

A. R. Michael

H0-17

M. C. Hughes

H0-09

B. B. Mukherjee

H0-17

B. L. Vedder

H0-02

BHI Document and Information Services (3)

H0-09

Hanford Technical Library

P8-55

Public Reading Room

H2-53

