


Meeting Minutes Transmittal - Approved


Project Managers Meeting
 303-K STORAGE FACILITY
 FEDERAL BUILDING, RM 590A
 Richland, Washington

Meeting Held April 2, 1998
 From 1:30 pm to 2:00 pm


As part of the 300 Area General Meeting

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting.

 Date: 5/7/98
 Ellen M. Mattlin, Project Manager, RL


 Date: 5/7/98
 Joan K. Bartz, Regulatory Lead, Washington State Department of Ecology


Not Present Date: _____
 Clint D. Stuart, Unit Manager, Washington State Department of Ecology

 Date: 5/7/98
 for: Jeanne J. Wallace, Project Manager, Washington State Department of Ecology

Contractor/Sub-Contractor Representatives

 Date: 5/7/98
 Fred A. Ruck III, FDH

 Date: 5/7/98
 Ivan L. Metcalf, BWHC

 Date: 5/7/98
 Jason G. Adler, WMH

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Action Items

Attachment 1

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held April 2, 1998
From 1:30 pm to 2:00 pm

As part of the 300 Area General Meeting

Agenda

1. Approval of Past PMM Minutes
2. Status Action Items
 - 3-5-98:1
 - 3-5-98:2
3. Status Closure Activities
 - Sample Data
 - Path Forward
4. New Business

Attachment 2

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held April 2, 1998
From 1:30 pm to 2:00 pm

As part of the 300 Area General Meeting

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

The January 8, 1998 PMM Minutes have been approved and issued. The March 5, 1998 PMM Minutes are ready for approval. A PMM was not held during the month of February, 1998.

2. Status Action Items

3-5-98:1 Arrange visit so RL/PHMC could review Ecology's data.
Actionee: Ecology (J. J. Wallace)

Status: Ecology stated that they are not ready to discuss their analytical data. Ecology (J. K. Bartz) will contact RL and the PHMC (specifically John Remaize of BWHC) regarding a date for this review. RL/PHMC would like to meet in April.

3-5-98:2 Review the proposed 303-K path forward and provide a response back to RL. If possible, the response should come back to RL before March 16, 1998.
Actionee: Ecology (J. J. Wallace)

Status: Ecology stated that they had not reviewed the path forward proposal from the previous PMM

3. Status Closure Activities

- Analytical Data

Ecology (J. K. Bartz) was asked to verify that they had received the raw data from the 303-K sampling event. The data were delivered to Ecology on March 13, 1998. Ecology confirmed receipt of the raw data. Ecology asked when the 3 other requirements in the permit condition would be met.

BWHC (J. A. Remaize) stated that the validation was being conducted now and would be provided to Ecology when it is completed. The third document is believed to be the validation summary report which would be completed and transmitted to Ecology after the validation of the data.

(Note: Hanford Facility RCRA Permit Condition V.14.B.b requires that the raw data, a summary of analytical results, a data validation package, and a narrative summary of conclusions be submitted to Ecology. The raw data were submitted to Ecology on March 13, 1998. The validated data will be submitted after completion of the validation process. The summary of analytical results and narrative summary of conclusion will be included in either a separate data evaluation report or in the project final report.)

- Path Forward

Ecology stated that they had not reviewed the path forward proposal from the previous PMM (see also Action Item 3-5-98:2). Ecology stated that their position from the informal workshop on February 19, 1998 had not changed: All of the lead paint must be removed before clean closure will be approved.

BWHC (J. A. Remaize) stated that since the February workshop, the fact that the paint does contain lead had been confirmed. BWHC stated that a review of WAC 173-303-610 [specifically -610(2)(a)(ii) and -610(2)(b)(ii)] indicates that the paint can remain in place provided that the loose paint is removed and remaining paint is stabilized. The March path forward proposal incorporates this information. BWHC requested that the March proposal be reviewed and discussed at a workshop. BWHC stated that the workshop could be held at the same time as the review of the Ecology data.

4. New Business

Ecology (J. K. Bartz) stated that she would continue as both the regulatory and chemistry lead on this project. Her name should be added to all correspondence regarding 303-K. Ecology (J. J. Wallace and J. K. Bartz) stated that Clint Stuart will not be associated with 303-K as of the July 1, 1998 (the new fiscal year for the State of Washington)

5. Set Next Meeting Date

- The next Project Manager's meeting has been scheduled for May 7, 1998.

Attachment 4

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held April 2, 1998
From 1:30 pm to 2:00 pm

As part of the 300 Area General Meeting

Action Items

<u>Action Item #</u>		<u>Description</u>
3-5-98:1	OPEN	Arrange visit so RL/PHMC could review Ecology's data. Actionee: Ecology (J. K. Bartz)
3-5-98:2	OPEN	Review the proposed 303-K path forward and provide a response back to RL. If possible, the response should come back to RL before March 16, 1998. Actionee: Ecology (J. K. Bartz)

Distribution:

Washington State Department of Ecology

J. K. Bartz	B5-18
S. E. McKinney	Lacey
M. Anderson-Moore	B5-18
C. D. Stuart	B5-18
J. J. Wallace	B5-18

U. S. Department of Energy

R. M. Carosino	A4-52
M. R. Hahn	R3-79
A. B. Joy	R3-79
E. M. Mattlin	A5-15

Flour Daniel Hanford, Inc.

N. A. Ballantyne	N1-26
M. Deleon	N1-26
A. M. Hopkins	N1-26
L. J. Olguin	H5-20
S. M. Price	H6-23
F. A. Ruck III	H6-22
S. A. Szendre	H6-23
B. D. Williamson	B3-15
Field File Custodian	H6-08

B&W Hanford Company

I. L. Metcalf	L6-26
J. A. Remaize	L6-26

ICF-Kaiser

G. M. Clark	R3-77
-------------	-------

Waste Management Federal Services of Hanford, Inc.

J. G. Adler	H6-24
R. C. Bowman	H6-24
R. H. Engelmann	H6-26
RCRA File	H6-21
J. A. Winterhalder	H6-21

ADMINISTRATIVE RECORD: 303-K Storage Facility, S-3-1, [Care of EDMC, FDH (H6-08)]

Washington State Department of Ecology Nuclear Waste Program, Hanford Files, P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Record Center, Mail Stop HW-074

Please send comments on distribution list to Jason Adler (H6-23), (509) 376-7513.