

Change Number M-82-98-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date August 10, 1998
------------------------------------	--	--------------------------------

Originator David T. Evans	Phone (509) 373-9278
-------------------------------------	--------------------------------

Class of Change

I - Signatories
 II - Executive Manager
 III - Project Manager

Change Title

Change completion date for Hanford Federal Facility Agreement and Consent Order (Agreement) Milestone M-82-07 due date from June 30, 1998 to September 30, 1998.

Description/Justification of Change




Change completion date for Hanford Federal Facility Agreement and Consent Order (Agreement) Milestone M-82-07 due date from June 30, 1998 to September 30, 1998.

Impact of Change

The Washington State Department of Ecology (Ecology) and the U.S. Department of Energy, Richland Operations Office (DOE-RL) have agreed this interim milestone's original due date was established in advance of the end of B Plant Transition to provide an early warning to both agencies in the event expected progress was not made. As this milestone was not intended to provide a complete assessment of waste materials remaining in B Plant at the time of its completion, some additional data must be collected. Therefore, this milestone's due date is extended to coincide with completion of B Plant transition project. No impact is expected as a result of this change.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, Action Plan, Appendix D, as amended.

Approvals  DOE	Date 10/27/98	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	
EPA  Ecology	Date 10/27/98	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	