


Meeting Minutes Transmittal - Approval

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
Office of Ecology
Kennewick, Washington

Meeting Held August 6, 1998
From 3:00 PM to 3:30 PM



The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting.

Ellen M. Mattlin Date: 10/21/98
Ellen M. Mattlin, Project Manager, RL

Jeanne J. Wallace Date: 11/5/98
Jeanne J. Wallace, Project Manager, Washington State Department of Ecology

300 Area WATS, Contractor Concurrence

Scott N. Luke Date: 10/21/98
Scott N. Luke, Permitting Contractor Representative, WMH

Ivan L. Metcalf Date: 10-21-98
Ivan L. Metcalf, Facility Contractor Representative, BWHC

N. Ballantyne ⁸⁸³⁰¹ Date: 10-21-98
N. Ballantyne, Project Hanford Management Contractor Representative, FDH

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List

Attachment 1

**Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
Office of Ecology
Kennewick, Washington**

**Meeting Held August 6, 1998
From 3:00 PM to 3:30 PM**

Agenda

1. Approval of Past PMM Minutes
2. Status PMM Action Items
3. Closure Activities
 - Closure Plan Approval (DOE/RL-90-11, Rev 2)
 - NOD response resolution
 - Reduced RCRA inspections for 313 South
 - Phase 2 Closure (333, 334-A, 303-F Buildings)
 - Phase 2 Decontamination and Inspection Plan (DIP)
 - Status Phase 2 Closure activities
4. New Business
 - Mark Hahn's replacement
5. Schedule Next Closure Plan Approval Workshop
6. Schedule Next Project Managers Meeting

Attachment 2

**Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
Office of Ecology
Kennewick, Washington**

**Meeting Held August 6, 1998
From 3:00 PM to 3:30 PM**

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

The June WATS PMM minutes were approved by the RL and Ecology project managers. As agreed to by RL and Ecology project managers, no July PMM was held.

2. Status PMM Action Items

None

3. Closure Activities

- **Closure Plan Approval (DOE/RL-90-11, Rev 2)**

NOD response resolution. WMH (S. N. Luke) reported that WMH, BWHC, BHI, and RL had met June 8, 1998 to discuss regulator positions on open WATS NODs. Regulator positions were identified in minutes of an EPA/Ecology workshop received by RL March 12, 1998. The June 8, 1998, meeting resulted in EM-40 agreement with a WATS 'partial' closure approach. After WATS partial closure, the unit would be transitioned to EM-40 to complete disposition of 313 South and the WATS/U-Bearing Piping Trench (W/UPT) soils and to complete WATS RCRA closure. The approach was provided to Ecology electronically July 17, 1998.

WMH (Luke) reported that Ecology responded on July 23, 1998 by concurring with closure of General Comment 1.b, NODs 33, 34, 35, and 58. This left open NODs 3, 5, 12, 16, and 28. There were no unresolved issues associated with NODs 3, 16, and 28, and only revised closure plan text is required to close these. NODs 5 and 12 have unresolved issues pertaining to CERCLA acceptance of WATS workscope.

In a discussion regarding NOD 5, Ecology (Davis) indicated that for CERCLA to accept workscope, any deferred activities and workscope would have to be reported to WIDS by September 30, 1998.

During the discussion, Ecology (Wallace) indicated that WATS transition was acceptable to Ecology as long as it was understood that Ecology was not waiving its right to enforce closure action if CERCLA timetables are not met. Ecology (Wallace) also wanted the closure plan to clearly identify the MTCA cleanup levels that the CERCLA unit would have to verify to reconcile cleanup with a RCRA closure method (clean or modified closure).

- **Reduced RCRA inspections for 313 South.** BWHC (Mr. J. R. Remaize) indicated that the first bi-annual inspection for this location would begin in October and be performed hereafter in October and April.

- **Phase 2 Closure (333, 334-A, 303-F Buildings)**

Phase 2 Decontamination and Inspection Plan (DIP) Approval. A hard-copy of the Phase 2 DIP (HNF-1784, Revision 1) was provided to and verbally approved by Ecology July 23, 1998. The DIP would be routed for RL concurrence and issuance to Ecology for final written approval. An Ecology DIP approval letter is necessary to secure PE certification of completion of Phase 2 closure activities.

Status Phase 2 Closure Activities. BWHC (Mr. J. W. Rich) reported that Phase 2 closure activities were almost complete and that the PE will be notified this week to begin certification inspections. An Ecology walkthrough was scheduled for 9:00 AM, August 25, 1998. The walkthrough was contingent upon the PE having completed his inspections and accepted the activities.

4. New Business

- **Mark Hahn's Replacement**

Mr. Leo Guillen will replace Mr. Mark Hahn as RL's TPD representative for WATS.

5. Schedule Next Closure Plan Approval Workshop

The next scheduled meeting was the walkthrough of the Phase 2 Closure areas.

6. Schedule Next Project Managers Meeting

The next 300 Area WATS PMM was scheduled for September 3, 1998.

Distribution:

N. A. Ballantyne	FDH	N1-26
R. C. Bowman	WMH	H6-24
G. P. Davis	Ecology	B5-18
M. DeLeon	FDH	N1-26
R. L. Guillen	RL	L1-03
M. R. Hahn	RL	R3-79
S. N. Luke	WMH	H6-26
E. M. Mattlin	RL	A5-15
I. L. Metcalf	BWHC	L6-26
J. A. Remaize	BWHC	L6-26
J. W. Rich	BWHC	L6-26
F. A. Ruck	FDH	H6-22
J. M. Steffen	BWHC	N1-47
D. W. Templeton	RL	R3-79
J. J. Wallace	Ecology	B5-18
Field File Custodian	WMH	H6-08
RCRA File	WMH	H6-23

ADMINISTRATIVE RECORD: 300 Area Waste Acid Treatment System Closure Plan,
TS-3-1 [Care of EDMC, FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074 (Record Center)

Please send comments on distribution list to Scott Luke (H6-24),
(509) 372-1667.