


Meeting Minutes Transmittal – Approval

Project Managers Meeting
 300 AREA WASTE ACID TREATMENT SYSTEM
 Federal Building, Conference Room 269
 Richland, Washington

Meeting Held January 12, 1999
 From 11:00 to 11:30 AM



The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting.

Ellen Mattlin Date: 3/4/99
 Ellen M. Mattlin, Project Manager, RL

Alex Stone Date: 3/4/99
 Alex B. Stone, Project Manager, Washington State Department of Ecology

300 Area WATS, Contractor Concurrence

Scott N. Luke Date: 3/4/99
 Scott N. Luke, Permitting Contractor Representative, WMH

Ivan L. Metcalf Date: 3/10/99
 Ivan L. Metcalf, Facility Contractor Representative, BWHC

M. DeLeon Date: 3-4-99
 M. DeLeon, Project Hanford Management Contractor Representative, FDH

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
 Attachment 1 - Meeting Agenda
 Attachment 2 - Summary of Discussion and Commitments/Agreements
 Attachment 3 - Attendance List

Attachment 1

Project Managers Meeting 300 AREA WASTE ACID TREATMENT SYSTEM Federal Building, Conference Room 269 Richland, Washington

**Meeting Held January 12, 1999
From 11:00 to 11:30 AM**

Agenda

1. Approval of Past PMM Minutes
2. Status PMM Action Items
3. Closure Activities
 - Closure Plan Approval (DOE/RL-90-11, Rev 2)
 - Letter Requesting Reduction of RCRA Inspections
 - NOD response resolution
 - NOD Response Table
 - Closure plan status
 - Reduction of RCRA Inspections at Phase 2 Closure Areas
 - Phase 3 Closure (334-TF, 311-TF, WATS and U-bearing Piping Trench)
 - Phase 3 DIP (HNF-2814-0)
 - Status closure activities
4. New Business
5. Schedule Next Closure Plan Approval Workshop
6. Schedule Next Project Managers Meeting

Attachment 2

**Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
Federal Building, Conference Room 269
Richland, Washington**

**Meeting Held January 12, 1999
From 11:00 to 11:30 AM**

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

RL and Ecology Project Managers signed October and November PMM minutes. There was no PMM in December.

2. Status PMM Action Items

None

3. Closure Activities

- **Closure Plan Approval (DOE/RL-90-11, Rev 2)**

NOD response resolution. WMH (Luke) reported that NOD Response Table went to Ecology November 11, 1998. The NOD Response Table had been revised to reflect the WATS partial closure approach agreed to by Ecology and EPA at the WATS RCRA/CERCLA interface meeting held September 3, 1998, at EPA's Richland office.

Closure plan status. WMH (Luke) indicated that the closure plan was being revised to reflect the partial closure approach. It was anticipated that a draft of the closure plan would be to Ecology by February 20, 1999. A workshop was tentatively scheduled to occur on February 25, 1999, from 2:00 to 4:00.

- **Reduction of RCRA Inspections**

A letter will be generated requesting Ecology approval of a reduction of RCRA inspections for 334-A, 333, and 303-F Buildings from weekly to biannual. A reduction of RCRA inspections is being requested as a cost saving measure based on Ecology acceptance of Phase 2 closure activities for these locations.

- **Phase 3 Closure (334-TF, 311-TF, WATS and U-bearing Piping Trench)**

Approval of the Phase 3 DIP (HNF-2814-0). The final version of the Phase 3 DIP reflecting resolution of all Ecology comments was sent to Ecology December 14, 1998.

Status closure activities. The air permit for closure activities for Tank 40 and the WATS and U-Bearing Piping Trench will likely not be available sooner than February.

Funding. BWHC (Ivan Metcalf) indicated that FY '99 funding for Phase 3 physical closure activities would be available.

4. New Business

None

6. Schedule Next Closure Plan Approval Workshop

The next workshop was scheduled for discussion of the closure plan for February 25, 1999.

7. Schedule Next Project Managers Meeting

The next 300 Area WATS PMM was scheduled for March 4, 1999.

Distribution:

R. C. Bowman	WMH	H6-24
G. P. Davis	Ecology	B5-18
M. DeLeon	FDH	N1-26
R. L. Guillen	RL	L1-03
M. R. Hahn	RL	R3-79
S. N. Luke	WMH	H6-26
E. M. Mattlin	RL	A5-15
I. L. Metcalf	BWHC	L6-26
E. J. Palmos	RL	R3-78
J. K. Perry	FDH	H6-23
J. A. Remaize	BWHC	L6-26
J. W. Rich	BWHC	L6-26
F. A. Ruck	FDH	H6-22
J. M. Steffen	BWHC	L1-06
A. B. Stone	Ecology	B5-18
D. W. Templeton	RL	R3-79
J. J. Wallace	Ecology	B5-18
Field File Custodian	WMH	H6-08
RCRA File	WMH	H6-23

ADMINISTRATIVE RECORD: 300 Area Waste Acid Treatment System Closure Plan,
TS-3-1 [Care of EDMC, FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-074
(Record Center)

Please send comments on distribution list to Scott Luke (H6-24),
(509) 372-1667.